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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-98-C-0045 
Contractor:  C.W. Construction Services & Materials, Inc. 

Contract Description: 8(a)BV-2C (Brevard County) disposal 
area construction IWW Jax to Miami 

Original Contract Amount: $2,165,191.36 
Current Contract Amount:  $3,020,570.99 
Projected Contract Amount: $3,020,570.99   
Contracting Officer: Hundley 
Project Manager: Rick McMillen 
 
Scope of Work:  The work consists of clearing and grubbing, 
disposal area dike construction, weirs and walkway 
installation, utilities demolition, fence installation, and 
turf grass planting and establishment.  
 
Award Date:  30 September 1998 
Notice to Proceed Date:  10 February 1999              
Required Completion:  31 October 2001  
Physical Completion Date: 31 October 2001 
Performance Evaluation: 4 March 2002 
Expected Closeout: 2nd Quarter FY03 
 
Status: Awaiting receipt of final project documentation and 
final pay estimate to closeout contract.  QC reports 
pending.  Letters sent to the contractor on 15 Jan and 26 
Jun 2002 requesting the remaining required project 
documentation.  Called home office on 23 Aug 02 to discuss 
issue.  Project Manager, Dave Mevers, no longer employed by 
C.W. Construction Services.  Faxed copies of USACE Serial 
Letter Nos. 93 and 94 to home office for review and 
response.  CO notified Contractor on 16 Oct 02 to respond 
within 60 days or Performance Eval will be changed in areas 
of Management and Timeliness. Contractor has responded 
indicating the records have been destroyed and/or damaged 
(by water).  Area Office requested guidance from CO-CC on 3 
March regarding outstanding items and contract close-out. 
 
Pending Claims: 0 
Mods:  Issued - 10; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-99-C-0042 
Contractor: Lake Michigan Contractors, Inc. 

Contract Description:  Maintenance Dredging, Intracoastal 
Waterway and Disposal Area SJ-1 Offloading and 
Reconstruction, St. Johns County, Florida 

Original Contract Amount:  $ 8,094,400.00 
Current Contract Amount:   $ 10,221,053.81 
Projected Contract Amount: $ 10,221,053.81 
Contracting Officer:  Jones 
Project Manager: Rick McMillen 
Name of Dredge: C-Way II 
Dredge Type:  Cutter-suction  
Disposal Area Location:  Anastasia State Park, St. 
Augustine, and south of Matanzas Inlet 
Disposal Type:  Beach 
 
Scope of Work:  Maintenance dredging at St. Augustine 
Inlet, Salt Run, and the IWW at Matanzas.  The project also 
includes offloading of approximately 765,000 cubic yards of 
material from disposal area SJ-1 and reconstruction of the 
disposal area.  
 
Award Date:  1 June 1999 
Notice to Proceed Date: 12 July 1999 
Required Completion: 15 October 2001 
Physical Completion Date: 17 November 2001 
Performance Evaluation:  22 January 2002 
Expected Closeout: 2nd Quarter FY 03 
   
Status:  Mr. Tolle met with Mr. Walsh on 13 September to 
discuss remaining issues.  Serial Letter No. 83 sent to the 
Contractor on 17 Sep 02 requesting additional information 
regarding the REA/Claim.  Revised LD amount for mod work 
has been computed and this issue will be addressed in the 
settlement for this issue.  Contractor called the Area 
Office on 20 November to discuss the issue.  Contractor 
will review their position and submit a revised proposal 
regarding the DSC. 
Pending Claims:  0 
Mods:  Issued -  17 ; Pending – 0  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-99-C-0054 
Contractor: W.F. Magann Corporation 

Contract Description: Ponce De Leon N Jetty Extension  

Original Contract Amount:  $ 3,249,307.00 
Current Contract Amount:   $ 10,616,927.61 
Projected Contract Amount: $ 10,616,927.61 
Contracting Officer:  Hartley 
Project Manager: Tim Murphy 
 
Scope of Work: Construction of an 800-foot landward 
extension of the north jetty referred to as Revetment 
Section #1, and 1,540-foot revetment extending westward 
from end of Section #1 referred to as Revetment Section #2.   
 
Award Date:  16 Jul 1999 
Notice to Proceed Date: 18 Aug 1999 
Required Completion: 30 July 2002 
Physical Completion Date: 5 July 2002 
Expected Closeout: 2nd Quarter FY 03 
 
Progress: Schedule – 100%, Actual – 100%   
   
Status: All work was accepted on 15 Oct 02. Review of as-
built drawings indicates corrections must be made prior to 
final payment and close out of this contract.  Contractor 
submitted revised as-built drawings on 5 February 2003.  
As-builts returned to contractor for corrections on 19 
February.  Area Engineer discussed this issue with 
Contractor on 12 March 2003.  Contractor to resubmit.  
 
Pending Claims:  0 
Mods:  Issued - 17; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0022 
Contractor: Wood Hopkins Contracting Company 

Contract Description:  Sand Bypass System, South Jetty 
Rehabilitation, Canaveral Harbor, Florida 

Original Contract Amount:  $ 1,798,694 
Current Contract Amount:   $ 2,678,295.63 
Projected Contract Amount: $ 2,722,556.45 
 
Contracting Officer:  Jones 
Project Manager:  Osvaldo Rodriguez  
 
Scope of Work:  Rehabilitation of approximately 500 feet of 
Canaveral Harbor South Jetty. 
 
Award Date:  28 July 2000 
Notice to Proceed Date: 1 Sep 2000 
Required Completion: 28 Jan 2001 
Physical Completion Date: 14 Jun 2001 
Performance Evaluation: 28 Aug 2001 
Expected Closeout:  2nd Quarter 03 
   
Status: Awaiting issuance of Suffix B and receipt of final 
pay estimate to closeout contract.  Contracting Officer 
sent a letter to the Contractor on 18 Sep informing them 
the modification would not be executed without a signed 
Consent of Surety.  Until issue regarding payment to surety 
company is resolved the Consent will not be signed and mod 
cannot be issued.  CT to contact both parties in attempt to 
resolve issue. 
 
Pending Claims:  0 
Mods:  Issued -  5; Pending – 1 
 
Suffix “B”;  Additional Stone and geo-textile Fabric:  
Modification (UCA) was negotiated on 14 May; PNM and 
modification forwarded to District office on 22 May for  
issuance.  Awaiting receipt of consent of surety to issue 
modification (see status section above).              
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0025 
Contractor: Lake Michigan Contractors, Inc. 

Contract Description:  Maintenance Dredging, 12-Foot 
Project, Barge Channel, Canaveral Harbor, Florida 

Original Contract Amount:  $ 1,087,500 
Current Contract Amount:   $ 1,218,732.26 
Projected Contract Amount: $ 1,218,732.26  
                            
Contracting Officer:  Jones 
Project Manager: Osvaldo Rodriguez 
Name of Dredge: C-Way II 
Dredge Type: Cutter-Suction 
Disposal Area Location: Confined Upland D/A  
Disposal Type:  Upland 
 
Scope of Work:  Rehab existing upland disposal area, remove  
                shoal material from barge canal. 
 
Award Date:  28 July 2000 
Notice to Proceed Date: 14 Sep 2000 
Required Completion: 22 Jan 2001 (subject to mod) 
Physical Completion Date: Dredging completed 5 September 
2001. D/A dressing completed on 16 January 2002. 
Performance Evaluation: 27 December 2001 
Expected Closeout: 2nd Quarter FY 2003 
 
Progress: Scheduled – 100  Actual – 100 
Undefinitized Mod required work in advance of contract 
specified work and did not include time.  Scheduled 
completion date has passed and contractor submitted his mod 
proposal August 30, 2001; under review.   
  
Status: Contractor has made allegations that he was delayed 
due to encountering rock.  No formal claims have been 
submitted at this time.  A determination of the 
allowability of standby costs for the dredge needs to be 
performed.  Area Office has discussed this issue with the 
Contracting Officer (Hundley).  CT indicated they will 
coordinate this issue with OC. Awaiting determination by 
Contracting Officer on course of action. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0025 (cont'd) 
 
Pending Claims:  0 
Mods:  Issued -  8; Pending – 1 
 
Suffix “A”; Natural Resource Protection:  POM approved 12 
Sep.  Negotiations held with LMC 12 Sep 02.  Awaiting LMC 
response to the Government position.  Standby issue 
regarding dredge.  See above. 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0036 (SB 8(a) Set Aside) 
Contractor: BKM Architects, Inc. 

Contract Description:  IWW J to M, DU-9 & SJ-14 DMMA 
Construction. 

Original Contract Amount:  $ 3,863,908.30 
Current Contract Amount:   $ 3,987,545.01 
Projected Contract Amount: $ 2,654,843.30 
Contracting Officer:  Jones 
Project Manager: Rick McMillen 
 
Scope of Work:  Construction of Dredged Material Management 
Areas DU-9 and SJ-14, St. Johns County, Florida 
 
Award Date:  26 September 00 
Notice to Proceed Date:  17 November 00 
Required Completion:  11 December 01 
Physical Completion Date: 6 March 02 
Performance Evaluation:  08 October 2002 
Expected Closeout: 3rd Quarter FY 2003 
 
Status:  DU-9: Termination for convenience modification 
being prepared for this portion of the contract. 
  
SJ-14:  Final quantities agreed to and VEQ mod completed.  
The Government has received proposals for additional time 
and cost considerations:  (1) Additional muck removal and 
productivity impact, $183,073.82 with a time extension of 
40 days. 01 Jul 02 ROM Estimate by Cost Estimating done. 
Waiting for additional information from the contractor to 
complete a negotiation objective. (2) Damage to work caused 
by tropical storm Gabrielle, $319,900.04 with a time 
extension of 59 days. Negotiations began on 16 Jul 02. 
Additional information from the contractor was received by 
NFAO and is currently under review.   



 13

 
 
 

PHYSICALLY COMPLETE BUT NOT CLOSED 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0036 (cont’d) 
 
(3) Erosion repairs for washouts due to a defective 
specification. Proposal for $59,730.52 received. ACO 
responded on 31 Jul 02 (COE SL # 55) that the Contractor 
may have partial merit but dates, personnel, and equipment 
of the proposal didn’t match with the Contractors Daily QC 
reports.  (4) Partial Termination for Convenience (T4C). 
The audit has been completed and a POM is being prepared.  
The POM is scheduled to be completed by 27 June 2003 and 
the modification is scheduled to be finished by 28 October 
2003.  
 
Received inadequate As-Builts from Contractor for work done 
at SJ-14; Contractor instructed to resubmit; requested 
again via serial letter dated 24 January 2003. Received a 
copy of the working as-builts on 07 February 2003 that are 
currently under review by the NFAO. 
 
Pending Claims:  0 
Mods:  Issued -  9; Pending – 4 
 
Suffix “E”;  Proposal for the Partial Termination for 
Convenience on the DU-9 work received on 26 Jul 02; Audit 
requested on 25 Nov 2002. NFAO is currently preparing the 
POM. 
 
Suffix “G”;  Serial Letter #56 sent to Contractor on 17 Oct 
02 reminded them of our need for additional information to 
finalize mod.  Received additional information from the 
contractor in December and after a review by NFAO it was 
determined that this information didn’t include everything 
the NFAO originally requested in order to complete the 
review and finalize the mod.  The contractor was contacted 
on 17 January 03 again requesting additional information.  
Still awaiting receipt of the additional information. The 
contractor submitted additional information on 26 February 
2003 and is currently under review by NFAO. 
 
 
Suffix “H”;  Serial Letter #56 sent to Contractor on 17 Oct 
02 reminded them of our need for additional information to 
finalize mod. 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0036 (cont’d) 
 
Suffix “J”; Ditch Line Erosion - awaiting additional 
information from the contractor that was requested on July 
31, 2002.  Contractor contacted by letter on 24 January 
2003 reiterating the request for information from last 
July. Still awaiting receipt of the additional information. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0044 
Contractor: Martin K. Eby Construction Co., Inc. 

Contract Description:  Palm Valley Bridge Replacement, St. 
Johns County, Florida 

Original Contract Amount:  $ 16,784,660.00 
Current Contract Amount:   $ 19,209,705.31  
Projected Contract Amount: $ 19,209,705.31   
Contracting Officer:  Hundley 
Project Manager: Jerry Scarborough 
 
Scope of Work:  Construction of a new bridge over the 
Atlantic Intracoastal Waterway at Palm Valley and 
demolition of the existing bridge.  
 
Award Date:  29 September 2000 
Notice to Proceed Date: 5 December 2000  
Required Completion:  27 November 2002 
Physical Completion Date:  18 October 2002   
Performance Evaluation:  2 December 2002 
 
Progress: Scheduled – 100%  Actual – 99% 
 
Status:  Final inspection for bridge structure held on 10 
October and FDOT accepted the structure.  The final 
inspection of the project was held on 18 October; all work 
is now complete with the exception of 4 punchlist items 
that the contractor was notified of on 20 February (all 
deficiencies identified had been previously corrected).  
Final vibration structural survey received on 19 February.  
Potential issue regarding whether required excavation 
adjacent to AIWW was completed in accordance with plans.  
Revised as-builts received.   
 
Pending Claims:  0 
Mods:  Issued -  32; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-01-C-0023  
Contractor: Great Lakes Dredging & Dock Co. 

Contract Description:  Jacksonville Harbor, Construction 
Dredging (Phase 1), 38-Foot Project, Cut-F through Cut-G, 
Duval County, Florida 

Original Contract Amount:  $ 10,436,120.00 
Current Contract Amount:   $ 10,850,360.76 
Projected Contract Amount: $ 10,850,360.76 
Contracting Officer:  Hundley 
Project Manager: Steve Ross 
Name of Dredge:  Alaska & Texas 
Dredge Type:  Cutter Suction 
Disposal Area Location: Bartram Island 
Disposal Type: Upland 
 
Scope of Work: Deepening of the West Blount Island Channel 
along Cuts F & G to a depth of 39 feet and raising dikes at 
the east end of Bartram Island. 
 
Award Date: 9 July 2001 
Notice to Proceed Date: 22 August 2001 
Required Completion: 23 March 2002 
Physical Completion Date: 23 April 2002 
Performance Evaluation: 1 August 2002  
Expected Closeout: 2nd Quarter FY03 
 
Status:  Differing Site Condition. Liquidated damages 
assessed after 23 Mar 2002. Final VEQ mod. signed and 
payment made for over runs on 24 Dec. 2002. 
 
Pending Claims:  0 
Mods:  Issued - 7; Pending – 1 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-01-C-0023 (cont’d) 
 
Differing Site Condition. EN determined merit 20 Feb 02. 
EN-GG is determining quantities and scope of change.  
Awaiting submission of DSC package from the Contractor. 
Contractor contacted on 13 December to again request their 
proposal.  The Contractor was contacted again on 19 March 
2003 regarding the proposal submission. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-01-C-0025 
Contractor: Great Lakes Dredging & Dock Co.  
 

Contract Description:  St Johns County Shore Protection 
Original  

 
Contract Amount:  $  3,295,860 
Current Contract Amount:   $ 15,796,759.86 
Projected Contract Amount: $ 15,796,759.86 
Contracting Officer:  Hartley 
Project Manager: Steve Ross 
Name of Dredge:  Illinois 
Dredge Type:  Cutter Suction 
 
Scope of Work: Placement of  3,700,000 CY of beach fill 
along the shoreline up to 4.5 miles south of St Augustine 
Inlet. 
 
Award Date:  26 July 2001 
Notice to Proceed Date: 23 August 2001 
Required Completion:  24 February 2003 
Physical Completion Date: 21 January 2003 
Performance Evaluation:   
 
Progress: Scheduled –100% Actual – 99%  
 
Status: 3,313,705 cy of beach material placed.  Interim 
unsat performance evaluation issued for safety on 5 August.  
GLDD has completed pumping on the project. All physical 
work complete and acceptable.  Final quantities have been 
provided to the contractor and they are in agreement.  
Final VEQ modification to be prepared by NFAO.  As-builts 
submitted by contractor, NFAO reviewing for accuracy. 
 
 
 
Pending Claims:  0 
Mods:  Issued -  8; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0008  
Contractor: Great Lakes Dredge & Dock 

Contract Description: Brevard County Shore Protection 
Project, South Reach 

Original Contract Amount:  $ 9,358,713 
Current Contract Amount:   $ 13,618,408.52 
Projected Contract Amount: $ 13,618,408.52 
Contracting Officer:  Hartley 
Project Manager: Osvaldo Rodriguez 
Name of Dredge: Padre Island & Alaska 
Dredge Type:  Hopper/Cutter Suction 
 
Scope of Work:  Placement of 1.6 million CY of beach fill 
along 3.8 miles of shoreline at Indiatlantic and Melbourne 
Beach to an elevation of +10.0 MLW.   
 
Award Date: 12 Dec 2001 
Notice to Proceed Date: 7 Jan 2002 
Required Completion: 30 Apr 2003 
Physical Completion Date: 30 Apr 2002 for Phase 1 
Performance Evaluation:   
 
Progress: Scheduled – 75%  Actual – 75% 
 
Status: The contractor has completely demobilized his shore 
pipe and equipment from the staging area.  He is currently 
waiting to return after turtle nesting season ends on 01 
November to finish the project.  No funding currently 
available for remobilization and Option “C” CLINs.  FY03 
funding for Option “C” and 2nd year mobilization will 
determine the date this project can resume.  The Contractor 
has indicated that all their hopper dredges are committed 
through 15 March 2003.  They propose using the Hopper 
dredge Liberty Island (with direct pump-out) to complete 
the project during the month of April.  Held 
preconstruction/coordination meeting for the second season 
of dredging on 19 March 2003.  Requested pre-dredge surveys 
for Canaveral Shoals, Borrow Area Number 2, and Space Coast 
Shoals, Borrow Area Number 2.  Contractor’s and Government 
Surveyors are performing preconstruction beach profile 
surveys.  Dredge “Liberty Island” arrived at project site 
on 28 March 2003 and beach placement recommenced on this 
date.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0008 (cont’d) 
 
Pending Claims:  0 
Mods:  Issued -  5; Pending – 2 
 
Suffix “C” and “D”, Revised Beach Fill Profile Modify Storm 
Sewer Outfalls.  Modification sent to the Contractor for 
signature 18 March 2003. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0009 
Contractor: Marinex Construction Co., Inc. 

Contract Description:  IWW Maintenance Dredging, 12-Foot 
Project, Haulover Canal, Brevard County, Florida 

 
Original Contract Amount:   $ 7,112,069.00 
Current Contract Amount:    $ 8,297,921.17 
Projected Contract Amount:  $ 8,297,921.17  
                            
Contracting Officer:  Gonzalez 
Project Manager: Rick McMillen 
Name of Dredge:  Arlington 
Dredge Type:  Hydraulic 
Disposal Area Location: BV-2C  
Disposal Type:  Upland 
 
Scope of Work:  Maintenance Dredging, IWW vicinity of the 
Haulover Canal. 
 
Award Date:  19 February 2002 
Notice to Proceed Date: 19 March 2002 
Required Completion: 12 Feb. 2003  
Physical Completion Date: Dredging Physically complete on 4 
Dec 2002 
Performance Evaluation:  
 
Progress: Scheduled – 100%  Actual – 99% 
 
Status: Marinex completed dredging on 4 Dec 2002.  Disposal 
area is 95% drained with a small low spot in the southwest 
corner remaining.  All pipeline has be removed from the 
site and the remaining discharge from disposal area is 
draining off into the disposal area perimeter ditch.  As-
builts of disposal area submitted by Contractor and are 
being reviewed by the Area Office. Final Pay estimate 
expected by the end of April.  
 
Pending Claims:  0 
Mods:  Issued -  8; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0013  
Contractor: Great Lakes Dredging & Dock Co. 

Contract Description:  Jacksonville Harbor, Construction 
Dredging (Phase II), 40-Foot Project, Bar Cut-3 through 
Cut-50, Duval County, Florida 

Original Contract Amount:  $ 30,624,410.00 
Current Contract Amount:   $ 32,015,850.44 
Projected Contract Amount: $ 32,015,850.44 
Contracting Officer:  Hundley 
Project Manager: Steve Ross 
Name of Dredge:  Alaska, Texas, California, Liberty Is. and 
2 Manhattan Class 
Dredge Type:  Cutter Suction and Hopper 
Disposal Area Location: Bartram Island,  Buck Island, “B” & 
“CC Beach and Off-shore Artificial Reef 
Disposal Type: Upland, Beach & Off-shore 
 
Scope of Work: Deepening of the Main Ship Channel from Cut-
3 to Cut-50 to a depth of 40 feet and constructing advanced 
maintenance zones inside the Federal channel.  Alternate B 
plus Option A was awarded.  
 
Award Date: 15 March 2002 
Notice to Proceed Date: 30 April 2002 
Required Completion: 20 September 2003 
Physical Completion Date:  
Performance Evaluation:   
 
Progress: Scheduled – 73%  Actual – 68% 
 
Status:  Approximately 1,400,000 cy dredged to date. Beach 
fill placement began on 6 Jan 03 using the hopper dredge 
Liberty Island. Approximately 30% complete with the Jax. 
Beach portion of beach placement prior to work stoppage on 
31 January due to high shell content of beach fill. 
Predredge quantities in CLIN 0002AC (artificial reef) are 
779,209 cyds, apprx. 13% overrun.  District Office will 
need to prepare an interim VEQ mod. for the overrun. Corps 
directed GLD&D to place remaining material from A/S #4-7 in 
the Artificial Reef instead of on the beach.  All material 
in A/Ss #1-3 will now be placed in the ODMDS (Suffix “M”).  
Contractor’s sub, RB Baker Const. Co. began remediation 
(removal of material 3/4” and larger) of the beach from 16th  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0013 (cont’d) 
 
Ave. South to 37th Ave. South on 27 Feb. 2003.  They are 
scheduled to be complete by 14 April 2003.  Additional 
dredging in the Lower Terminal Channel area (Sta 39+00 – 
63+00), with the Cutterhead Dredge California completed 30 
March 2003 (Suffix J).    
 
 
Pending Claims:  0 
Mods:  Issued -  7; Pending – 5 
 
Suffix “D”, Expanded Dredging Limits – Quantities for the 
two dredging areas received, RFP issued 18 December. 
Contractor’s proposal received on 16 January.  POM being 
prepared by NFAO. 

 
Suffix “E”, Revised Beach Disposal Limits – RFP sent to 
contractor on 4 December; will be incorporated into mod for 
revised beach fill.  This suffix will be cancelled.  No 
further beach placement. 
 
Suffix “F”, Mile Point Disposal Area – Large difference in 
price between contractor’s proposal and ROM.  Modification 
may not be pursued. 
 
Suffix “K”, Add Endangered Species Observer – Proposal 
received, action pending discussion of disposal area 
(Suffix “M”) and extension of environmental window. 
 
Suffix “M”, Disposal for A/S 1-3 – (replaces Suffixes “H” & 
“L”) Mod. Use of ODMDS approved by the EPA.  Awaiting 
resolution of Environmental Window issue to determine SOW 
for use in preparing IGE and UCA.    
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0021  
Contractor: Norfolk Dredging Co. 

Contract Description:  Multi-Year Dredging, 41-Foot 
Project, Entrance Channel, Trident Access Channel, Trident 
Turning Basin, Middle Turning Basin, and West Turning 
Basin, Canaveral Harbor, Florida  

 
Original Contract Amount:  $1,885,050 (Base Year)  
Current Contract Amount:   $3,350,222.36  
Projected Contract Amount: $  
Contracting Officer:  Hartley 
Project Manager: Osvaldo Rodriguez 
Name of Dredge:  Atlantic   
Dredge Type:  Clamshell 
Disposal Area Location:  
Disposal Type: Nearshore and Ocean Disposal 
 
Scope of Work: Maintenance Dredging of shoal material from 
Entrance Channel Cuts 1A, 1B, 2, and 3 and from the Trident  
Access Channel, Trident Turning Basin, Middle Turning  
Basin, West Access Channel, and West Turning Basin   
Award Date: 17 May 2002 
Notice to Proceed Date: 11 June 2002 
Required Completion: 5 October 2002 
Physical Completion Date: Base Year - 28 August 02 
Performance Evaluation:  27 January 2003 (Base Year) 
 
Base Year Progress: Scheduled – 100%  Actual – 100% 
 
Status: The contractor completed Dredging Reaches “A”, “B”, 
“C”, and the Poseidon Wharf on 28 Aug 02 (all Base Year 
work completed).  The contractor has since demobilized all 
equipment from Port Canaveral.  There were significant 
overruns in Dredging Reaches “A”, “B”, and “C”.  See VEQ 
Modifications below.  Serial Letter No. 12, dated 20 
November sent requesting contractor to provide proposals to 
definitize the three interim VEQ mods.  Contractor 
responded indicating they did not agree with proposed unit 
costs for the overruns and requested a meeting to discuss 
this issue.  The contractor’s return to the project is now 
pending award and Notice To Proceed of FY03 First Option 
Year - Contract Year 2.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 

Contract Number:  DACW17-02-C-0021 (cont’d) 
 
Pending Claims:  0 
Mods:  Issued -  5; Pending – 3 
 
Suffix “A” (Interim VEQ Modification) Modification issued 
on 2 Aug to increase quantity of CLIN 0002 from 200,000 cy 
to 533,000 cy.  Received IGE on 3 Oct 02.  Awaiting 
proposal from contractor to begin definitization process. 
 
Suffix “B” (Interim VEQ Modification) Modification issued 
on 19 Sep to increase quantity of CLIN 0004 from 20,000 cy 
to 65,699 cy.  Received IGE on 3 Oct 02.  Awaiting proposal 
from contractor to begin definitization process. 
 
Suffix “C” (Interim VEQ Modification) Modification issued 
on 27 Sep 02 to increase quantity of CLIN 0003 from 25,000 
cy to 152,297 cy.  Received IGE on 3 Oct 02.  Awaiting 
proposal from contractor to begin definitization process. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACA17-02-C-0001  
Contractor: BA Wilson Construction, Inc. 

Contract Description: Building 176, Re-Roofing, Naval Air 
Station, Jacksonville, Florida  

 
Original Contract Amount:  $730,575.93 
Current Contract Amount:   $730,575.93  
Projected Contract Amount: $730,575.93  
Contracting Officer:  Gonzalez 
Project Manager: Stan Kinmonth 
 
Scope of Work: Removal of existing roof system, provide  
retrofit roof drains, replace all flashing, provide new 
gutters at penthouses, and provide new modified bitumen 
roofing system and skylights.  
 
Award Date: 11 June 2002 
Notice to Proceed Date: 17 July 2002 
Required Completion: 28 February 2003 
Physical Completion Date:  
Performance Evaluation:   
 
Progress: Scheduled – 100%  Actual – 99.9% 
 
Status: The roofing system is about 99.9% complete.  
Outstanding isues include punchlist items, completion of 
the final inspection (with User), and completion of the 6-
month infrared inspection. 
Pending Claims:  0 
Mods:  Issued -  1; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0030  
Contractor: Sea Tech Marine International 

Contract Description:  Maintenance Dredging, 34-Foot 
Project, Upper Terminal Channel, Jacksonville, Florida  

 
Original Contract Amount:  $1,369,569   
Current Contract Amount:   $1,369,569  
Projected Contract Amount: $1,369,569  
Contracting Officer:  Gonzalez 
Project Manager: Steve Ross 
Name of Dredge:  
Dredge Type:  Clamshell 
Disposal Area Location:  West Bartram Island  
Disposal Type: Upland 
 
Scope of Work: Maintenance Dredging of approximately  
429,000 cubic yards of shoal material from Upper Terminal 
Channel and 3,800 cubic yards from the Jacksonville  
District Boat Basin with disposal in West Bartram Island  
Upland disposal site.   
Award Date:  13 August 2002  
Notice to Proceed Date: 18 October 2002 
Required Completion: 19 January 2003 
Physical Completion Date:  
Performance Evaluation:   
 
Progress: Scheduled – 100%  Actual – 74% 
 
Status:  Pre-construction conference held on 25 Sept.  
Contractor began dredging on 11 November 2002 in the 
channel.  The Contractor is behind schedule and has missed 
the completion date included in mod Suffix D of 10 Feb 
2003.  NFAO has received notification regarding 1) DSC due 
to greater percentage of rock that indicated in P&S, 2) 
late start due to other contractor impacts at the disposal 
area, 3) impacts due to excessive debris in channel, and 4) 
impacts due to inability to excavate material with a closed 
environmental bucket.  Contractor verbally notified on 17 
January that the requirement for closed bucket is no longer 
required and mod issued on 29 Jan 03. Time extension 
modification due to impacts from other contractors was 
issued. Final acceptance section (4) is being deleted from 
the contract.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 

Contract Number:  DACW17-02-C-0030 (cont’d) 
 
It was determined that the differing site condition of hard 
material claim did have merit and the cost proposal has 
been received from the Contractor.  Potential Davis-Bacon 
payroll issue.  Contractor has been informed of the problem 
and directed to make proper restitution to affected 
employees. 
 
Pending Claims:  0 
Mods:  Issued -  2; Pending – 2 
 
Suffix ”C”, Delete A/S-4 & VEQ – CO-CC preparing this Mod.  
 
Suffix “E”, Differing Site Conditions – Proposal received 
from contractor on 17 March 2003, Government Estimate has 
been requested and once complete - UCA mod will be issued 
to allow prompt payment to contractor. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-D-0006 DO#0002 
Contractor: Grundy Marine Construction Company 

Contract Description: Emergency Repairs, Wards Bank 
Revetment, Jacksonville Harbor, U.S. Naval Station, 
Mayport, Florida 

 
Original Contract Amount:  $98,451.58   
Current Contract Amount:   $98,451.58  
Projected Contract Amount: $98,451.58  
Contracting Officer:  Cruz 
Project Manager: Stan Kinmonth 
 
Scope of Work: Repair of approximately 130 feet of bank  
Revetment at Mayport Naval Station. 
 
Award Date:  18 September 2002  
Notice to Proceed Date:  3 January 2003 
Required Completion: 19 January 2003 
Physical Completion Date: 19 January 2003 
Performance Evaluation:   
 
Progress: Scheduled – 100%  Actual – 100% 
 
Status:  Work started 7 January and was substantially 
complete on 19 January. Sod placement to restore disturbed 
areas along top of slope took place on 21 January. Final 
Inspection between Corps QAR and contractor QC took place 
on 22 January. Pay estimate No. 1 was processed and paid. 
Waiting for final pay estimate. 
 
Pending Claims:  0 
Mods:  Issued -  0; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACA17-02-C-0002  
Contractor: Norfolk Dredging 

Contract Description:  Maintenance Dredging, Entrance 
Channel, Turning Basin, Destroyer Slip East, Carrier Basin 
and Pier C-2, and Construction Dredging, Destroyer Slip 
West, Mayport Harbor, Florida  

 
Original Contract Amount:  $3,726,450   
Current Contract Amount:   $3,726,450  
Projected Contract Amount: $3,726,450  
Contracting Officer:  Gonzalez 
Project Manager: Stan Kinmonth 
Name of Dredge: Virginian and Charleston 
Dredge Type: Suction Cutter Dredge and Clamshell 
Disposal Area Location: Upland Naval Station and Jax ODMDS 
Disposal Type: Upland and ODMDS 
 
Scope of Work: Maintenance Dredging of 959,000 CY of 
material from the Entrance Channel, Turning Basin, 
Destroyer Slip East, Carrier Basin and Pier C-2.  The 
construction dredging consists of 74,000 cubic yards of 
material from the Destroyer Slip West.  The material from 
the Destroyer Slip will be disposed of at the upland 
disposal site.  The remaining material will be placed at 
the Jacksonville Ocean Disposal Area. 
   
Award Date:  27 September 2002  
Notice to Proceed Date:  31 October 2002 
Required Completion: 8 May 2003 
Physical Completion Date:  
Performance Evaluation:   
 
Progress: Scheduled – 58%  Actual – 52% 
 
Status: Pre-construction conference held 25 Oct. Dredging  
began on 8 December 02 with the Virginian clamshell dredge 
in the carrier berthing area (Pier C-2) while carrier was 
mobilized for maneuvers. Carrier arrived back at Mayport on 
11 December 02 earlier than previously scheduled 
(originally scheduled to arrive back 13 Dec.02). Contractor  
did not complete the removal of all required material at  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACA17-02-C-0002 (cont’d) 
 
C-2 pier area before carrier arrived back.  Clamshell 
dredge Virginian has completed all work and has demobilized 
from the project.  CO-CQ and design section replied to 
technical question regarding side slope dredging that side 
slope dredging was not required in the entrance channel. 
CESAJ after-dredge surveys have shown the contractor has 
cleared acceptance sections No. 1, 2 (except under aircraft 
carrier), 3, 4, and 7.  Contractor has mobilized hydraulic 
cutterhead dredge “Charleston” to Mayport to perform 
dredging of A/S 5 & 6 (Destroyer Slip) with material going 
to upland disposal area. The Navy will move ships to allow 
contactor to dredge one side of Destroyer Slip at a time. 
Pipeline work from Destroyer Slip to upland disposal area 
is complete and 3 ramped road crossings (temporary) over 
pipeline have been constructed.   
 
Pending Claims:  0 
Mods:  Issued -  4; Pending – 3 
 
Suffix B, Delete ODMDS Surveys – RFP sent to contractor on 
6 November.  Proposal received and being reviewed by NFAO.  
This suffix will be incorporated into Suffix “C” 
modification. 

 
Suffix C, Correct Coordinates at Pier C-2 – UCA Mod P00002 
issued on 12 December 02.  Contractor may request 
additional costs to dredge Pier C-2.  Awaiting proposal.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACA17-02-C-0002 (cont’d) 
 
Suffix D, adds requirement to clamshell dredge Foxtrot Pier 
from STA 0+00 to 12+00. Material placed in the offshore 
disposal area.  Modification issued on 17 March 2003. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

31 March 2003 
 

Contract Number:  DACW17-03-C-0002 
Contractor: Manson Construction Company 

Contract Description: Fernandina Harbor\Kings Bay Entrance 
Channel ((Cut-1N) and Ranges A, A1 and A2 Maintenance 
Dredging 

Original Contract Amount:  $ 5,157,750.00 
Current Contract Amount:   $ 5,157,750.00 
Projected Contract Amount: $ 5,157,750.00 
Contracting Officer:  Gonzalez 
Project Manager: Steve Ross 
Name of Dredge: Bayport / Hopper 
Disposal Area:  Fernandina ODMDS & Shoreline 
 
Scope of Work: Removal of approximately 200,00 cy of 
material with beach disposal, 20,000 cy with near shore 
disposal and 725,000 cy with ocean disposal.  Optional bid 
items for removal of 309,000 cy of material from Ranges 
with beach disposal. 
Award Date:  18 October 2002 
Notice to Proceed Date: 16 December 02 
Required Completion:  28 February 02 Physical Completion 
Date:  
Performance Evaluation:   
 
Progress: Scheduled – 100%  Actual – 99.9% 
 
Status:  Pre-construction Conference held on 5 December 02.  
NTP issued on 16 Dec 02.  Dredging commenced on 7 January 
03.  Contractor has requested an extension to the 
environmental window to 15 March; this extension had been 
approved by CESAJ-PD.  Contractor completed the project on 
13 March 2003, only administrative issues and the 
completion of demobilization outstanding.  Final quantities 
sent to the Contractor.  Contractor not in agreement with 
quantities for A/S 1.      
  
Pending Claims:  0 
Mods:  Issued -  0; Pending – 0  
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NORTH FLORIDA AREA OFFICE 
31 March 2003 

 
 
CONTRACTS TO BE AWARDED WITHIN THE NEXT 6 MONTHS 

 
 
Solicitation Number: DACW17-02-B-0004 
Contract Description: Canaveral Harbor N. Jetty Sand 
Tightening and Extension 
Project Scope: Sand Tighten, Raise, and Extend Jetty, 
Canaveral Harbor, Florida  
Contract Amount: $2,500,000 - $5,000,000 
Status: Bid Opening rescheduled for 8 April 2003 TBD. 
 
Solicitation Number:  DACW17-02-B-0021 
Contract Description:  Levee 74 North Remainder and 
Structure 256 Repairs, Upper St. Johns River Basin, Florida 
Project Scope:  Levee Construction and Structure Repairs 
Contract Amount:  $2,500,000 to $5,000,000  
Status:  Bid Opening Postponed 
 
Solicitation Number: DACW17-03-Z-0003 
Contract Description: Ocklawaha River Wetland Restoration 
Project, Sunnyhill Wetlands Restoration 
Project Scope: Restore wetlands that were drained after the 
constriction of C-231, Moss Bluff, Florida  
Contract Amount: $1,000,000 - $5,000,000 
Status: Bid Opening TBD. 
 
Solicitation Number:  DACW17-03-R-0010 
Contract Description:  Canaveral Lock Painting and Other 
Repairs, Canaveral Harbor, Florida 
Project Scope:  Painting and other repairs to the Canaveral 
Lock 
Contract Amount:  $2,500,000 to $5,000,000  
Status:  Proposals due on/about 12 June 2003 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
31 March 2003 

 
Contract Number: DACW17-97-C-0050 
  
Contractor:  Weeks Marine, Inc.; Camden, New Jersey 
 
Contract Description: First Beach Renourishment, Sand Key, 
Pinellas County, Florida 
 
Original Contract Amount: $22,878,500.00 
Current Contract Amount: $24,364,415.09 (As of Mod. P00017) 
Contracting Officer: Hartley 
Project Manager: Rick McMillen 
 
Scope of Work: Beach renourishment project for Sand Key on 
the Gulf Coast of Florida in Pinellas County.  The Base 
project includes Clearwater Beach and Belleair Beach.  The 
Base segments are a total 9,900 feet long, requiring about 
1,220,000 CY of sand.  Optional Bid Item A - Indian Rocks 
Beach, Indian Shores, Redington Shores, and North Redington 
Beach will be nourished with about 1,230,000 CY of sand, 
over 36,000 feet total length.  All sand will be obtained 
from a borrow area located near the entrance of Tampa Bay, 
21 miles south of the Base project and 17 miles south of 
the Optional work.  The berm width for this project ranges 
from 30 to 135 feet with a foreshore slope of 1 vertical on 
20 horizontal.  The project also includes Environmental 
Protection and removal of a derelict reinforced concrete 
pier located at Clearwater Beach. 
 
Notice of Award:  15 Sep 97 
Notice to Proceed rec’d.:  12 Feb 98 
Required Completion:  BASE BID-15 Aug 98; OPTION- 10 Sep 99 
Physical Completion: 18 Mar 00 
 
Performance Evaluation: Interim Unsatisfactory Performance 
Appraisal issued 26 Oct 99 for Safety and Effectiveness of 
Management.  Interim Unsatisfactory Performance Appraisal 
may be issued for falsifying turbidity report information.   
Expected Closeout: 3rd Quarter FY 03 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
31 March 2003 

 
Contract Number: DACW17-97-C-0050 (Cont’d) 
 

Status: Payment deducted for non-performance of required 
turbidity testing ($150,000.00). DOJ 25 Mar 02 letter 
confirmed that Weeks has paid $150,000.00 penalty for 
employee falsifying turbidity testing after CID 
investigation. DSC claim outstanding. 
 
Claims: 1 
Mods:  Issued – 5  Pending – 1 
 
Claim No. 1, Differing Site Condition, Rock in Borrow 
Material - Amount $3,073,346 and 367 days. 

Initial letter:                Certified:  9/10/01 

       COD Due: TBD           COD Issued:   

Claim dated 7 Sep 01. WES, Scott, found partial merit. DCAA 
audit received and CO-G preparing PNO. 
 
Chronology: 
10 Sep 01: Received claim, certified 07 Sep 01.                          
14 Sep 01: Sent to CO-CC.                                                
25 Jun 02: CO-G Technical Analysis to CO-CC.                             
07 Mar 03: DCAA Audit No. 6201-2003 F17200001.          
CESAJ-CO-G preparing POM.                                
Targets:               

20 Jun 03: Resolution (POM approved).                                    
21Oct 03:  Disposition (Mod. Issued). 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
31 March 2003 

 
Contract Number: DACW17-00-C-0013 
 
Contractor: SCI Services Group, Inc.; Carrolton, Georgia 
 
Contract Description: Rehabilitation of Moore Haven Lock 
Chamber Walls, Moore Haven Lock (S-77), Okeechobee 
Waterway, Florida 
 
Original Contract Amount: $981,122.00 
Current Contract Amount: $1,450,393.42 (As of Mod. P00007) 
Contracting Officer: Hartley 
Project Manager: Donnie Kinard 
 
Scope of Work: Install a permanent dewatering system behind 
the lock chamber walls.  Strengthen existing steel sheet 
pile walls by adding structural steel and concrete in-fill.  
Relocate existing conduit within the chamber.   
 
Notice of Award: 28 Apr 00 
Notice to Proceed rec’d.: Interim, 05 May 00; Final, 18 May 
00 
Required Completion:  22 Aug 00 for all lock work.   
29 Nov 00 for all final site work and grass establishment. 
Physical Completion:  To be established 
Performance Evaluation:  Pending 
Expected Closeout:  3rd Quarter, FY 03  

Status:  Modification.  

Claims: 0  Mods:  Issued – 4  Pending – 1 
Suffix “A” (Definitize P00002, Additional Dewatering Behind 
Lock Walls): UCA Mod. No. P00002 for $368,000.00 for 
increased dewatering system capacity.  Contractor submitted 
4th revised proposal in the amount of $987,801.00 for 
definitization.  Government Estimate completed. POM 
conditionally approved 18 Nov 02. Negotiations partly 
completed 17 Dec 02.  08 Jan 03 Gov’t. letter requested 
Contractor direct costs and acceleration justification.  
Received Contractor’s reply 27 Mar 03. Negotiations 
expected, Apr 03.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
31 March 2003 

 
Contract Number: DACW17-00-C-0014 
 
Contractor:  Herve Cody; Robbinsville, North Carolina 
 
Contract Description: Kissimmee River Florida Project, 
Contract 2B, Canal Enlargements 
 
Original Contract Amount:  $6,927,800.00 
Current Contract Amount:   $8,720,245.36 (as of Mod P00014) 
Contracting Officer:  Hartley 
Project Manager:  Kim Brooks-Hall 
SFWMD Point of Contact:  John H. Creswell 
 
Scope of Work: Work consists of dredging and disposing of 
780,000 CY (480,000 CY for Base Bid Item 0001 and 300,000 
CY for Option Bid Item 0003) of unclassified material from 
Canal C-37 and 50,000 CY of unclassified material from 
Canal C-36.  Disposal is along each canal except for 
300,000 CY from Canal C-37 (Option Bid Item 0003) that must 
be hauled to a disposal area 6 miles away.  Clearing, 
grubbing and road maintenance are also contract 
requirements.  
Notice of Award:  02 May 00 
Notice to Proceed rec’d.: 15 Jun 00 
Required Completion: 09 Dec 01 (as of Mod P00014) 
  
Physical Completion:  23 Oct 01 
Performance Evaluation:  Satisfactory (12 Apr 02) 
Expected Closeout:  4th Quarter, FY 03 (Changed, due to 
UCA) 

Progress:  Scheduled – 100%; Actual – Terminated for     
                             Convenience at 67% complete 

Status: Contract terminated for convenience, 09 Mar 01.       
There are pending modifications for Hauling to Zipper 
(Suffix A) and Suffix F (T For C).   
 
Claims: NONE  Mods:  Issued – 5  Pending – 2 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
31 March 2003 

 
Contract Number: DACW17-00-C-0014 (Cont’d) 
 
Definitize Suffix “A-B-C” (Replace Rolling Meadows Disposal 
Area with Private Off-Site Disposal Area):  UCA Mod. P00002  
was issued effective 31 Aug 00, for (-)$885,000.00, 0 days.  
Contractor’s 15 Dec 01 Proposal: $3,621,202.04.  DCAA Audit 
request, 24 Jul 02.  Audit completed 21 Feb 03.  Target 
Resolution Date is 20 June 03.  Target Disposition Date is 
21 Oct 03. 
 
Suffix F (Partial Termination for Convenience of the 
Gov’t.):  TFC issued 09 Mar 01.  02 Feb 02 Proposal:  
$957,543.70.  Technical Analysis complete.  Audits 
completed on 11 and 14 March 03.  Target Resolution Date is 
20 June 03.  Target Disposition Date is 21 Oct 03. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED  

GULF COAST AREA OFFICE 
31 March 2003 

 
Contract Number: DACW17-01-C-0007 
 
Contractor: Lake Michigan Contractors, Inc; Holland, MI 
 
Contract Description: Maintenance Dredging, 6-Foot Project, 
Entrance Channel and Turning Basin, Horseshoe Cove, Florida 

 

Original Contract Amount:  $799,650.00 
Current Contract Amount:  $7,575,892.79 (As of Mod. P00013) 
Contracting Officer: Harley R. Hartley 
Project Manager: Donald B. Fore 
Local Sponsor Point of Contact: Arthur Bellott, Dixie 
County  

Scope of Work: Maintenance dredge about 46,000 CY from the 
entrance channel and turning basin to 6-feet MLLW required 
depth plus 1 foot overdepth, with disposal in an existing 
upland disposal area located about 4,600 feet NE of the 
turning basin. 

Notice of Award:   13 Sep 01 
Notice to Proceed rec’d.: 04 Oct 01 
Required Completion:   03 Dec 01 (Original work) 

(16 Dec 02 for Suffix “G” work, in Tampa Harbor) 

Physical Completion:  05 Nov 01 (Horseshoe) 

 
Performance Evaluation:   CO-G to prepare 
Expected Closeout:   3rd quarter, FY 03  

Status:  Modifications 

Claims: NONE  Mods:  Issued – 7  Pending – 2 

Suffix “H” (Raising weir elevation):  Settled for 
$68,355.87 and 20 calendar days effective 21 Feb 03. CESAJ-
CO-G preparing Mod. Pkg. 

Suffix “I” (VEQ, Suffix “A”, Gadsden Pt. Cut-Cut-A-Cut-
C(HB) Widener): Government Estimate provided to Area Office 
on 20 February 02. VEQ Mod to 115% to Contracts for 
issuance on 27 Mar 03. 
Suffix “J” (VEQ, Suffix “G”, Cut-C (HB), Sta. 226 to 292): 
Gov. Est., provided to Area Office on 24 Feb 03. Quantities 
still not settled. VEQ Mod to 115% to Contracts for 
issuance on 27 Mar 03. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED  

GULF COAST AREA OFFICE 
31 March 2003 

 
Contract Number: DACW17-01-C-0015  (An “8a” contract) 
 
Contractor: Lake Michigan Contractors, Inc.; Holland, MI 
 
Contract Description: Maintenance Dredging, 11- and 12-Foot 
Project, Ft. Myers Beach Harbor, Florida 
 

Original Contract Amount: $1,465,720.00 
Current Contract Amount: $7,097,426.35 (As of Mod. P00012) 
Contracting Officer: Hartley 
Project Manager: Donald B. Fore 
 
Scope of Work: Maintenance dredging approach channels to  
Ft. Myers Beach Harbor, Florida, and the basin at U.S. 
Coast Guard Station Ft. Myers. Part of channel will be 
dredged to 12-foot required depth plus 2-foot of allowable 
overdepth. Dredged material will be placed on Estero Island 
beach in the vicinity of the existing Ft. Myers Beach 
fishing pier. The total material to be dredged consists of 
185,000 CY for the base bid with Option Bid Item A of 2,800 
CY (Coast Guard Basin).  

Notice of Award: 09 Mar 01 
Notice to Proceed: 22 Mar 01  
Required Completion:  For current work, Suffix “F” (Tampa 
Harbor, Cuts J and K):  09 Aug 02 
Physical Completion:  15 May 01 (Ft. Myers); Matanzas  
Performance Evaluation:  14 Jun 01 
Expected Closeout: 3rd Quarter FY 03 
 
Status: $1,000.00 retained – final payment to be processed. 

Claims: NONE  Mods:  Issued – 7  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 

Contract Number: DACW17-01-C-0016 
 
Contractor: Carivon Construction Company, Miami, Florida 
 
Contract Description: W. P. Franklin Lock, Observation 
Walkway and Central Control House, Lee County, Florida   
 
Original Contract Amount:    $906,574.00 
Current Contract Amount:     $955,619.00 (as of Mod. P0007) 
Contracting Officer: Harley R. Hartley 
Project Manager: Donnie Kinard 
 
Scope of Work: Construct a 160-foot long by 8-foot wide 
observation walkway over water adjacent to the lock using 
14” square pre-stressed concrete piles, cast-in-pace 
concrete pile caps and an aluminum walkway structure 
designed by the Contractor. Also, construct a 15’-8” by 
15’-8” concrete building over water adjacent to the lock 
using 14” square pre-stressed concrete piles, pre-cast 
concrete wall panels and roof, and a cast-in-place concrete 
floor slab.  Related utilities construction will include 
electrical, water lines and force mains.  Also upgrade the 
existing lock and spillway lighting. 
 
Notice of Award:  29 Sep 01 
Notice to Proceed:  08 Jan 02   
Required Completion: 06 Dec 02 (As of P0007) 
Physical Completion:     14 Jan 03  
Performance Evaluation:    
Expected Closeout: 3rd Quarter FY 03  
Progress:  Scheduled – 100%;  Actual – 99% 
Status: Contract work is 99% complete with only punch list 
items remaining.  Substantial completion was 14 Jan 03. 

 
Claims:  NONE  Mods: Issued – 4 Pending – 1 
 
Pending Modifications:  
  
Suffix “E” (Additional Reinforcement at Control House Slab 
and Vault, and Misc. Minor Changes):  RFP date: 20 Sep 02. 
22 Jan 03 Proposal: $81,314.43, no mention of additional 
contract time. CO-G reviewing proposal and preparing for 
negotiations. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
31 March 2003 

 
Contract Number: DACW17-01-D-0030, Task Order No. 0001 
 
Contractor: Jones Co. of South Florida; Oakland Park, FL   
Task Order 0001, Culverts IP2/HP-6 Repairs, Glades County, 
FL  

Contract Description: Indefinite Delivery Type Contract for 
Small Construction Projects within the Jacksonville 
District and within the State of Florida 

 

Original Contract Amount:  $406,460.65 
Current Contract Amount:   $530,710.60 (As of Mod. 0001-
003) 
Contracting Officer: Harley R. Hartley 
Project Manager: Harry Masterson 
  
Scope of Work: Replacement of four 84-inch dia. corrugated 
steel pipe with corrugated aluminum pipe, including 
dewatering.  Each culvert includes concrete headwalls and 
wing walls with grouted riprap behind each, concrete gate 
hoist and anchor beams, two 84-inch diameter corrugated 
steel pipe (CSP) barrels with flap gates on the outlet 
(canal) side and slide gates on the inlet (land) side and a 
fifty-foot aluminum walkway located behind the slide gates 
along the inlet headwall. 
 
Notice of Award:   29 Sep 01 
Notice to Proceed:   22 Oct 01 
Required Completion:  08 Apr 02 (As of Mod. No. 0001-
003) 
Physical Completion: 19 Apr 02 
Performance Evaluation:  
Expected Closeout:  3rd Quarter FY 03 
 
Status of work: Substantially complete, 19 Apr 02.       
Awaiting Contracting Officer Decision on Claim. 
 
Claims: 1   Mods: Issued – 2 Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
31 March 2003 

 
 

Contract Number:  DACW17-01-D-0030, Task Order No. 0001 
(Cont’d) 
 
 
Claim No. 1, Additional Costs for Density Tests and Anchor 
Beam Support System - Amount $26,728. 
 
Initial letter:                Certified:  7/16/02 
       COD Due: 9/15/02       COD Issued:   
 
Contracting Officer requested a complete findings of fact. 
CO-CC preparing. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-D-0004     Task #2 
 
Contractor: Gulf Group, Inc. of Panama City, Florida  

Contract Description: IDIQ Removal of Rocks from Sand Key 
Beach 

Original Contract Amount:  $476,444.51  
Current Contract Amount:      $476,444.51 
Contracting Officer:  
Project Manager: Rick McMillan 
Scope of Work:  Rock removal and tilling at Sand Key Beach 

Notice of Award:   17 Mar 03 
Notice to Proceed:   17 Mar 03  
Required Completion:  01 May 03 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   3rd Quarter FY 03   

Progress:  Scheduled – 25%;  Actual – 25% 

Status:  Contractor 100% complete on first pass.  Second 
pass to complete tilling and remaining rock pick up.     

   

Claims: NONE   Mods:  Issued – 0  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0015 
 
Contractor: Gulf Group, Inc. of Panama City, Florida  

Contract Description: Environmental Restoration Kissimmee 
River, Florida, Structure 84A and 83A, Highlands County, 
Florida 

 
Original Contract Amount:  $4,577,538.05 (Base Bid,  

S-84A only) 
Current Contract Amount:      $4,535,459.05  (Mod. P00002)  
Contracting Officer:  
Project Manager: Kim Brooks-Hall 
SFWMD Point of Contact:  John H. Creswell  
Scope of Work:  Construction of two new single gate ogee 
weir spillways for Structure 84 (S-83A) and Structure 83 
(S-83A).  The spillways consist of the base slab, walls, 
and ogee weir, constructed of reinforced cast-in-place 
concrete.  Sheet pile wing walls will transition the 
spillways to the typical canal and levee sections upstream 
and downstream.  All spillways will have concrete service 
bridges for equipment crossing the canals. Elevated 
operating platforms on concrete columns will support the 
gate hoist mechanisms. Construction of Structure 83A will 
be an option pending acquisition of real estate. 

Notice of Award:   29 Jul 02 
Notice to Proceed:   12 Sep 02  
Required Completion:  07 Jul 04  (Mod. P00002) 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   3rd Quarter FY 04   

Progress:  Scheduled – 18%;  Actual – 18% 

Status:  FP&L has relocated the utilities.  Contractor is 
performing electrical work in the new generator/control 
building.  Excavating new downstream channel.  New stilling 
wells installed.  Downstream spoil mound has been 
relocated.     

   

Claims: NONE   Mods:  Issued – 1  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 

Contract Number: DACW17-02-C-0020 
 
Contractor: ZEP Construction, Inc., Ft. Myers, Florida 
 
Contract Description: U.S. Highway 98 Bridge and Culvert 
Construction, Kissimmee River Florida Project, Okeechobee 
County, Florida  
 
Original Contract Amount: $4,830,000.00 
Current Contract Amount:  $4,848,592.22 (As of Mod. P00006)  
Contracting Officer: Cynthia S. Tolle 
Project Manager: Weiner Cadet 
SFWMD Point of Contact: John H. Creswell 
 
Scope of Work: The project is to raise approximately 1 mile 
of existing U.S. Highway 98 about 1 foot, install 10 
concrete box culverts and a 350-foot composite bridge at 
locations along the 1-mile project. 
  
Notice of Award:   06 May 02 
Notice to Proceed rec’d: 11 Jul 02 
Required Completion:  02 Jan 04 (As of Mod. P00006) 
Physical Completion: 
Performance Evaluation:    
Expected Closeout:  1st Quarter FY 04 
Progress:  Scheduled – 30%;  Actual – 30% 
Status: Diversion road is complete with traffic.  Milling 
is complete.  Fencing is complete.  Test piles are 
complete.  Contractor is installing box culverts.   
 
Claims: NONE   Mods:  Issued – 4  Pending – 1  

 
 
Suffix “C” (Elimination of static load testing): Eliminates 
the contract requirement to static load testing on piles.  
26 Jun 02 RFP.  Contractor proposal provided 24 Jan 03.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0031 
 
Contractor: Phoenix Products, LLP of Jacksonville, Florida  

Contract Description: New Emergency Generator, W. P. 
Franklin Lock, Central & Southern Florida Project for Flood 
Contractor and Other Purposes, Lee County, Florida 

 
Original Contract Amount:  $218,349.00 
Current Contract Amount:      $218,349.00 
Contracting Officer: Griselle Gonzalez 
Project Manager: Donnie Kinard 
Point of Contact:  Ed Miller, CESAJ-CO-SO-W  
 
Scope of Work:  Install a 200KW diesel-powered electrical 
generator in a 12 ft. x 29 ft. pre-cast building.  Included 
is a 3,000-gallon double wall fuel tank with associated 
piping, a leak detection and monitoring system, automatic 
transfer switch and related electrical work to provide 
emergency electrical power to the O & M building and for 
lock operation.  

Notice of Award:   12 Sep 02 
Notice to Proceed:   01 Nov 02  
Required Completion:  30 Apr 03 * 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   4th Quarter FY 03 

Progress:  Scheduled – 0%;  Actual – 0% 

Status: QA/QC/Safety Conference scheduled for 11 Apr 03.   

Claims: NONE   Mods:  Issued – 0  Pending – 1  

Suffix “A” (Aboveground Fuel Storage Tank Changes):  Re-
locate the new fuel tank slab; Provide stairs and platform 
access to the top of tank; Make changes to the electrical 
system for exhaust fans; 20-year exterior paint for fuel 
tank.  23 Jan 03 Gov’t. SLN 30, provided the Contractor 
with a revised RFP.  19 Feb 03:  $23,325.72 and 90 days.  
18 Mar 03:  Negotiated for +$17,177.05 and 92 days*.   
CESAJ-CO-G preparing Mod. Pkg. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0034 
 
Contractor: Goodloe Marine, Inc; Apollo Beach, FL 

Contract Description: Maintenance Dredging, New Pass, 8- & 
10-Foot Project, and Gordon Pass, 10- & 12-foot Project, 
New Pass and Gordon Pass, Florida 

 
Original Contract Amount: $1,713,800.00 (Alter. II, Base) 
Current Contract Amount:  $2,184,550.00 (Options 1, 4 & 5) 
 
Contracting Officer: Griselle Gonzalez 
Project Manager: Donald B. Fore 
 
Scope of Work:  At New Pass (Sarasota): Maintenance dredge 
208,000 CY of shoal material from the existing channel, 
with disposal on the adjacent beaches of Longboat and Lido 
Keys.   The existing beach on Lido Key will be degraded, 
prior to placing dredged material. 
At Gordon Pass (Naples): Maintenance dredge 115,000 CY of 
shoal material from Cuts 1 through 7, with disposal on the 
adjacent beach of Keewaydin Island.   
 
Notice of Award:   30 Sep 02 
Notice to Proceed:   15 Nov 02  
Required Completion:  26 Feb 03* (Base, Alternative II,  
                                    Options 1, 4 and 5)  
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   3d Quarter, FY 03   

Progress:  Scheduled – 100%; Actual – 66% 

Status: Excavation and placement of beach fill is now 
complete at New Pass. Weather, high winds, strong surf, and 
fog hampered demobilization from New Pass. Due to reports 
of shoaling in the Intracoastal Waterway the Millennium may 
have to be towed in the Gulf to Gordon Pass. Pending 
suitable weather, dredging should begin at Gordon Pass this 
weekend. Significant shoaling in New Pass permitted the 
contractor to place material according to the original 
placement template i.e., from monuments R-26 to T-22, plus 
southward to approximately to monument R-27. All tilling 
has been done on Lido Key Beach and Longboat Key. Corps of  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW17-02-C-0034 (Cont’d) 
 

Engineers added 19 days to the contract due to weather and 
efforts made by the contractor to clear the channel due to 
excessive shoaling. Government is reviewing Goodloe’s 
serial letter number 20 requesting an additional five days 
be added to the contract due to weather.    
 
Claims: NONE   Mods:  Issued – 0  Pending – 1*  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0037 
 
Contractor: Great Lakes Dredge & Dock of Oak Brook, IL 

Contract Description: Construction & Maintenance Dredging, 
40-foot Project, Entrance Channel, Turning Basin, and 
Berthing Areas, Manatee Harbor, Florida 

 
Original Contract Amount:  $6,757,000.00 
Current Contract Amount:      $6,757,000.00 
Contracting Officer: Griselle Gonzalez 
Project Manager: Osvaldo Rodriguez 
 
Scope of Work:  Work includes maintenance dredging 398,000 
CY of shoal material from the entrance channel. This is the 
only portion awarded at this time.  Option A consists of 
maintenance dredging 115,000 CY in the berthing areas.  
Option B consists of constructing disposal area.  Option C 
consists of construction dredging 243,000 CY in berthing 
areas 4 and 5.  Option D consists of construction dredging 
1,262,000 CY in turning basin and 1,414,000 CY in widener. 
 
Notice of Award:   25 Sep 02 (base bid only) 
Notice to Proceed:   NOT YET  
Required Completion:  NOT YET (NTP + 104 days) 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   1st Quarter, FY 05   

Progress:  Scheduled – 0%;  Actual – 0% 

Status: Award made 25 Sep 02 for base only. Pre-
Construction conference held 19 Nov 02. Project Cooperation 
Agreement still not signed. NTP has not been issued. Expect 
dike work to start in about two months.  

 

Claims: NONE   Mods:  Issued – 0  Pending – 0  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-03-C-0005 
 
Contractor: South Gulf, Inc., of Bonifay, Florida  

Contract Description: S-79 (W. P. Franklin Spillway) and  
S-354 (Miami Canal Spillway) Dewatering Bulkhead Repairs, 
C&SF Project for Flood Control and Other Purposes, Hendry 
County, Florida  

 
Original Contract Amount:  $249,000.00 
Current Contract Amount:      $249,000.00 
Contracting Officer: Griselle Gonzalez 
Project Manager: Donnie Kinard 
Point of Contact:  Ed Miller, CESAJ-CO-SO-W 
 
Scope of Work:  Blast cleaning, repairing and painting 
twenty spillway dewatering bulkheads for S-79 (W. P. 
Franklin Spillway) and eight spillway dewatering bulkheads 
for S-354 (Miami Canal Spillway).  Lead protection and 
abatement procedures are required.  All rubber seals are to 
be replaced.  Pickup beams are not included in the work. 
The bulkheads are located at the USACE South Florida 
Operations Office in Clewiston, Florida.  The work is to be 
done at the Contractor’s work site, with transportation by 
the Contractor, and loading / unloading at Clewiston by the 
Gov’t.   

Notice of Award:   04 Feb 03 
Notice to Proceed:    07 Mar 03 
Required Completion:  03 Oct 03 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   1st Quarter FY 04 
Progress:  Scheduled – 0%;  Actual – 0% 

Status: Pre-construction Conference held 28 Feb 03. 

Arrangements to pick the dewatering bulkhead have been 
scheduled for April 8, 2003. The government has issued a 
RFP to the contractor to modify the S-352/354 bulkheads to 
facilitate sandblasting and painting in areas restricted by 
cover plates and other steel members on the bulkheads. 

Claims: NONE   Mods:  Issued – 0  Pending – 1  

Suffix A – Changes to Facilitate Sandblasting and Painting. 

ROM requested from EN-C on 20 Mar 03. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-03-C-0008 
 
Contractor: Gulf Group, Inc., Panama City, Florida 

Contract Description: Replacement of Timber Guide Walls at 
W.P. Franklin Lock, Structure S-79, Central and Southern 
Florida Project for Flood Control and Other Purposes 

 
Original Contract Amount:  $2,798,713.20 
Current Contract Amount:      $2,798,713.20 
Contracting Officer: Griselle Gonzalez 
Project Manager: Donny Kinard 
Scope of Work:  Replace the Timber Guide Wall System at the 
W.P. Franklin navigation lock (S-79) located on the 
Caloosahatchee River in Lee County, Florida.  The new guide 
wall system will be constructed of 15-in. (min.) diameter 
Class A timber piles and 10-in.x10-in. fiberglass-
reinforced plastic (FRP) wales.  Walkways with guard 
railing, constructed of structural plastic lumber, will be 
provided along the top of each guide wall.  All materials 
for this work will be Contractor-furnished.  In addition, 
appurtenant electrical features associated with the guide 
wall lighting and PA systems will be refurbished.  The 
Contractor will also be responsible for the complete 
removal and proper disposal of the existing guide wall 
system.   
 
Notice of Award:   13 Feb 03  
Notice to Proceed:   10 Mar 03  
Required Completion:  05 Dec 03 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   1st Quarter, FY 05   

Progress:  Scheduled – 0%;  Actual – 0% 

Status: Award made 13 Feb 03. Pre-construction conference 
was held 06 Mar 03 at W.P. Franklin Lock. NTP was faxed to 
the contractor on 10 Mar 03. RFP was sent to the contractor 
for installation of a mooring facility for government 
tugboats, work barges, floating plant etc., and a boarding 
platform for government personnel on the southeast guide 
wall.  
Claims: NONE   Mods:  Issued – 0  Pending – 0  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 

CONTRACTS TO BE AWARDED WITHIN IN THE NEXT 6 MONTHS 
___________________________________________________________ 
Contract Description:  DACW17-02-R-0033 (Refurbish S-352/    
Repair S-351) 
Contract Amount: $2,000,000 
Status:  Advertised:  11 Mar 03; Proposals due 24 Apr 03. 
Need dewatering bulkheads to perform work.  See above 
contract for S-79 / S-354 bulkhead repairs.    
___________________________________________________________ 
Contract Description: DACW17-03-R-0006 (Manatee Protection 
System for Sector Gates) 
Contract Amount:  
Status:  Expected award, May 03.  
___________________________________________________________ 
Contract Description:  DACW17-03-B-0008 (KRR#16, Avon Park 
Weapons Range, Site Restoration and Fencing, Phase I, Avon 
Park, Florida) 
Contract Amount: $0.7 Million 
Status:  Advertisement, 18 Mar 03; Bid Opening 02 May 03. 
___________________________________________________________ 
Contract Description: S-77 Spillway Tailrace Revetment  
Contract Amount:  
Status:  Probable IDIQ Task Order.   
___________________________________________________________ 
Contract Description: DACW17-01-R-0021 (KRR 7A, S-65B Radio 
Tower)(SBA 8(a) Program) 
Contract Amount: $0.5 Million 
Status: Madrid Engineering Group, Inc. of Bartow, FL, an 
8(a) firm, has been selected. Fact Finding meeting held 28 
Feb 03. 
___________________________________________________________ 
Contract Description:  U.S. Highway 41 Culverts (Tamiami 
Trail) 
Contract Amount: 
Status:  Pre-final drawings complete, Nov 02.  Award TBS 
___________________________________________________________ 
Contract Description:  Suwannee River Maintenance Dredging 
Contract Amount: $1 Million 
Status:  Bid opening anticipated Jun 03. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

31 March 2003 
 
CONTRACTS TO BE AWARDED WITHIN IN THE NEXT 6 MONTHS (Cont’d) 
___________________________________________________________ 
Contract Description: Lake Trafford Environmental Cleanup 
Contract Amount: $14.5 Million 
Status:  Project in abeyance reference scope/funding. 
___________________________________________________________ 
Contract Description: Alafia Maintenance Dredging 
Contract Amount: $3 Million 
Status:  Bid opening to be held 4th Qtr, FY 03 
___________________________________________________________ 
Contract Description: Taylor Creek Stormwater Treatment 
Area  
Contract Amount:  
Status:  Postponed until 1st Qtr FY 04. 
___________________________________________________________ 
Contract Description: KRR #6A2 (Istokpoga Canal)  
Contract Amount: $ 5 - 10 Million 
Status:  Bid opening to be scheduled. 
___________________________________________________________ 
Contract Description:  St Lucie Spillway Repairs 
Contract Amount: $3,000,000 
Status:  Bid opening scheduled 27 May 2003 
___________________________________________________________ 
Contract Description: IDIQ Removal of Clay from Upham Beach 
Contract Amount: $171,530.00 
Status:  Awaiting issuance of Task Order #3 
___________________________________________________________ 
Contract Description: IDIQ Removal of Derelict Pier from 
Sand Key Beach 
Contract Amount: $103,000.00 
Status:  Awaiting issuance of Task Order #4 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
 GULF COAST AREA OFFICE  

EPA SUPERFUND SUPPORT PROGRAM 
REMEDIAL ACTION (RA) 

31 March 2003 
 
Project - City Industries Superfund Site, Winter Park, 
Florida 
Lead - Federal, EPA, Region IV 
Contractor - EPA Contractor:  ERM-Enviroclean   
RA Amount - $1,704,106.70 (Total Project) 
Agreement - EPA/USACE Interagency Agreement 
 
Scope of Work - Groundwater extraction and treatment by air 
stripping and purification system.  Full time oversight by 
Gulf Coast Area Office during construction and once per 
month during O&M. 
 
Schedule - Construction (RA) complete May 94.  O&M period 
continuing through FY 04.    
 
Progress -  Construction - 100 percent; O&M Operations - 
continued through FY 04. 
 
Status - CESAJ-CO-G continues monthly inspections of 
contracted O&M operations. Latest inspection 03/18/03. 
Inspections will continue until Dec. 2004. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
 GULF COAST AREA OFFICE  

EPA SUPERFUND SUPPORT PROGRAM 
REMEDIAL ACTION (RA) 

31 March 2003 
 

Project - Reeves Southeastern Superfund Site, Tampa, 
Florida 
Lead - PRP with EPA, Region IV 
Contractor -  PRP Contractor, OHM Remediation Services 
RA Amount - NA 
EPA Agreement - MOA (USACE and EPA) 
 
Scope of Work – Performing inspections as needed by EPA. 
 
Schedule -  Completion date was Jul 00. 
Progress -  All taskings issued to date are 100% complete. 
 
Status – Expect additional work to be added to this project 
(a culvert installation). 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
 GULF COAST AREA OFFICE  

EPA SUPERFUND SUPPORT PROGRAM 
REMEDIAL ACTION (RA) 

31 March 2003 
 

Project – Stauffer Chemical Superfund Site, Tampa, Florida 
Lead - PRP with EPA, Region IV 
Contractor -  PRP Contractor, OHM Remediation Services 
RA Amount - NA 
EPA Agreement - MOA (USACE and EPA) 
 
Scope of Work – Performing inspections as needed by EPA. 
 
Schedule -  Contractor is monitoring remediation 
electronically off site and GCAO waiting for next 
assignment. 
  
Status – CESAJ-CO-G awaiting next assignment. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
 GULF COAST AREA OFFICE  

EPA SUPERFUND SUPPORT PROGRAM 
REMEDIAL ACTION (RA) 

31 March 2003 
 

Project – Alaric, Inc. Superfund Site, Tampa, Florida 
Lead - PRP with EPA, Region IV 
Contractor -  EPA Contractor, The IT Group 
RA Amount - NA 
EPA Agreement - MOA (USACE and EPA) 
District POC – Todd Trulock, CESAJ-DP-S, 904-232-1110 
 
Scope of Work – Performing inspections as needed by EPA. 
 
Schedule -  Estimated completion date is Jul 03. 
 
Progress -  All taskings issued to date are 100% complete. 
 
Status – Awaiting next assignment. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
 GULF COAST AREA OFFICE  

HUD SUPPORT PROGRAM - FLORIDA AREA 
31 March 2003 

 
Project:  HUD Florida Support Program 
 
Lead:  Jacksonville Dist. & HUD Jacksonville Field Office 
 
Contractor:  N/A 
 
Amount (Jacksonville Funds (CO-G)):  N/A 
 
HUD Support Agreement:  OCE/HUD prepared Implementing 
Instructions, Guidance for Executing Memorandum of 
Understanding. 
 
Scope of Work:  Provide technical support and inspection of 
local HUD housing based on requirements of Work Order (WO) 
prepared by HUD Office. 
 
Schedule:  See Status remarks below. 
 
Progress:  N/A 
 
Status:  No current assignments. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
 GULF COAST AREA OFFICE  

EPA  
31 March 2003 

 
Project – Tampa Bay Water Project No. 01302, Hillsborough 
County, Florida 
Lead - PRP with EPA, Region IV 
Contractor -  Construction Dynamics Group 
RA Amount - NA 
EPA Agreement - MOA (USACE and EPA) 
District POC – Todd Trulock, CESAJ-DP-S, 904-232-1110 
 
Scope of Work – Performing inspections as needed by EPA. 
 
Schedule -  Estimated completion date is Apr 04. 
 
Progress -  Monthly inspections being performed by CO-G. 
 
Status – Project is progressing on schedule.   
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PHYSICALLY COMPLETED BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-89-C-0042 
Contractor: DPSI (Tom Quinn) 

Contract Description: Structures 96C and 96D, Upper St. 
Johns River Basin, Contract 4A  

Original Contract Amount:  $2,400,232.20 
Current Contract Amount:   $2,604,037.35 
Contracting Officer:  Claudia Hundley 
Project Manager:  Steven Robinson 
 
Scope of Work:   
Award Date:  8 September 1989 
Notice to Proceed Date:  2 January 1990 
Required Completion:  18 September 1995 
Physical Completion Date:  21 September 1995 
Performance Eval:  9 June 1994 
Expected Closeout:   3rd Quarter FY 03 
 
Status:  Quinn was in bankruptcy and apparently no longer 
in business.  LDs have been held through 31 Jan 92.  
Correction of deficient work (latent defects) left by Quinn 
was re-procured under 95-C-0015.  Unilateral mod was issued 
to deduct cost of re-procurement, adjust actual quantities 
and other credits.  Quinn submitted DSC claim.  CID 
investigated.  DCAA Support Audit for CID started 
September, discontinued then resumed in December 00. OC met 
with CID 24 Jan 02. 2 Jun 02 CID memo determined Quinn did 
not provide records to complete audit and, therefore, the 
claim was unsupported. Attempts by CO-CC have been made the 
past few months to find a representative of Quinn/DPSI but 
have been unsuccessful. Answering service stated they no 
longer exist and do not know anyone to whom they can 
forward calls or give a message. CID has agreed to help 
locating a POC. OC believes that Suzanne Grutzner may be 
the representative. 
 
Pending Claims: 1 
Mods:  Issued - 18 Pending - 0 
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PHYSICALLY COMPLETED BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-89-C-0042 (Cont’d) 
 
Claim No. 1, Defective Specifications, Differing Site 
Conditions, Over Inspection and Active Interference 
Additional Work and Delays - Amount $932,135 and 367 days. 
 
Initial letter: 1/20/97        Certified:  5/15/98 
       COD Due: TBD           COD Issued:   
 
Contracting Officer letter sent 29 Sep 99 informing 
Contractor of referral to CID for possible fraud.  4 Nov 99 
letter from DPSI stated they had found the diaries and took 
exception to the investigation. It accused government of 
delaying responses. C.O. responded laying out events.  CID 
sent 2 Jun 02 memo of their findings indicating claim 
amounts were unsupported. It confirmed there were several 
diaries and that, per the Consultant, Quinn attorney 
advised that Quinn did not have a legal obligation to 
provide diaries. Quinn no longer in business. CO-CC to 
draft letter to Quinn offering to close contract. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-99-C-0043 
Contractor: Ingersoll-Dresser Pump Company 

Contract Description: C-51 Pump Machinery Contract for S-
319 and S-362 

Original Contract Amount:  $21,320,403.00 
Current Contract Amount:   $22,311,403.00 
Contracting Officer:   Harley Hartley  
Project Manager:   Paul Moczynski 
 
Scope of Work:  Furnish all supervision, engineering, 
labor, materials, plant, and equipment to perform the work, 
required for three (3) 960 cfs pumping units and two (2) 
550 cfs pumping units that are vertical shaft, axial flow 
impeller type pumps each at S-319 and S-362.  The work 
involves preparing drawings and data to manufacture, shop 
and field test, to prepare and load for shipment, and to 
deliver the equipment with all the accessories and spare 
parts.  The equipment and materials furnished in this 
contract will be installed by other contractors, one for S-
319 and one for S-362 Pumping Stations, under the direction 
of erecting engineers services provided in this contract. 
 
Award Date: 14 May 1999 
Notice to Proceed Date:  15 June 1999 
Required Completion:     12 February 2002 
Physical Completion Date:  
Progress:   Scheduled - 100%;  Actual - 84% 
Status: Two of SFWMD’s existing pump stations recently 
experienced pump bearing failures. All PS 319 pump bearing 
have been replaced. All three 960cfs pumps have been 
delivered and installed to PS 319 and both 550cfs pumps 
have been delivered to PS 319 and one has been installed. 
The engines for PS 319 were delivered and have been mounted 
in place. Corps has submitted an RFP for long term 
maintenance for PS 319 and PS 362.  The procedure for 
commissioning the pump stations has been completed. 
Pending Claims: 0   Mods:  Issued – 5; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-00-C-0009 
Contractor: Bell Constructors 

Contract Description: Pump Station 319, C-51 (STA-1E) 

Original Contract Amount:  $13,996,910.00 (w/o Fee Award) 
Potential Fee Award:       $1,399,691.00   
Current Contract Amount:  $18,293,723.18 
Contracting Officer:   Claudia Hundley 
Project Manager:  Paul Moczynski 
 
Scope of Work: S-319 will serve as the inflow pumping 
station for Storm Water Treatment Area No. 1 East.  Work 
includes construction of the pumping station substructure 
and superstructure, providing the pumping station auxiliary 
equipment, related mechanical and electrical systems, 
installation of pumps (three 960 CFS pumps and two 550 cfs 
pumps), diesel engine drive units (12 cyl-1968 hp and 8 cyl 
–1210 hp), right angle gear reducers, and diesel engine 
instrumentation, earthwork adjacent to the pumping station, 
and miscellaneous civil works. 
 
Award Date:  4 April 2000  
Notice to Proceed Date: 4 May 2000 
Original Required Completion:   23 June 2002 (780 cds) 
Current Required Completion Date:  O3 Apr 2003 (1064 cds) 
Physical Completion Date:  
Progress:   Scheduled 99%  Actual 94% (0 days float) 
 
Status: The three 12-cyl engines arrived on site Dec 03-05.  
The 8-cyl engines arrived Dec 19, 20.  The contractor 
assembled the 960 cfs pumps during the week of Dec 09-13.   
The contractor installed the modified bitumen roof system 
as per Mod AB.  The contractor completed the control room 
building and is finishing painting the interior and 
exterior of the pump station.  Bell now plans to have the 
auxiliary systems completed to Engines #1 and #3 on April 2 
and plans to do the Safety Run Tests for Engines #1 and #3 
on April 7.  As for Engines #2, #4, #5, Bell plans on 
having the auxiliary systems completed on April 3 and plans 
to do the Safety Run Tests on April 13.  The contractor 
plans on running the pump load tests on soon after  
April 13, 2003.    
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0009 (Cont’d) 
 
Pending Claims: 0 
Mods:  Issued – 49 ; Pending – 4 REAs - 3 
 
Pending Modifications: 
Suffix “Y”  Miscellaneous safety and electrical changes.  
RFP issued 26 July 2002.  To Negotiate 24 Feb 2003. 

 
Suffix “Z”  Temporary piping for pump bearing water 
lubrication.  RFP issued 23 August 2002.  IGE in progress. 

 
Suffix “AA”  960 cfs and 550 cfs Pump Long Term 
Preventative Maintenance Plan.  RFP issued 13 Sept 2002.  
IGE in progress. 
 
Suffix “AB”  Modified Bitumen Roofing System.  RFP issued 
19 Sept 2002.  Negotiated $96,240 + 30 days.  Sent to 
Contracting for P000 number, 21 Feb 2003. 

 
Suffix “AC”  Moving Boat Barrier Piles 160’.  RFP issued 3 
Feb 2003.   

 
Suffix “AD”  Changes to Wheel Chair Lift.  RFP issued 10 
Feb 2003.   
 
Suffix “AE”  Moving Storage Ladder.  RFP issued 10 Feb 
2003.  IGE in progress. 

 
Suffix “AF”  Hard Piping Lube Oil Waste System.  RFP issued 
20 Feb 2003.     

 
Suffix “AG”  Catwalk Modification.  RFP issued 25 Feb 2003.  
IGE in progress. 

 
Suffix “AI”  Fiber Optic Cable Reconfiguration.  RFP issued 
5 Mar 2003.   
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MONTHLY PROGRESS UDPATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0009 (Cont’d) 
 
REAs 

  
Grounding Mat Modification, additional specialized 
equipment costs.  $13,113.18.  Resident Office asked for 
additional justification. 

 
Expansion Couplings, $20,552.90 and 5 days.  Resident 
Office asked for additional justification. 

 
Additional Grounding, $38,498.80 and 15 days.  Resident 
Office evaluating, requested additional documentation from 
contractor. 
 
Total of Modifications affecting contract price: 
$2,863,094.44 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-00-C-0021 
Contractor: L.C.C.I. Construction Corporation 

Contract Description: Artificial Reef Construction, Ft. 
Pierce Shore Protection Project, St. Lucie County, FL.   

Original Contract Amount:  $540,000.00  
Current Contract Amount:   $540,000.00  
Contracting Officer:   Claudia Hundley 
Project Manager:  Rick McMillen 
 
Scope of Work:  Ft. Pierce Artificial Reef.  Work consists 
of constructing an artificial reef area of 2.7 acres, which 
will be 1,200 ft offshore in 10 to 15 ft of water.  It will 
be built of natural limestone or a combination of limestone 
and concrete using an estimated quantity of 10,500 tons.  
The limestone shall be sized between 2 and 5 ft diameter.  
If concrete pieces are used, each piece shall have a 
minimum weight of 1 ton.  The reef will contain no less 
than 50% (by weight) of natural limestone.  The reef will 
be constructed in three strips parallel to the shore.  A 
staging area is provided inside the inlet. 
 
Award Date:  22 June 2000 
Notice to Proceed Date:  29 July 2000 
Required Completion:  14 February 2001 
Physical Completion Date:  
Progress:   Scheduled - 100%;  Actual - 12% 
Termination Date: 6 June 2002 
 
Status: Negotiations have been finalized.  PNM is routing 
for signatures. Contracting Officer received PNM on 26 Feb 
03 for approval. Being reviewed. 
 
Pending Claims: 0 
Mods:  Issued – 2; Pending – 1 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW17-00-C-0039 
Contractor: Shaw Environmental & Infrastructure, Inc. 

Contract Description: Western C-11 Basin Phase 1, Pumping 
Station 9A, Critical Restoration Project, Central and 
Southern Florida Project 

Original Contract Amount:  $5,915,495.00  
Current Contract Amount:   $6,280,593.51 
Contracting Officer:   Cindi Jones (Tolle) 
Project Manager:  Brad Clark 
 
Scope of Work:  Western C-11 Basin Water Quality 
Improvement – Phase 1 – Pumping Station S-9A.  Phase 1 
consists of the construction of Pumping Station S-9A, which 
will serve to back-pump clean seepage water that has been 
isolated from urban and farm runoff into the WCA-3A 
conservation area.  Construction includes the following:  
a) installation of two 175-cfs pumps and two 75-cfs pumps.  
b) equipment will include a trash rake, a bridge crane and 
standby generator.  c) construction will include the 
station substructure, a fully enclosed building for 
equipment, one access bridge, trash rakes, and related 
civil works.  d) other construction involves the approach 
and discharge channels. 
 
Award Date:  19 September 2000 
Notice to Proceed Date:  13 Nov 2000 
Required Completion:  10 Jul 02  
Physical Completion Date: 15 Aug 02 (Substantially 
complete) 
Expected Closeout:  
Status:  As-Built drawings, holding $10K. 
 
 
Pending Claims: 0       
Mods:  Issued – 19; Pending – 0 
 
Status: Received preliminary As Built Drawing.  Comments 
were provided to the contractor.  Electronic files of final 
as-built drawings provided by contractor.  Still waiting 
for mylars, and paper copies of as-built drawings.  
Substantial completion remains 15 August 2002. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW17-00-C-0040 
Contractor: Grundy Marine Construction Company 

Contract Description: Central and Southern Florida 
Ecosystem Restoration, East Coast Canal Structures, C-4, 
Structure 380, Dade County, Florida  

 
Original Contract Amount:  $1,190,000.00  
Current Contract Amount:   $2,292,358.36 (with Suffix K) 
Contracting Officer:   Claudia Hundley 
Project Manager:   John Keiser 
 
Scope of Work: Work involves the construction of the 
following: Flashboard weir, removal of existing weir riser, 
cofferdam, bypass canal, control structure, Control 
building, Site Work. 
Award Date:  30 September 2000 
Notice to Proceed Date:  16 November 2000 
Required Completion:  14 February 2003  
Physical Completion Date:  
Progress:   Scheduled - 100%;  Actual – 99% (complete 
except for suffix K: $95,000) 
 
Status:  All originally-contracted construction is 
complete; future construction includes that detailed in 4 
mods initiated at the request of SFWMD, including: raising 
the walkway, extending the manatee barrier, placing 
floating booms to control floating debris, and the 
reinforcing of the operation structure walkway.  Contractor 
currently performing Suffix “K” work.  Original FP&L 
invoice received by contractor in November ($37,475) has 
been reduced to $24,750.  Contractor responsible under 
original contract for paying costs associated with 
provision of FP&L service to structure.  Letter sent to 
contractor with clarification on FP&L issue.   
 
Pending Claims: 0;    Mods:  Issued – 16;   Pending – 1 
 
Suffix “L”: Manatee Barrier Supports – Modification 
necessary to reinforce manatee barrier extension supports 
designed under Suffix “K.”   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract DACW17-00-C-0040 (cont’d) 
 
Supports as designed are not rigid enough to adequately 
support the manatee barrier extension weight.   RFP sent to 
contractor.    
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-00-C-0041 
Contractor: NATCO Limited Partnership 

Contract Description: Modifications to Sunny Isles Segment 
and Beach Renourishment at Miami Beach Shore Protection 
Project, Dade County   

Original Contract Amount:  $15,249,913.00  
Current Contract Amount:   $19,014,579.73 (includes Option 

A) 
Contracting Officer:   Claudia Hundley 
Project Manager:  Charles Stevens 
 
Name of Dredge:  Dodge Island 
Dredge Type:  Hopper Dredge 
Disposal Area:  Beach Disposal 
Disposal Type:  Pipeline 
 
Scope of Work: Project is being modified to have a widened 
beach berm and an offshore breakwater.  The area to be 
nourished is located at Sunny Isles and Golden Beach DNR-6 
to DNR-19 (650,000 CY).  The borrow area for this project 
is located offshore some 15,000 ft southeast of Government 
Cut.  A rock disposal area is provided for rocks in excess 
of 1-inch diameter.  Work also includes the construction of 
two 375-foot offshore breakwaters, 250-ft apart, at the 
north end of Sunny Isles.  The breakwater will lay approx. 
500 ft from the seawall in 8 to 11 ft of water based on 
MLW.  The breakwater will be a segmented rubble mound 
structure using 3.5- to 6.5-ton 12-inch marine mattress and 
filter fabric.  Protection of the environment, especially 
the existing reef system is of paramount importance.  The 
optional work includes nourishing approx. 2,500 feet of the 
63rd Street area of Miami Beach (approx. 185,000 CY) with 
approx. a 200-ft berm width from the ECL at EL 9 MLW with a 
foreshore slope of 1 vertical on 15 horizontal.   



 73

 
 
 

PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-00-C-0041 (Cont’d) 
 
 
Award Date:  26 September 2000 
Notice to Proceed Date:  22 January 2001 and 5 April 2001 
Second Partial NTP 
Required Completion: 1 August 2002 
Physical Completion Date: 11 July 2002  
Performance Evaluation:  
Expected Closeout: 3rd Quarter FY 03 
 
Status:  VEQ Modification remains. 
 
Pending Claims: 0 
Mods:   Issued – 13; Pending – 1 
 
Suffix “C”: VEQ for placement of material during the post 
breakwater construction.  Estimated quantity was 30,000 CY 
at a unit price of $14.97/CY, while the post fill quantity 
was 42,558. AO has negotiated this modification; PNM in  
 
District for approval.    
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-00-C-0043 
Contractor: Modern Continental South  

Contract Description: Pump Station 362, C-51 (STA-1E) 

Original Contract Amount:  $18,601,185.75  
Potential Fee Award:   $1,806,118.00  
Current Contract Amount: $20,637,022.85 
 
Contracting Officer:   Cindi Jones Tolle 
Project Manager:  Paul Moczynski 
 
Scope of Work: Work includes construction of the pumping 
station substructure and superstructure, earthwork adjacent 
to the pumping station, miscellaneous civil work, 
installing Government-furnished pumps (three-960 cfs pumps 
and two-550 cfs pumps), diesels, gear reducers and 
controls, and providing miscellaneous related mechanical 
and electrical (two-110 cfs pumps) systems.  Other 
construction to include the pumping station approach, 
discharge channels and 4.5 mile of access road. 
 
Award Date:  30 September 2000 
Notice to Proceed Date:  20 December 2000   
Original Required Completion Date: 8 Feb 2003 (780 CDs) 
Current Required Completion: 22 Feb 2003 (794 CDs) 
Physical Completion Date:   
Progress:   Scheduled - 73%;  Actual – 74% 
 
Status:  Installation and fitting of pump components for 
pumps 6 and 5 continue.  Gearboxes mounted on same. 
Painting touch-ups on backflow flap gates; initial painting 
of bay 6.  Roofing complete on roof decks 6 and 5, 
continuing in roof decks 4 and 3. Bay 2 roof deck and bay 3 
parapet wall placed.  Much earthwork, including placement 
of topsoil, on outflow channel area.  Pointing/patching 
concrete surfaces interior and exterior.  Mechanical piping 
work in the gallery ongoing.  Electrical conduits for trash 
rake and lighting system begun. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-00-C-0043 (cont’d) 

 
Pending Claims: 0 
Pending REAs: 0 
Mods:  Issued – 34; Pending – 13 
 
 
Pending Modifications: 
 
Suffix Z: Bearing Water Temporary Piping.  RFP was sent to 
contractor on 28 Aug 02. Negotiated for $17,839.00. 
Submitted with Suffix AB. 
 
Suffix AB, Add Conduits for Main Control Panel.  RFP was 
sent to contractor on 22 Oct 02. Negotiated for $51,044.61. 
Submitted with Suffix Z. To be sent to Jax week of 3/31. 
 
Suffix AC, Roofing proposals. Received proposal and revised 
proposal from Ktr; USACE currently preparing for 
negotiations, possibly on 3/27/03. 
 
Suffix AD, Grate Covers, Monorail, and Safety Items.  RFP 
sent to contractor on January 23, 2003.  Preparing IGE. 

 
Suffix AE, Catwalk. RFP sent to contractor; waiting for 
proposal. 
 
Suffix AF: Lube oil piping. RFP sent to contractor; waiting 
for proposal. 

 
Suffix AG: Wheelchair lift.  RFP sent to contractor; 
waiting for proposal. 

 
Suffix AH: Storeroom Ladder. RFP sent to contractor; 
waiting for proposal. 

 
Suffix AI: Relocate Lube Oil Piping. RFP sent to 
contractor; waiting for proposal. 

 
Suffix AJ: Maintenance of GFP.  Preparing SOW.  RFP not yet 
sent. 

 
Suffix AK: signed by contractor; currently in Jacksonville 
for execution. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 

Contract Number:  DACW17-00-C-0043 (cont’d) 
 
Suffix AL: Upgrade Windows:  RFP sent to contractor; 
waiting for proposal. 

 
Suffix AM: Fiber Optics:  RFP sent; waiting for proposal 
from contractor. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-01-C-0005 
Contractor: Weeks Marine, Inc 

Contract Description: Beach Renourishment, Hutchinson 
Island, Shore Protection Project, Martin County, Florida 

Original Contract Amount:  $4,374,000.00 
Current Contract Amount:   $4,374,000.00 
Contracting Officer:   Claudia Hundley 
Project Manager:   Rick McMillen 
 
  
On liquidated damages from 30 April 2001 through 10 March 
2002. 
 
Name of Dredge: RS Weeks 
Dredge Type: Hopper 
Disposal Area:  Beach Disposal 
Disposal Type:  Pipeline 
 
Scope of Work:  The project provides for placement of 
approximately 1.3 million cubic yards of sand on 4.2 miles 
of beach on Hutchinson Island in Martin Co.  The project 
will contain a Base Bid and three option items.  The Base 
Bid work is 1.6 miles long and requires approximately 
562,000 cubic yards. Optional Bid Item A work is 
approximately 0.33 miles long south of the Base Bid. 
Optional Bid Item B work consists of the construction of a 
600-foot dune south of the Option Bid Item A Segment.  
Optional Bid Item C, which is 2.1 miles long and north of 
the Base Bid area, requires approximately 588,000 cubic 
yards.  The beach of the Base Bid Item, Optional Bid Item 
A, and Optional Bid item C are to be constructed to have a 
berm width of 90 feet at Elevation 9.1 Mean Low Water (MLW) 
and a protective dune at Elevation 13.6 MLW.  The foreshore 
slope will be constructed as a 1 vertical to 10 horizontal 
slope. The dune require under Option B shall be constructed 
from Elevation 5.1 MLW to the existing dune at a slope of 1 
vertical on 4 horizontal.   
 
Award Date:  19 January 2001  
Notice to Proceed Date: 8 February 2001 
Required Completion: 30 April 2001 
Physical Completion Date: 10 March 2002  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-01-C-0005 (Cont’d) 
 
Performance Evaluation: Jan 2003 
Expected Closeout: 3rd Qtr FY 03 
 
Status: Contractor has incurred 315 days of LDs. Contractor 
requested relief of LDs incurred during turtle window.  The 
Contracting Officer has determined that LDs in he amount of 
$419,568.92 will be assessed for not completing the work by 
the required completion date.  This amount includes 
$162,038.92 for the period of 01 May 2001 through 31 Oct 
2001 and $1981.00/day for 130 days from 1 November 2001 
through completion on 10 March 2002.  Modification on VEQ 
underrun remaining. 
 
Pending Claims: 0  
Mods:  Issued – 1; Pending – 1 
 
Suffix “A”; VEQ Underrun. Less than 85% of estimated 
quantity. Received REA from contractor. PNO approved. AO to 
schedule negotiations. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

28 February 2003 
 
Contract Number: DACW17-01-C-0017 
Contractor: Harry Pepper & Associates, Inc. 

Contract Description: Pump Station 361, Central and 
Southern Florida Project for Flood Control and Other 
Purposes 

Original Contract Amount:  $2,170,000.00 
Current Contract Amount:   $2,253,495.77 
Contracting Officer:   Cynthia Jones 
Project Manager:   Paul Moczynski 
 
Scope of Work:  The work includes the construction of the 
pumping station substructure and superstructure, earth work 
adjacent to the pumping station, miscellaneous civil work, 
and providing related mechanical and electrical systems. 
 
Award Date:  19 April 2001 
Notice to Proceed Date:  30 May 2001 
Required Completion:  30 May 2002  
Physical Completion Date: 29 May 2002 
Progress:   Scheduled - 100%;  Actual - 99% 
 
Status:  The changes to the trash rack/rake system, so that 
it comes on automatically when needed, is in the 
modification stage known as Suffix “D”.   
 
Pending Claims: 0  
Mods:  Issued – 4; Pending – 1 
 
Suffix “D”: Changes to Water Level Sensors and Automatic 
Control for the Trash Rakes.  
Suffix “E”:  Differing Site Condition – Rock.  Modification 
is now complete P00011.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-01-C-0020  
Contractor: Artem, Incorporated 

Contract Description: Spillway 155A, Central and  

Original Contract Amount:  $3,654,343.26 
Current Contract Amount:   $3,700,022.80 
Contracting Officer:   Claudia Hundley 
Project Manager:   Paul Moczynski  
 
Scope of Work:  The project consists of a reinforced 
concrete two bay ogee weir spillway structure designed to 
discharge 1,460 CFS during non-flood conditions in eastern 
Canal 51.  Structure 155A would include a service bridge 
and riprap protection to protect against erosion.  Existing 
flow would be maintained by construction of a bypass canal 
during construction. 
 
Award Date:  17 May 2001 
Notice to Proceed Date: 15 June 2001  
Required Completion: 13 December 2002 
Physical Completion Date:  
Progress:   Scheduled 100%;  Actual 98% 
Progress Schedule has been revised by the contractor. 
 
Status:  Gates are installed and were tested in the dry.  
The by-pass canal has been closed and water is now back in 
the original C-51 canal.  The generator building has been 
set and the electrical work is complete.  Backfilling, 
excavation, and riprap placement of the channel is 
complete. Artem has submitted a claim/ REA for approx. 
$703K; the Government is in the process of reviewing the 
claim.  During the pre-final inspection several items were 
found to be deficient and the contractor is in the process 
of correcting these deficiencies. 
 
Pending Claims: 0  
Mods: Issued -  11   Pending – 1 REAS – 5 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SOUTH FLORIDA AREA OFFICE 
31 March 2003 

 
Contract Number:  DACW17-01-C-0020 (Cont’d) 
 
Pending Modifications 
 
Suffix “I” “J” & “K”: “I” is for the installation of grease 
manifolds and safety chains.  “J” is for additional 
electric. “K” is for filling the LP gas tank.  Now 
complete. 
 
Contractor has submitted his proposal for quantity overrun 
in excess of 115%. 
 
Contractor’s REA contain days.  Amount left in contract is 
more than sufficient to cover liquidated damages. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW17-01-C-0026  
Contractor: Gulf Group Inc. 

Contract Description: Central and Southern Florida 
Ecosystem, Critical Project Restoration, Western C-11 
Basin, Phase 2, Spillway 381, Broward County 

Original Contract Amount:  $3,999,109.84 
Current Contract Amount:   $3,952,588.84 
Contracting Officer: Cindi Jones (Tolle) 
Project Manager: Brad Clark 
 
Scope of Work:  Project involves the construction of a 
grated spillway structure in the C-11 canal to separate 
clean seepage water from storm water flows. 
 
Award Date:  29 September 2001. 
Notice to Proceed Date: 16 November 2001 
Original Required Completion: 17 November 2002 
Current Required Completion: 17 December 2002 
Physical Completion Date: Contract Terminated 
Expected Closeout: 
 
Status: Contracted terminated with 26% complete.  Received 
contractor’s Settlement Proposal on 18 Dec 2002.  CO-CC 
performing technical analysis of Contractor’s proposal.  
The contractor submitted a request for partial payment with 
his proposal. The Contracting Officer has requested 
documentation prior to payment.  
 
Pending Claims: 0  
Mods:  Issued – 3; Pending – 0 



 83

 
 
 

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-01-C-0027  
Contractor: Hewett-Kier Construction, Inc. 

Contract Description: Melaleuca Research and Quarantine 
Facility, Fort Lauderdale Research and Education Center 

Original Contract Amount: $4,946,200.00 
Current Contract Amount:  $5,216,652.50 
Contracting Officer:   Claudia Hundley 
Project Manager:   Brad Clark 
 
Scope of Work:  The work consists of the construction of a 
Biological Control Containment Facility located on the Ft. 
Lauderdale campus of the University of Florida’s Institute 
of Food and Agricultural Sciences. 
 
Award Date:  29 September 2001. 
Notice to Proceed Date: 17 December 2001 
Required Completion: 26 January 2003 
Physical Completion Date:  
Progress:   Scheduled - 100%;  Actual - 72% 

Status:  EIFS installation started.  QA inspections 
revealed the contractor had not provided specified vapor 
barrier behind the installed EIFS.  Contract clarified 
stating vapor barrier must be provided as required.  EIFS 
on knee wall of greenhouse and mechanical mezzanine walls 
must be replaced with correct EIFS.  Green house glazing 
almost complete, still missing end closure panels and north 
portion of greenhouse vertical walls tying back to main 
building.   Roofing mostly complete.   Drywall installation 
ongoing.  Mechanical and electrical work resumed in 
building after roof installation.  Interim unsatisfactory 
performance evaluation will be issued to contractor for 
Quality Control.    

Mods:  Issued - 11; Pending - 3 

Pending Claims: 1 

Mods:  Issued - 9; Pending - 1 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract DACW17-01-C-0027  (cont’d) 
 
Suffix “E”: Suffix “E”; Greenhouse Structural Redesign; 
Negotiations started on 17 Jan. 03.  Final negotiations 
held on March 6.  Settled for $220,363 and 130 days time 
extension.  Settlement also includes release of claims by 
contractor for all work up to January 17, 2003. 
 
Suffix I : COE to write SF30 $2956.00 
 
Metal studs in NQ7 change is reduced to $1594.00 COE to 
write up SF30. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-D-0005 
Contractor: Underwater Engineering Services, Inc. 

Contract Description: IDT Manatee Protection System 

Original Contract Amount: $1,112,935.21 
Current Contract Amount:  $ 
Contracting Officer:   Ed Diaz 
Project Manager:   Carl Overstreet 
 
Scope of Work: The work includes the design, fabricating, 
installing and proof-testing Manatee Protection Systems 
(MPS).  Sixteen structures, having from one to eight gates 
are to be provided with MPS.  The MPS shall use Sensing 
Devices based on the pressure-sensitive piezo-electric film 
technology. 
Award Date:  17 October 2001. 
 
Task Order #1, S-22 
Notice to Proceed Date:  03 December 2001 
Required Completion:  15 May 2002 
Physical Completion Date:  1 May 2002  
Amount:  $264,831.00 
Progress:    Scheduled - 100%;  Actual - 100% 
Status:   Final inspection of S-22 was 

performed on 1 May 02. O & M 
Manuals and As Builts being 
reviewed at Jax.  

 
Task Order #2, S-21 
Notice to Proceed Date:  June 13, 2002 
Required Completion:  October 11, 2002  
Physical Completion Date:  November 15, 2002  
Amount:  $408,076.43 
Progress:    Scheduled – 100%;  Actual – 100% 
Status: TO #2 issued. 
 
Task Order # 3, 20G 
Notice to Proceed Date:  TBD 
Required Completion:  TBD 
Physical Completion Date:  
Amount: $153,781.00 
Progress: Scheduled - 0%;  Actual - 0% 
6 additional structures to be awarded. 

 



 86

 
 
 

PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
 
Contract Number: DACW17-02-D-0006 
Contractor: Grundy Marine Construction  

Contract Description: IDIQ Contract for Small Construction 
Projects throughout the State of Florida 

Original Contract Amount: NTE $400,000.00 
Current Contract Amount: 
Contracting Officer:  Wanda Cruz 
Project Manager: 
 
Scope of Work: South Florida planned work to be 
accomplished under this contract is damage repair to the 
canal system that resulted from Hurricane Irene and Storm 
2000. 
 
Award Date:  2 November 2001. 
 
Task Order #1; Canals 100, 100A, 100B, & 100C  
RFP to Contractor: 15 January 2002 
Proposal : $229,615.66  
NTP: 31 July 02 
Required Completion: 16 October 02 
 
Status: Completed 7 Nov 02.  Received final Pay Request. 
Awaiting funding modification to process final payment. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 

 
Contract Number: DACW17-02-C-0006 
Contractor: B & B Dredging Company 

Contract Description: O&M Palm Beach Harbor Maintenance 
Dredging    

Original Contract Amount $1,515,500.00 
Current Contract Amount: $1,834,500.00 
Contracting Officer: Claudia Hundley 
Project Manager: Tim Murphy 
 
Scope of Work: Maintenance dredging consists of removing 
35,000 CY of material from the Entrance Channel, Settling 
Basin, Cut-1, Cut-2, and an optional bid item for rental of 
a dredge and labor for dredging scattered shoals, which may 
exist in the North and South Turning Basins.  All material 
to be placed in the disposal area located adjacent to the 
south jetty and extends southerly approximately 3,130 feet. 
 
Award Date:  17 November 2001. 
Notice to Proceed Date: 27 November 2001 
Required Completion: 7 March 2002 
Physical Completion Date: 19 March 2002 
Performance Evaluation: 
Expected Closeout: 
 
Status: Closeout pending overrun modification.  
 
Pending Claims: 1 
Mods: Issued - 8 Pending – 1 
 
Pending Modifications: 
 
Suffix F: Negotiations began on 3 Oct 02. Ktr requested a 
non-claims mechanism or a Contracting Officer’s Resolution 
to resolve disparity in perceived damages owed to them. A 
unilateral modification was issued. The Contractor stated 
that, unless a CO decision is issued by February 3rd, a 
claim will be filed with ASBCA. Appealed directly to ASBCA 
on 13 Feb 03. 
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PHYSICALLY COMPLETE BUT NOT CLOSE OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0006 (Cont’d) 
 
Claim No. 1, Overrun and Damage to Barge - Amount $425,000. 
 
Initial letter:                Certified: 11/11/02 
       COD Due: 4/11/03       COD Issued:   
      Appealed: 2/13/03 
 
Contractor chose to appeal without waiting for the COD. 
Analysis of claim on-going. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW17-02-C-0007 
Contractor: URS Group, Inc. 

Contract Description: Contract 5, STA 1-E, C-51 

Original Contract Amount:  $13,458,158.37 
Current Contract Amount:  $13,553,457.16 
Contracting Officer:   Cynthia Jones 
Project Manager:   Paul Moczynski 
 
Scope of Work:  Clearing and demolition within the eight 
future treatment cells of STA-1E (approximately 6,400 
acres); grading the eight cells to achieve a relatively 
flat surface in each cell; construction of the “South 
Distribution Cell Levee” (SDCL) and parts of “Interior 
Levee 7” (IL-7); construction of 13 gated control 
structures in the SDCL to include electrical/ 
mechanical/control equipment; and construction of “finger 
pads” for FPL transmission towers adjacent to the SDCL and 
IL-7 levees.  Demolition encompasses removal of buildings, 
farm equipment, and various household and farm debris, 
including unauthorized landfills. 
 
Award Date:  21 December 2001 
Notice to Proceed Date: 29 January 2002 
Required Completion: 12 August 2003 
Physical Completion Date:  
Progress:   Scheduled - 85%;  Actual - 85% 
 
Status:  Clearing is complete.  1000 cubic yards of 
demolition debris, mostly metal and tires, remain to be 
removed through RFP.  Grading in cells is complete, except 
for removal of high areas identified by QA surveys.  The 
required tolerances were not achieved in most cells due to 
lack of fill on site.  This is being partly mitigated by 
disposing soil, unsuitable for levee fill from two other 
STA 1-E contracts, in low areas of cells 5 and 7 where the 
deficiencies are greatest.  The portions of IL-7 required 
of this contract and all FP&L finger pads are complete. 
SDCL is complete except for backfilling of the two drainage 
ditches that run N-S across STA 1-E.  Concrete and culvert 
work is finished for all 13 structures.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number:  DACW17-02-C-0007 (cont’d) 
 
Gate and control building installation is ongoing and 
should be concluded by 5 April.  Below ground work for 
stilling wells and electrical is complete.  Hydro seeding 
is considered 90 percent complete because grass has not 
taken along parts of levee slopes, contractor is mitigating 
the problem.  Demolition is 98 percent complete, contractor 
has submitted an REA for remaining debris on grounds that 
it was above and beyond the specifications, resident office 
will negotiate this week. 
 
Pending Claims: 0 
Mods: Issued – 12  Pending – 0    REA’s – 2 
 
Pending Modifications: 
 
Suffix “E”: Additional debris removal 

 
REAs 

 
Additional clearing - Resident Office rebutted. 

 
Additional reinforcing steel for structure walls - Resident 
Office rebutted.  

 
Total of finalized modifications affecting contract price: 
$95,298.79 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW17-02-C-0012 
Contractor: Great Lakes Dredge & Dock Company 

Contract Description: St. Lucie Impoundment Basin and Jetty 
Work 

Original Contract Amount:  $12,654,600.00 
Current Contract Amount:   $12,654,600.00 
Contracting Officer:   Wanda Cruz 
Project Manager:   Rick McMillen 
 
Scope of Work: Constructing an impoundment basin 1,750 ft 
long by 450 ft wide by 16 ft deep + 2ft required overdepth 
between the north jetty and the navigational channel, and 
disposing all other material at an offshore artificial reef 
site located northeast of the inlet.   
Award Date:  14 March 2002 
Notice to Proceed Date: 12 April 2002 
Required Completion: 26 Feb 2003 
Physical Completion Date: 28 September 02 including sand 
bar dredging mod. 
Performance Evaluation: 
Expected Closeout:  3rd Quarter FY 03 
 
Status:  Ktr was fined by DEP $26,079 for oil spill. SFAO 
is waiting for proposals for two credit mods. 
 
Pending Claims: 0   Mods: Issued – 8  Pending – 3 
 
Suffix B – credit for change in fencing material. RFP sent 
to contractor on 5 June 2002. Awaiting proposal. 
 
Suffix C – Additional Unclassified Material. UCA issued for 
additional 14,000 CY.  Work completed on September 24, 
2002. Negotiations have been concluded.  Draft PNM in CT 
for review. 
 
Suffix D – VEQ (within 115% of estimated quantity).  
Reviewing contractor surveys for final quantities. Final 
quantities have been agreed upon by the Government and the 
Contractor.  Modification to be prepared when credit 
proposal for Suffix B is received from the Ktr. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0018 
Contractor: Harry Pepper & Associates, Inc. 

Contract Description: IOP Emergency Contract 

Original Contract Amount: $22,842,420.00 
Current Contract Amount:  $28,001,132.64 (Without Award 
Fee) 
Award Fee Amount Earned:  $1,548,539.90 
Contracting Officer:  Cynthia Jones 
Project Manager:  Kimberly Taplin 
 
Scope of Work: The purpose of this project is to protect 
the Cape Sable Seaside Sparrow from endangerment. The scope 
of work includes two temporary pump stations (S-356 and S-
332C) and over a million CY of earthwork. Pumping Station 
332C shall be constructed adjacent to Levee L31N at Canal 
103. It shall include the following: Platform, four 125 cfs 
diesel engine driven pumps, one 75 cfs electric motor 
driven pump, control house, fuel tanks, five discharge 
pipes, and outlet structure.  Discharge pipes are 
approximately 2200 feet long and shall be constructed of 
corrugated steel pipe.  Pumping Station 356 shall be 
constructed 600 feet north of Tamiami Trail (U.S. HWY 41) 
approximately one mile west of Krome Avenue.  Entrance to 
the site is located at the S-334 spillway.  It shall 
include the following: Platform, four 125 cfs diesel engine 
driven pumps, four discharge pipes, outlet structure, fuel 
tanks, and control house.  Each discharge pipe is 
approximately 100 feet long and constructed of steel.  All 
four pipes are 48 inches in diameter. 
 
AWARD FEE (10% of Line Items 0001 Thru 0005 and 0018):  
100% of Award Fee is available to be earned if Contractor 
completes work on established award fee date.  The actual 
amount of the available award fee that is earned will be 
determined by the level of Partnering/Customer 
Satisfaction, Safety and Quality Control. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
Contract Number:  DACW17-02-C-0018 (Cont’d) 
 
Award Date: 25 March 2002    
Notice to Proceed Date: 29 March 2002 
Required Completion: 28 June 2002 
Physical Completion Date: 28 June 2002 Beneficial Occupancy  
Progress:   Scheduled - 100%;  Actual - 100% 
 
Status: Work is complete except for installation of power 
lines to S-332C and S-356 and minor punch list items. 

 
Pending Claims: 0 
Mods: Issued – 32 Pending - 2 
 
 
SUFFIX “W”:  Operation and Maintenance of S-332C and 
security for S-332C and S-356.  KO issued verbal NTP on 21 
June.  UCA (P00017) issued by KO on 2 July.  Modification 
to UCA issued by KO (P00022) on 3 July.  PNM approved by 
KO. 
 
SUFFIX “Z”:  Proposed A/C Units at Pump Station Control 
Houses.  Negotiated for $23,550.  A/C Units to be provided 
under separate contract.  Suffix “Z” will be canceled. 
 
Suffix “AB”: Power Lines for S-356 and S-332C: IGE 
prepared.  PNO approved by KO. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW17-02-C-0022 
Contractor: Ironhorse, Ltd. 

Contract Description: St. Lucie Lock and Dam, Water and 
Sewer Connection   

Original Contract Amount:  $260,186.82 
Current Contract Amount:   $260,186.82 
Contracting Officer:   Wanda Cruz 
Project Manager:   Donnie Kinard 
 
Scope of Work: The scope of the project provides for 
connecting the lock facility utility lines to the local 
county lines.   Both the lock water and sewer lines are to 
be upgraded and tie into the county utilities system.   The 
work will involve excavation and backfill of the trenches 
as well as restoration of the disturbed areas. 
 
Award Date:  20 June 2002 
Notice to Proceed Date: 13 August 2002 (partial for 
permitting) 
Required Completion:  
Physical Completion Date:  
Progress:   Scheduled - %;  Actual - % 
 
Status:  Pre-construction Conference held 25 Jul 02. A 
partial NTP was issued to facilitate the acquisition of 
permits for the construction (estimated time necessary: 4-8 
weeks). An NTP for construction will follow. The Corps has 
issued a modification for redesign. Contractor has 
submitted design drawings to Martin County and expects to 
receive permits in the second week of January. Still 
awaiting permits. Permit applications and water/sewer 
agreement sent to District for signatures. 
 
Pending Claims: 0 
Mods: Issued – 3  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW17-02-C-0027 
Contractor: Grundy Marine Inc. 

Contract Description: Contract 7 

Original Contract Amount: $5,184,500.60 
Current Contract Amount: $5,184,500.60 
Contracting Officer:   Cindi Jones (Tolle) 
Project Manager: Paul Moczynski 
 
Scope of Work: Construction of 5.5 miles of levees along 
with adjacent seepage canals and with all associated 
clearing and grubbing.  Construction of 11 water control 
structures.  Degradation of existing primary drainage 
canals and adjacent berms.  Demolition of 19 sites and 
removal of all remaining agricultural drainage facilities, 
includes pump stations.  Demolition includes asbestos 
abatement and removal.   
 
Award Date:  31 July 2002 
Notice to Proceed Date: 29 August 2002 
Required Completion: 01 December 2003 
Physical Completion Date:  
Progress:   Scheduled - 60%;  Actual - 67% 
 
Status:  Clearing is complete except for burning.  
Demolition is 85 percent complete.  Construction of L-85, 
Il-1, IL 7 plugs, and IL-5 are on-going.  Shortage of 
borrow may be a problem in immediate future.  Contractor is 
using new borrow area within West Distribution cell to 
finish L 85 because the designated borrow area along C 51 
is exhausted or restricted by flooding concerns. 
 
Pending Claims: 0 
Mods: Issued – 2  Pending – 1 
 
Pending Modifications: 
 
Suffix “A”, Differing site condition, excessive amounts of 
debris: proposal pending from contractor. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW-17-02-C-0029 
Contractor: Z Facilitators 

Contract Description: Operations and Maintenance for PS 
332C and PS 356 

Original Contract Amount: $225,695.00 (through FY02) 
Current Contract Amount: $1,339,702.21  
Contracting Officer: Ed Dias 
Project Manager: Kim Taplin 
 
Scope of Work: Provide O&M at both Pump Station S-332C and 
S-356 from 22 Aug 02 - 21 Aug 03. 
 
Award Date:  21 August 2002 
 
Status:  Option for FY03 was awarded.  S-332C stopped 
operations on 18 October 2002 due to rainy period ending.  
No authorization has been given to operate S-356.  
Maintenance is being performed on both pump stations. 
Reduced manpower due to reduced requirements during non-
pumping periods. Two pumps were operated at 332C between 
10–13 Dec due to high water levels.  Operational test was 
conducted from 5 – 11 February at S-332C to gather data to 
develop Marsh Operations.  Operations at S-332C started on 
24 March and are expected to continue for 1-week.   
 
Pending Claims: 0 
Mods: Issued – 0  Pending –0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 
 
Contract Number: DACW-17-02-C-0032 
Contractor: Dadeline Corporation 

Contract Description: Security for Pump Stations S-332C and 
S-356 

Original Contract Amount:  $44,000 (through FY 02) 
Current Contract Amount:   $330,203.10 
Contracting Officer:   Ed Dias 
Project Manager: Kim Taplin 
 
Scope of Work: Provide security services for Pump stations 
S-332C and S-356 from 22 Aug 02 - 21 Aug 03. 
 
Award Date:  21 Aug 2002 
 
Status:  Option for FY03 was awarded.  Fence was installed 
at S-356 so security has been reduced to nighttime during 
the week and 24-hours on the weekends and holidays like is 
being performed at S-332C.   
 
Pending Claims: 0 
Mods: Issued – 0  Pending –0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 

Contract Number: DACW-17-02-C-0033 
Contractor: Bell Constructors Inc. 

Contract Description: Contract 6 

Original Contract Amount:  $9,388,710.00 
Current Contract Amount: $9,388,710.00 
Contracting Officer:   Cindi Jones (Tolle) 
Project Manager:   Paul Moczynski 
 
Scope of Work:  Construction of 18 miles of levee along 
with adjacent seepage canals.  Clearing and grubbing in the 
footprint of the levees to be constructed.  Construction of 
27 water control structures.  Telemetry for all water 
control structures in the STA other than pumping stations.  
Demolition includes asbestos abatement and removal. 
 
Award Date:  6 Sep 02 
Notice to Proceed Date: 22 October 02 
Required Completion: 23 January 04 
Physical Completion Date:  
Progress:   Scheduled - 40%;  Actual -42% 
 
Status:  Levee L-85 is 95% complete for 150-day milestone.  
Levee IL-1 is 20% complete.  Levee IL-2 is 50% complete. 
Levee IL-4 is 15% complete. Levee IL-6 is 20% complete. 
Levee IL-8 is 95% complete.  Get Away Canal is 98% 
complete.  Concrete work for S-375 is complete.  Base slabs 
have been poured for the following structures:  S-364A, S-
364B, S-364C, S-365A, S-365B, S-369A, S-369B, S-369C and  
S-367E, S-367D.  Walls complete S-364C, S-369C and S-369B.  
Box culverts are in for S-364C, S-369B and S-369C.  Culvert 
#1 for seepage canal is installed.  Stripping is 88% 
complete.  Demolition is 91% complete.  Clearing and 
Grubbing is 93% complete.   
 
 
Pending Claims: 0 
Mods: Issued – 5  Pending –4 
 
Suffix “A”, “B” and “C” have been negotiated and are in the 
process of being completed.  
 
Suffix “D” Rebar Modification and RFI-006. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 

Contract Number:  DACW-17-02-C-0033 (cont’d) 
 
 
Suffix “E” S 375 Bypass Channel. 
 
Suffix “F” Waste Excavation. 
 
Suffix “G” SCADA. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 

Contract Number: DACW-17-03-C-0006 
Contractor: Great Lakes Dredge and Dock 

Contract Description: Palm Beach Harbor Dredging 

Original Contract Amount:  $1,310,189.00 
Current Contract Amount: $1,310,189.00 
Contracting Officer:  Wanda Cruz  
Project Manager:   Tim Murphy 
 
Scope of Work:  Beach Harbor provides an entrance channel 
35 feet deep, 400 feet wide, merging with an inner channel 
33 feet deep, 300 feet wide, then flaring into a turning 
basin with a 1,200 foot turning diameter and jetties on the 
north and south sides of the inlet.  This project calls for 
the annual maintenance dredging.  The base bid consists of 
removing 74,000 cy from entrance channel, settling basin, 
extended settling basin, Cut-1 and Cut-2.  Option A calls 
for removal of 45,000 cy of unanticipated shoaling.  Option 
B is for rental of dredge and labor for scattered shoaling 
which may exist in North and South turning basins.  Option 
C is advance maintenance dredging of 297,000 cy of material 
that has never been dredged before. 
 
 
Award Date:  4 Feb 03 
Notice to Proceed Date: 17 Mar 03 
Required Completion: 15 May 03 
Physical Completion Date:  
Progress:   Scheduled - 0%;  Actual - 0% 
 
Status:  Precon held on 20 Feb 03.  Protest filed by B+B 
was found without merit. Pre-dredging survey scheduled for 
1 Apr.  Dredge Northerly Island currently working in South 
Carolina until the end of this month will be on site first 
week of April. Quality Control Plan, Environmental 
Protection Plan, and Accident Prevention Plan were 
submitted and approved. Subcontractor D.B. Ecological is 
performing turtle monitoring since 1 Mar. 
 
Pending Claims: 0 
Mods: Issued –   Pending – 
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MONTHLY PROGESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 

Contract Number: DACW17-03-C-0010 
Contractor: Great Lakes Dredge and Dock Company 

 

Contract Description: Shore Protection Project, Fort 
Pierce, Florida, Beach Renourishment 2003, Hutchinson 
Island 

 
Original Contract Amount:  $1,927,673.00 (base only) 
Current Contract Amount:  $1,927,673.00 
Contracting Officer:  Wanda Cruz 
Project Manager:  Rick McMillen 
 
Scope of Work:  The Ft. Pierce beach project is located 
just south of Ft. Pierce Inlet.  It includes the placement 
of approximately 406,500 cubic yards on 3,000 feet of beach 
just south of Ft. Pierce Inlet.   The project includes one 
option (Option A) cover this portion of beach.  The base 
bid includes the placement of 313,000 cubic yards on about 
2,200 feet of beach and Option A requires 93,500 cubic 
yards on the remaining 800 feet.   The berm width varies 
along the project at Elevation 10.6 mlw and the 
construction slope of the fill is 1 vertical on 10 
horizontal.  The material for the Ft. Pierce segment will 
come from an offshore borrow area 3.5 nautical miles 
southeast of the project site. 
 
Award Date:                28 Mar 2003 
Notice to Proceed Date:     9 Apr 2003 
Required Completion:       30 May 2003 
Physical Completion Date: 
 
Progress:  Scheduled – 0%; Actual – 0% 
 
Status:  Schedule Pre-Construction 9 Apr 03, 1000Hrs. at 
the St. Lucie County Annex Bldg.  NTP scheduled to be 
issued on this date. 
 
Pending Claims:  0          Mods:           Issured – 0;          
Pending - 0 
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SOUTH FLORIDA AREA OFFICE 

31 March 2003 
 

CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS 
___________________________________________________________ 
Solicitation Number: DACW17-03-C-0004  
Contract Description:  Peanut Island Restoration.  The 
project provides for restoration of the submerged shallow 
water habitat for fisheries and wildlife.  The project will 
require the excavation and removal of dredged material 
deposits, construction of an exterior reef 
stabilization/breakwater, clearing and chipping of exotic 
vegetation. 
Project Manager:  Tim Murphy 
Contract Amount:  $25,765,270 
Status:  Contract was awarded to J.E. McAmis, Inc. from  
Lane Chico, CA on 27 Feb 03. Notice to proceed is on hold 
waiting for resolution of protest received from Jay 
Cashman, Inc. on 10 Mar 03. Protest package been reviewed 
by Office of Counsel in the District.    
___________________________________________________________ 
Solicitation Number: 
Contract Description:  St. Lucie Crossroads Maintenance 
Dredging.  This contract will dredge the area where the 
Intracoastal and Okeechobee waterways intersect in St. 
Lucie Cty.  There will also be an option for work along the 
intracoastal in Jupiter. 
Project Manager:  Don Fore 
Contract Amount: Less than $1M with less than $1M for the 
option 
Status:  Proposal from 8(a) contractor ChibbCo Enterprises 
is in the review process.  Award expected in March 03.  
Crossroads work is now expected to be performed first this 
spring with the Jupiter option waiting until fall.  
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SOUTH FLORIDA AREA OFFICE 
31 March 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
 
Solicitation Number: DACW17-03-B-0006 
Contract Description: Palm Beach Harbor O&M, South Jetty. 
Palm Beach Harbor provides an entrance channel 35 feet 
deep, 400 feet wide, merging with an inner channel 33 feet 
deep, 300 feet wide, then flaring into a turning basin with 
a 1,200 foot turning diameter and jetties on the north and 
south sides of the inlet.  This project calls for sand 
tightening of the South Jetty. 
Project Manager:  Tim Murphy    
Contract Amount: Less than $2,000,000 
Status:  Bid opening (15 Apr 03). NEPA and WQC are being 
worked on.  Concurrent BCOE and advertisement expected in 
late March with award in April or May 03. 
________________________________________________________ 
Solicitation Number: DACW17—02-R-0031 
Contract Description:  North Miami (Test) Beach 
Nourishment, Dade County (new name for Sustainability of 
Nourishment project).  The scope requires nourishment of 
some 9,000 ft of shorefront with sand material from an 
upland source. 
Project Manager:  Charlie Stevens    
Contract Amount: Less than $16,000,000       
Status: Receipt of Proposals Postponed (March 03).  WQC 
permit issued 14 Mar 03.  Bid opening 14 Apr 03. Evaluation 
of proposals expected in April 03 with award in May 03. 
This contract is to be issued by the ERDC through the 
Vicksburg District with supervision and administration 
performed by the Jacksonville District, CO-W. 
___________________________________________________________  
Solicitation Number: 
Contract Description:  John’s Island Section 1135 
Environmental Restoration Project.  The restoration project 
has several components.  The first is removal of exotic 
vegetation from approx. 5 acres on Johns Island.  The 
second includes scrapping down approx. 5 acres on the 
island and transporting this material (17,000 cubic yards) 
to an anoxic hole in Lake Worth Lagoon located approx. 1 
mile south of Johns Island.  Other components include 
construction of 2 small tidal channels with rip rap at the 
inlets.  There are no roads to the island hence, materials 
and equipment will have to be transported to the island by 
boat or other methods.
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SOUTH FLORIDA AREA OFFICE 
31 March 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
 
Project Manager:  Tim Murphy 
Contract Amount:  Less than $500,000 
Status:  Receive Proposals TBD (Jan 2003).  Anticipate 
award to 8(a) firm, Pete and Ron’s Tree Service, in Apr 03. 
___________________________________________________________ 
 
Solicitation Number: 
Contract Description:  Virginia Key (Sec. 111).  Repair of 
existing groins and construction of new groins with beach 
fill. 
Project Manager:  Rene Perez 
Contract Amount:  Less than $2,000,000 
Status:  Proposals due TBD (Apr 2003). WQC issued 4 Mar 
from DEP.  Waiting on construction funds from SAD, and 
awaiting PCA approval from HQ.  Scheduled to negotiate and 
award to 8(a) contractor.  RFP 23 Jun – 15 Aug.  Award 
expected by 16 Sep – 30 Sep.  
________________________________________________________ 
Solicitation Number:  
Contract Description:  St. Lucie Spillway and Dam Repairs, 
Okeechobee Waterway, Martin County, Florida 
Contract Amount: Less than $4,000,000 
Project Manager:  Donnie Kinnard 
Status:  Receipt of Proposals TBD(May 03). Advertisement 
will be restricted to Hub Zone set-aside contractors with 
award expected in June 03 if O&M funding is available. 
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SOUTH FLORIDA AREA OFFICE 
31 March 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
 
Solicitation Number: 
Contract Description: Broward County, Florida, Shore 
Protection Project (Segments II and III).  The initial 
authorization for the project provided for construction by 
the local sponsor with reimbursement of the Federal share 
of eligible costs.  Segment II of the authorized project 
consists of 11.5 miles of Atlantic Ocean shorefront south 
of Hillsborough Inlet to Port Everglades including Pompano 
Beach, Lauderdale by the Sea along a total of 4.5 miles in 
July 1984.  Segment III consists of about 8 miles of 
shorefront south of Port Everglades.  CO-W will conduct 
approximately 3 site visits during construction to verify 
that P&S are being followed for the Federal share of cost 
sharing.  
Project Manager:  Charlie Stevens   
Contract Amount:  
Status:  Award by sponsor of Segment III is now expected in 
May 03.  Segment II is awaiting resolution of WQC issues 
prior to award by sponsor. GRR/DEIS Review in progress. 
 
___________________________________________________________ 
Solicitation Number: DACW17-03-R-0012  
Contract Description:  C&SF Spillway 381, Western C-11 
Basin, Broward Cty.  Construct new Obermeyer 3-bay hinged 
gate structure (approximately 100 foot total width) in C-11 
canal about one mile East of Highway 27. 
Project Manager:  Brad Clark 
Contract Amount:  less than $5 million 
Status:  Proposals due TBD (Apr 03). Award is currently 
expected in late May 03. 
___________________________________________________________ 
Solicitation Number:   
Contract Description: S-331 Control Station.  This 
Design/Build project will provide a control house to 
operate the temporary pump stations. Anticipate 10-month 
construction duration. 
Project Manager:  Kim Taplin   
Contract Amount: $2,000,000 
Status:  Proposals due TBD (FY04).  Design/Build contract 
is now expected to be awarded to 8(a) contractor Kalex Inc 
but must await audit. No construction expect until FY04 
now.    
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SOUTH FLORIDA AREA OFFICE 
31 March 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
 
Solicitation Number:  DACW17-02-R-0016 
Contract Description:  Miami River O&M.  The project area 
includes the 5.5 miles of the Miami River in Dade County 
from its mouth to a point past 36th Street, where it joins 
the Miami canal. The river varies in width from 150 feet at 
the confluence with Biscayne Bay to 90 feet in the upper 
reaches.  The river is a Federal navigation project with 
authorized channel depths of fifteen feet.  Funding will be 
from the O&M program and is intended to restore the channel 
to its authorized dimensions. 
Project Manager:  René Perez 
Contract Amount:  Between $25,000,000 and $100,000,000 
Status:  Economic analysis requirements to the DMMP have 
caused some delays with award anticipated around May 03.  
BCOE comments were provided at the end of Jan 03.  Also 
awaiting the return of the PCA. Issue date 30 Mar 03.  Bid 
opening 15 May 03. 
_________________________________________________________ 
Solicitation Number: 
Contract Description:  Miami Harbor Construction and O&M 
Maintenance Dredging.  The plan is to have one contract 
with approximately $4,000,000 going towards O&M maintenance 
dredging with the remainder as construction dredging. 
Estimated quantity 1.5M CY.  
Project Manager:  Rene Perez 
Contract Amount:  less than $50,000,000 
Status:  Receive proposals TBD (Jul 03).  Awaiting WQC.  
Current schedule does not show award until Aug 03 now. 
_________________________________________________________ 
Solicitation Number:  DACW17-03-B-0005 
Contract Description: Bal Harbor Shore Protection Project, 
Dade County.  The area to be renourished is 0.85 miles of 
shoreline located between Baker’s Haulover Inlet and 85th 
St. The plan is to use the ebb tidal shoal off Bakers 
Haulover Inlet 1,200 ft from the north end of the project.  
An estimated 180,000 cy of sand is expected to be placed on 
the beach. 
Project Manager:  Charlie Stevens  
Contract Amount: less than $3 million 
Status:  BCOE certified on 27 Feb 03. Awaiting WQC. Bid 
open 15 April.  Pre-bid site visit 13 March 03 with award 
expected in May 03.  
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SOUTH FLORIDA AREA OFFICE 
31 March 2003 

CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
 
___________________________________________________________ 
Solicitation Number:  DACW17-03-B-0010 
Contract Description:  Ft. Pierce Beach Artificial Reef.  
Approximately 5 acres of artificial reef will be 
constructed using a mix of rock and concrete rubble.  Sites 
to be determined.  No environmental restrictions, but 
operation should be completed by 1 October to avoid bad 
weather. 
Project Manager:  Rick McMillen 
Contract Amount:  less than $3 million 
Status:  Bid opening 22 April 03.  Pre-bid site visit 
scheduled for 12 March with award now expected in May 03. 
_________________________________________________________ 
 
Solicitation Number:  DACW17-02-B-0019 
Contract Description: E&SF Ten Mile, St. Lucie County.  The 
project is located just south of Ten Mile Creek in St. 
Lucie County.  Ten Mile Creek is the largest subbasin 
delivering water to the North Fork of the St. Lucie River 
Estuary (SLE) which discharges into the Indian River Lagoon 
(IRL).  The project involves construction of a water 
preserve are to attenuate flows and improve water quality 
discharge to the SLE/IRL.  The project features a two-stage 
detention system consisting of a Water Preserve Area (WPA) 
and polishing cell.  A series of large pumps will deliver 
water from the Ten Mile Creek into the WPA during high 
water at a rate of 380 cfs.  Water will be stored in the 
550 acre WPA and then metered out through a 40 cfs spillway 
into a polishing cell of 134 acres.  The deep-water storage 
cell will allow for storage of up to 5,000 acre-feet. 
Project Manager:  Carl Overstreet   
Contract Amount: Less than $25,000,000 
Status:  Bid open TBD (May 03).  The archeological survey 
has determined that there are four sites within the 
footprint.  CO-W is monitoring a two-month contract that 
was awarded on 17 Jan 03 to recover artifacts. The data 
recovery at these sites is expected to delay award until 
June 03.  Carbon dating of artifacts recovered with a media 
session 26-27 MAR 03.  The pre-bid site visit is scheduled 
for 22 April 03. Wetland delineation accompanied by a 
biologist scheduled before 16 APR 03.  CO-W inspection to 
assess the conditions depicted in the plans and specs have 
not changed by 30 APR 03.   
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SOUTH FLORIDA AREA OFFICE 
31 March 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
 
___________________________________________________________ 
 
Solicitation Number:   
Contract Description: INS Site work for Krome Admin and 
Dormitory Facilities.  SFO work consists of preparing site 
for upcoming construction of Administration Bldg and 
Dormitory Bldgs which are expected to begin construction in 
FY04 or FY05. 
Project Manager:  Stan Kinmonth 
Contract Amount: Less than $500,000 
Status:  Site work using Huntsville IDIQ expected in Summer 
03. 
___________________________________________________________ 
 
Solicitation Number:   
Contract Description: Key West Harbor Dredging.  This will 
be a Support for Others (SFO) project funded entirely by 
the Navy.  The dredging depth will be up to 38 feet with 
approximately 1 million cy of material dredged. 
Project Manager:  Stan Kinmonth 
Contract Amount: Less than $30,000,000 
Status:  Bid open TBD (Sep 03).  Goal is to award by end of 
FY03. 
___________________________________________________________ 
 
Solicitation Number:   
Contract Description: S-332C Detention Area Vegetation 
Removal, Seeding and Mowing Contract.  This will be a small 
business contract to Pete and Ron’s Tree Service. 
Project Manager:  Kim Taplin 
Contract Amount: Less than $50,000 
Status:  Scope of work submitted to Contracting. 
___________________________________________________________ 

 
Solicitation Number:   
Contract Description: Boat Ramp Repairs at S-356 Contract.  
This will be a small business contract. 
Project Manager:  Kim Taplin 
Contract Amount: Less than $50,000 
Status:  Scope of work being prepared by Engineering. 
___________________________________________________________ 
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SOUTH FLORIDA AREA OFFICE 
31 March 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (CONT.) 

 
___________________________________________________________ 

 
Solicitation Number:   
Contract Description: Posting of Signs at L-67 Ext Degrade 
Area in the Everglades National Park.  This will be a small 
business contract. 
Project Manager:  Kim Taplin 
Contract Amount: Less than $50,000 
Status:  Scope of work being prepared by Engineering. 
___________________________________________________________ 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 

Contract Number: DACW17-95-C-0041   (Partnering) 
Contractor:  Redondo Construction Corporation 

Contract Description: Rio Puerto Nuevo Project, Contract 1  
 

Original Contract Amount:  $29,363,000.00  
Current Contract Amount:   $49,685,849.55  
Contracting Officer:  Harley R. Hartley  
Project Manager:  Alberto Gonzalez 

 
Scope of Work:  The work includes relocation of Miramar 
Trunk Sewer siphon crossing; relocation of approximately 
2,000 linear feet of the Diego Expressway; retrofitting of 
the Kennedy Avenue Bridge by driving 48"diam steel pipe 
piles and constructing new Piers at Piers 13-Pier 18; 
removal of approximately 2,500 linear feet of existing king 
pile and panel bulkhead as well as removal of abandoned 
bridge; dredging approximately 2,000,000 cubic yards of 
material to form a 400-foot-wide by 25-foot-deep trapezoid 
channel and placing the material in an ocean disposal area; 
construction of approximately 3,000 linear feet of pre-
stressed concrete king pile and panel channel wall; 
construction of approximately 750 linear feet of steel 
sheet pile channel wall; and electrical relocation work in 
Central Park. 

 
Award Date: 7 September 1995 
Notice to Proceed Date: 13 November 1995                              
Required Completion:  8 Apr 2003**    
Physical Completion Date:                                 
 
** As per court agreement based completion 165 calendar 
days after receiving Payment Estimate No. 69  
 
Progress:  Scheduled – 99%; Actual – 95% 
 
Status: The contractor re-mobilized 11 Nov 02.  Performing 
limited preparatory work to begin removal of barge from 
channel.  Letter sent to contractor on Nov 19, addressing 
all pending work and deficiencies.  Coordination is in  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-95-C-0041 (Partnering) (Cont'd) 
 
process by the contractor for siphon by-pass.  Bypass plan 
was resubmitted, and it is being evaluated.  Contractor 
resumed work on 7 Jan 03, currently working on site 
cleanup, and 84" siphon line whose backfill was completed. 
Completed fenders Pier 17 and 18.  Work at fender found 
deficient by QA.  On 1/22 met with contractor to discussed 
remaining work schedule, as well as HDPE pipe inspection 
and testing.  Contractor requested additional compensation 
for cutting concrete pipe using wire cutting.  Process 
payment in the amount of $120k after assessing liquidated 
damages in accordance to court motion.  Contractor is 
currently working on the removal of barge from channel and 
installing pre-cast concrete panels between piles. Concrete 
poured at 12 pile caps and reworked wood fender system at 
piers 17 & 18. 
 
Claims:  0 
Mods:  Issued –89; Pending – 3 
 
Suffix "AC": 20 Jun. 97, Deletion of mangrove area 
excavation.  RFP sent on 20 June 1997.  Contractor does not 
recognize that a credit is due.  
 
Suffix “BF”: Variation in Estimated Quantities (Overruns) 
for De Diego Expressway Relocation.  Total Amount 
$76,219.10.  Signed by Contractor on 13 Mar 03, mod package 
being prepared.    
 
Suffix “BM”: Reinforced Concrete Pipes Cutting (RCP 78”dia. 
& 84”dia.) at the Diversion Manholes at the Miramar Sewer 
Siphon. Total amount negotiated $62,156.00 and 35 
additional calendar days.  The mod includes an extension 
for the time between the bankruptcy filing and the return 
to work after court agreement (a total of 454 days 
including the 35 of this mod). The modification will extend 
the completion date through May 20, 2003.  

 
Suffix “BN”: Final Quantity Adjustments.  Pending an 
analysis of actual quantities.  A significant decrease in 
contract amount is anticipated ($700K +/-). 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 

Contract Number: DACA45-96-D-0014 
Contractor:  OHM Remediation Service Corporation 

Contract Description: Remove and Dispose Underground 
Storage Tanks at Fort Brooke and Fort Buchanan in Puerto 
Rico 
 

Original Contract Amount: $214,373.30 
Current Contract Amount:  $349,199.32 
Contracting Officer: Hartley 
Project Managers:  Robert Bridges and Eunice Ford 

 
Scope of Work: Delivery Order No. 2, remove and dispose of 
two underground storage tanks at Fort Brooke and Delivery 
Order No. 3, remove and dispose of three underground 
storage tanks at Fort Buchanan, Puerto Rico.  Delivery 
Order no. 3 was modified to remove two additional tanks at 
Fort Buchanan at building 163 and 399. 

 
Award Date: 28 September 1996 
Notice to Proceed Date: 28 September 1996 
Required Completion: 18 September 1998   
Physical Completion Date: 26 March 1999 
Expected Closeout: Unknown 

 
Status: Final Payment and Closeout pending approval of Tank 
Closure Report at EQB. Contractor was contacted for 
additional information; they will follow up at EQB and 
inform Government. 

 
Mods:  Issued - 7; Pending – 0 
 
     

NO CHANGES
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 

Contract Number: DACA21-96-D-0018, Task Order No. 0007 
Contractor:  International Technology (IT) Corporation 

Contract Description: TERC - Former Naval Air Station San 
Juan, Puerto Rico 
 

Original Contract Amount:  $2,650,503.00 
Current Contract Amount:   $2,701,534.88 
Contracting Officer: Savannah District 
Project Manager: Robert Bridges 
 
Scope of Work: Work consists of a multi-site investigation, 
multi-site interim remedial actions, UST removals and power 
plant assessment and abatement design.  Task order No.7 is 
divided into four-work authorization directives (WAD).  
These are as follows: WAD3, Multi-Site Investigation, WAD5, 
Multi-Site Interim Remedial Action (IRA), WAD7, Site 38 
Underground Storage Tanks Removal, WAD9, Power Plant 
Assessment and Abatement Design.  
 
Award Date: 17 May 1996 
Notice to Proceed Date: 21 September 1998 
Required Completion: 27 January 2000 
Physical Completion Date: 
 
Progress:  Scheduled - 100% Actual – 100% 
 
Status:  On Site Work: WAD3, Multi-Site Investigation:  
Field Program Completed; WAD5, Multi-Site Interim Remedial 
Action (IRA) None This Period; WAD7, Site 38 Underground 
Storage Tanks Removal, Field Program Completed; WAD9, Power 
Plant Assessment and Abatement Design, Power Plant Field 
Assessment completed.   
 
Off Site Work: WAD3, Multi-Site Investigation: Awaiting 
EQB's comments Field Program Completed; WAD5, Multi-Site 
Interim Remedial Action (IRA) Site 39 IRA placed on hold 
awaiting EQB's comments and subsequent program funds; WAD7,  
Site 38 Underground Storage Tanks Removal awaiting EQB's 
review of final site 38 UST closure reports.  
  
Pending Claims: 0 
 
     NO CHANGES 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACA21-96-D-0018 - Delivery Order No. 8 
Contractor:  International Technology (IT) Corporation 

Contract Description: Total Environmental Restoration 
Contract (TERC), Former Ramey Air Force Base, Aguadilla, 
Puerto Rico 
 

Original Contract Amount:  $2,373,394.00 
Current Contract Amount:      $2,679,403.00 
Contracting Officer:  Savannah District 
Project Manager:  Robert Bridgers 
 
Scope of Work: Work involves multi-site investigations to 
include: Pipeline system, Tanks Farms 1, 2, 5, 6, and 7 and 
immediate Storage Station No. 1060, Public Works Site and 
Defueling Pump No. 3.  Also involves Landfill Remedial 
Investigation of Landfills 1 and 2, Fuel Distribution 
System Reconnaissance and Phase I Assessment and Base 
Laundry Inspection.  Finally work also involves Power Plant 
Assessment, Crashboat Pipeline and Underground Storage Tank 
(UST) Removals. 
 
Award Date: 07 May 1999 
Notice to Proceed Date: 18 August 1999 
Required Completion: 28 November 2001 
Physical Completion Date:   
Performance Evaluation:  
Expected Close-out: 
Progress: N/A 
 
Status: Completed Crash Boat Beach Pipeline removal and 
Tank Removal Work at Public Works area.  Completed the 
removal of all abandoned transformers, extraction of 
transformer oil and decontamination.  Also completed the 
shipment of transformers, soil and concrete waste.  Mod for 
Background Soil Assessment was awarded to SHAW Group on 29 
Sep 02.  Beginning of fieldwork has been delayed due to the 
expiration of right of entries to work areas.  CESAJ-EN-GE 
is coordinating the new right of entries. 
 
Claims:  0 
Mods:  Issued – 3; Pending  - 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACA87-97-D-0040 - Delivery Order No. 34 
Contractor:  Systems Corp 

Contract Description: TARS Site Road and Associated Site 
Work Lajas, PR  
 

Original Contract Amount:  $14,883.00 
Current Contract Amount:  $609,515.41 
Contracting Officer: Donna Bliss, Huntsville District 
Project Manager: Kathy Moots, Huntsville District 
 
Scope of Work:  Place an asphalt slurry seal on existing 
mooring pad, drive and parking asphalt areas.  Construct 
new asphalt parking area and driveway connecting existing 
parking and mooring pad.  Re-grade existing grassed areas, 
provide positive drainage and establish new turf.  Paint 
parking lines and provide concrete wheel stops. Install a 
metal enclosure over generator.  Install 500 ft of two 4-
inch PVC pipes with pull wires.          
 
Award Date: 9 July 2001 
Notice to Proceed Date: 01 Jul 2001 
Required Completion: 21 February 2003 
Physical Completion Date: 31 March 2003 
Performance Evaluation:   
Expected Close-out: April 2003 
 
Progress:  Scheduled – 100%** Actual – 100% 
 
Status:  Contract work completed.  Final inspection was 
held during the 3rd week of March 2003.  Resident Office 
preparing close-out documents including performance 
evaluation.  Close-out to be finalized by Huntsville.   
  
Mods:   Issued  - 3;     Pending  -  0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACA87-97-D-0052 (Task Order 0058)    
Contractor:  Vanguard Contractors Inc. 

Contract Description: Renovation of U.S. Army Reserve 
(USAR) Center, Bayamón, P.R. 
 

Original Contract Amount: $2,265,729.00  
Current Contract Amount:  $2,340,649.00 
Contracting Officer:  Harley Hartley                                  
Project Manager:  Matt Gapinski 
 
Scope of Work:  This contract requires a total 
modernization to include upgrading of the electrical and 
mechanical utilities of the Bayamón USAR Center.  New A/C 
chiller unit and various splits units will be installed.  A 
new electrical substation (Tran closure), exterior lighting 
at the parking lot, Fire Alarm/Intrusion Detection Systems 
also will be provided. New acoustical ceiling, doors, 
windows, etc. will be installed. 
 
Award Date: 05 May 2000 
Notice to Proceed Date: 12 June 2000                               
Required Completion: 31 Dec 2001       
Physical Completion Date: 28 Nov 2001 
 
Performance Evaluation:   
 
Expected Closeout: 3rd Qtr FY-03 
 
Status: Redline as-built drawings submitted by Contractor 
on June 3, 2002 were returned to Contractor for corrections 
before final electronic version.  O&M Manuals turned over 
to the user.  Contractor is working on the redline as-built 
drawings.    
 
 
     NO CHANGES 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACA87-97-D-0052 (Task Order 0062)    
Contractor:  Vanguard Contractors Inc. 

Contract Description: Repair Marine Maintenance Facility 
USAR Center Roosevelt Roads Naval Station, PR  
 

Original Contract Amount: $1,549,315.00  
Current Contract Amount:  $1,549,315.00  
Contracting Officer:  Harley Hartley 
Project Manager:  Matt Gapinski 
 
Scope of Work: This contract requires the replacement of 
the North Pier with a sheet pile wall and the asphalt ramp 
with a reinforced concrete ramp. Also, is included the 
provision of potable water, electrical and pressurized air 
stations at the new pier wall.  Includes also a 10’ wide 
access walk to the new sheet pile wall.  
 
Award Date: 05 May 2000 
Notice to Proceed Date: 29 Sep 2000                              
Required Completion: 30 Dec 2001         
Physical Completion Date: 3 October 2002 
 
Performance Evaluation:   
  
Expected Closeout: 3rd Qtr FY-03 
 
Status: Still awaiting the redline as-built drawings 
submittal by Contractor so as to proceed with the contract 
close out. 
 

NO CHANGES
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-98-D-0017 
Contractor: Douglass Environmental, Inc. 
 
Delivery Order 0001 

Contract Description: Indefinite Delivery Type (IDT) 
Construction Contract for Fuel Storage Tank 

 
Original Amount: 65,646.75($500,0000/year,up to $1,000,000) 
Actual Amount:   63,364.75($500,0000/year,up to $1,000,000)   
Contracting Officer:  Harley Hartley  
Project Managers:  Robert Bridgers and Eunice Ford 
 
Scope of Work: The work will include, but will not be 
limited to, designing, purging, cleaning, removing and 
disposing of Fuel Storage Tanks (FSTs) and piping, other 
waste products, FTSs and piping, and PCB-containing 
equipment and materials; installing replacement tanks, 
piping and environmental monitoring related to FSTs, in 
order to comply with Federal and Local Regulations, as 
applicable. 
 
Award Date: 3 July 1998  
Notice to Proceed Date: 24 October 1998 
Required Completion Date: 1 year plus 2 optional years 
Physical Completion Date: 24 October 1999  
Performance Evaluation: 
Expected Closeout: 
 
Status: Awaiting EQB approval of the tank closure report.  
Despite numerous requests, the Contractor has not followed 
up at EQB with the status of Tank Closure Report. 
 
Claims:  0 
Mods:    Issued - 3; Pending - 0   
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-98-D-0017 (Cont'd) 
 
Delivery Order No. 0003 
 
Scope of Work: Removal of two (2) - 50,000 gallon steel 
Underground Storage Tanks with control pits and associated 
appurtenances.  Preparation of plans and all other 
necessary documents for work performance. 
 
Status: Closeout awaiting approval by PREQB of final 
closure report for the work performed under this delivery 
order.  Contractor has failed to follow up with the review 
status and has neither provided evidence of dates of 
submission and follow up efforts. 
 
Delivery Order No. 0004 
 
Scope of Work: This Delivery Order is for the removal of 
one (1) underground storage tank and 4 aboveground storage 
tanks at San Patricio Housing Compound in Puerto Rico. The 
D.O. amount is $202,802.49.  First NTP given on Aug 2, 
1999.  All required plans were accepted or approved. 
Technically the contractor was not able to initiate 
fieldwork until EQB issued tank closure permit.  EQB issued 
the permit on January 25, 1999. This delay impacted the 
contract completion date by 127 calendar days.  Fieldwork 
was completed on September 8, 2000. 
 
Status:  Tank Closure report submitted and approved by COE 
and submitted to EQB for evaluation.  Final payment is in 
process. 
 
 
 



 120

 
 
 

PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-98-D-0017 (Cont'd) 
 
Delivery Order No. 0005 
 
Scope of Work: Removal and disposal of entire truck 
unloading station and Avgas Truck Fill Stands and removal 
of piping and electrical conduits between truck unloading 
station to approximately halfway between Tank No. 4 and 
Tank No. 5.  Preparation of plans and all other necessary 
documents for work performance.  Contractor removed and 
disposed of two concrete piers and excavated a mound on the 
east border of the fuel farm. 
 
Status: Close out pending approval of Closure Report by 
Puerto Rico Environmental Quality Board.  
 
Delivery Order No. 0007 
 
Scope of Work: Phase I work to modify the three (3) active 
steel 50,000-gallon USTs, one inactive 30,000-gallon steel 
UST, and appurtenances, and removal or closure in-place of 
associated underground piping, to meet regulatory 
requirements of 40 CFR 280.  Phase II work (e.g. 
replacement of removed/abandoned underground piping with 
above-ground piping, road construction) that must be done 
in conjunction with the Phase I work. 
 
Status: Close out pending approval of Closure (Tanks 5 and 
6) and Upgrade (Tanks 1 to 4) reports by Puerto Rico 
Environmental Quality Board.  
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-98-D-0017 (Cont'd) 
 
Delivery Order No. 0008 
 
Scope of Work: Furnish all personnel, plant, equipment, 
transportation, and material necessary to perform and 
deliver all data required in acquisition of long-lead-time 
items necessary for work at US Coast Guard Air Station 
Borinquen, Puerto Rico in accordance with price schedule. 
 
Status: Delivery order complete.  Close out documents 
pending resolution of a formal claim by Douglass 
Environmental related to this contract. 



 122

 
 
 

PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-98-D-0017 (Cont'd) 
 
Delivery Order No. 0009 
 
Scope of Work: Furnish all personnel, plant, equipment, 
transportation, and material necessary to perform, deliver 
and install items necessary for work at US Coast Guard Air 
Station Borinquen, Puerto Rico in accordance with price 
schedule. 
 
Status: Tank tightness test performed and all 4 tanks 
passed.  Tank use permit has been requested from 
Environmental Quality Board.  Disputes generated between 
Douglass and the field office concerning the extent of 
their responsibility, level of effort to correct 
deficiencies, and scope of work.  The matter was brought to 
the attention to the project manager and the Contracting 
Officer.  The Contracting Officer gathered information from 
Engineering Division, the field Office, the US Coast Guard, 
and Douglass Environmental, Inc., and determined no merit 
to the electrical issue (See Suffix E). Per diem portion 
determined to have merit. 
 
Claims:  1 
Mods:  Issued – 2, Pending – 1 
 
Suffix "C": Contractor-alleged excusable delays.  Agreed to 
extend the contract delivery schedule 78 days.  Extension 
will be finalized through pending claim settlement. 
 
Claim No. 1, Additional Electrical Work, Per-Diem  
and Post-Mobilization Delays Costs – Amount $141,475.91 
plus 22 days in delay 
 
Initial Letter:               Certified: 09/27/02 
       COD Due: 1/31/03      COD Issued: 02/05/03 
 
COD determined entitlement to per diem costs only. USCG 
denies responsibility for this matter and refuses to 
provide funding to cover the modification. Contractor has 
until 2/5/04 to appeal. 
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PHYSICALLY COMPLETED BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-98-C-0025 
Contractor:  TipTop Construction 

Contract Description: Portugues Dam Resident Office, Ponce, 
Puerto Rico 
 

Original Contract Amount:  $499,500.00 
Current Contract Amount:      $588,575.90 
Contracting Officer: Harley R. Hartley 
Project Manager: Gina Strata 
 
Scope of Work: Construction of a single story, masonry and 
wood, 2,500 square foot building and a masonry guardhouse.  
Site includes concrete walks, entry drive, parking, water, 
landscaping, sanitary, and electrical lines. 
 
Award Date: 09 July 1998 
Notice to Proceed Date: 06 November 1998  
Required Completion: 21 November 1999 
Physical Completion Date: 05 September 2000 
Performance Evaluation: 16 March 1999 
Expected Close-out: 3rd Qtr FY-03 
 
Status:  Interim Unsat. 16 Mar 99 (Mgmt and Timeliness).  
Interim unsat. re-instated 21 Oct 99 (Timeliness).  A Show 
Cause Notice issued 15 May 00.  Latent defects found and 
Contractor made the commitment to take action but no action 
taken to date.  L/D’s in the amount of $102,646.00 have 
been assessed to date.  Contractor requested 
reconsideration on the Interim Unsatisfactory ratings 
issued and additional explanation concerning issues raised 
in his rebuttal letter.  A second reply was issued by 
CESAJ-CT.  Contractor submitted an REA in the amount of 
$1,089,870.00.  REA review by CESAJ-DS-CO-P submitted on 
December 2000.  REA decision issued by the Contracting 
Officer on February 7, 2002 denying merit.  The contractor 
requested a reconsideration of CO’s position.  CO provided 
TipTop with Government Technical Analysis on their REA.  A 
meeting was held July 24, 2002 in Jacksonville District. 
Contracting Officer agreed to enter into binding 
arbitration to resolve the REA.  Mediation held 26-27 Mar 
03, in Jacksonville.   
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PHYSICALLY COMPLETED BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-98-C-0025 (Cont’d) 
 
Claims:  0 
Mods:  Issued - 7; Pending - 3 

 
Suffix "H": 21 Sep 99, Delete Guardhouse, Sheltered 
Dumpster Station and add two parking spaces.  Received 
incomplete and unsupported proposals.  Contractor refuses 
to provide essential cost data to finalize contract 
modification.   
 
Suffix "I": 13 Oct 99, Additional Costs for Fencing 
Material.  Awaiting contractor’s proposal. 
 
Suffix "K": 02 Feb 00, Required Cut and Fill at Parking 
Area and Roadway, pending contractor’s signature.  
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PHYSICALLY COMPLETE BUT NOT CLOSED 
HURRICANE GEORGES RECOVERY MISSION 

DEBRIS MISSION 
31 March 2003 

 
Contract Number: DACW17-98-D-0030 
Contractor:  DRC Caribbean, Inc. 

Contract Description: Hurricane Georges - Disaster Debris 
Removal and Reduction, Zone 5 
 

Original Contract Amount: $1,425,000.00 
Current Contract Amount:  $8,534,191.00 (Through D.O. 0003) 
Contracting Officer: Ed Dias 
Project Manager: 
 
Scope of Work: Delivery Type Contract: Work involves 
disaster debris removal and reduction and site management 
of reduction site.  The work is to be performed at Zone 5. 
 
Award Date: 30 September 1998 
Notice to Proceed Date: 4 October 1998  
Required Completion: 1 December 1998 
Physical Completion Date: 25 June 1999 
Performance Evaluation:  
Expected Close-out: 3rd Qtr FY-03 
Status: Claim. 
Claims:  1 (REA) 
Potential: 
 
Claim No. 1, Additional Grinding Costs – Amount 
$2,697,554.71 
 
Initial Letter: 8/31/00       Certified: 11/09/01 
       COD Due: 5/31/02      COD Issued: 
 
REA submitted 8/31/00 for $2,603,328.97. CO responded 
1/18/01 with findings and requested additional information.  
Denied merit on the allegation of government caused delays 
and associated standby costs.  DRCC submitted new REA 
2/28/01. Ponce Office found no merit. CO responded 6/27/01 
finding no merit. CO-CC doing findings of fact. No labor 
funds. DRCC wrote to SAD objecting about lateness of 
District action.  Awaiting funds from FEMA. 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACA27-98-D-0035 - Delivery Order No. 8 
Contractor:  Diversified Technology Consultants 

Contract Description: Revitalization of USARC at Ponce, PR  
 

Original Contract Amount:  $138,589.53 (Design only CELRL) 
Current Contract Amount: $2,480,719.76 (Incl. Const CESAJ) 
Contracting Officer:  Claudia Hundley 
Project Manager:  Matt Gapinski 
 
Scope of Work: Total revitalization of Army Reserve Center 
Captain Pedro Parra in Ponce, PR. Work consisting of 
building renovation including new furniture and HVAC. 
Parking areas will be resurfaced. A new entrance will be 
build to the learning center.      
 
Award Date: 24 October 2000 
Notice to Proceed Date: 18 December 2000 
Required Completion: 18 December 2001 
Physical Completion Date: 18 January 2002 
Performance Evaluation:   
Expected Close-out: April 2003 
 
Status:  USARC has beneficial occupancy.  An inspection 
held on September 6 revealed that the contractor completed 
all modification items except for the logos installation.  
Seven warranty items identified have been corrected.   
Logos on sign were installed.  O&M manual information 
requested since 10/04/02 missing has not been provided.  
As-built drawings returned from the District Office 
requesting changes in format and presentation.  Contract 
close out expected for April 2003.   
 
Claims:  0 
Mods:  Issued - 10; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACA27-98-D-0035 - Delivery Order No. 24 
Contractor:  Diversified Technology Consultants 

Contract Description: Revitalization of USARC at Salinas, 
PR  
 

Original Contract Amount:  $203,642.22 (Design Only CELRL) 
Current Contract Amount: $3,653,965.13 (Incl. Const CESAJ)  
Contracting Officer: Claudia Hundley 
Project Manager: Matt Gapinski 
 
Scope of Work:  Total revitalization of Army Reserve Center 
in Salinas, PR. Work consisting of building renovation 
including new furniture and HVAC.  Parking areas will be 
resurfaced.  A new entrance will be build to the learning 
center.      
 
Award Date: 12 September 2000 
Notice to Proceed Date: 12 December 2001 
Required Completion: 31 January 2003  
Physical Completion Date:  
Performance Evaluation:   
Expected Close-out:  
 
Progress:  Scheduled – 100%* Actual – 98% 
 
Status:  Phase I furniture installation began in early 
November 2002.  Furniture was inspected and accepted except 
for minor punch list items.  65th USARC members moved to 
modernized admin building.  POV parking lot asphalt was 
completed but not the painting. Phase II furniture 
installation was completed in January 2003.  Working on 
punch list items for admin, OMS and training buildings.  
Final inspection took place on February 12, 2003.  
Beneficial occupancy by USAR personnel began on February 
12, 2003.  Project was considered substantially complete by 
January 31, 2003.  During final inspection several items 
were identified as required.  These were added to contract 
through modification suffix “I”.     
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 

Contract Number: DACA27-98-D-0035 - Delivery Order No. 24 
(Cont’d) 
 
Claims 0 
 
Mods:  Issued - 12; Pending – 1 
 
Suffix "I": February 18, 2003.  Canopy roof between 
training and admin bldg, eyebolts in vault room, replace 
broken windows OMS, irrigation system, a/c in server room, 
improvements to perimeter fences, repairs to mess hall 
doors, replace flashing OMS roof and grade / seed at 
parking area.  Waiting for contractors’ proposal.  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
HURRICANE GEORGES RECOVERY MISSION 

SAN JUAN RESIDENT OFFICE 
DEBRIS MISSION 
31 March 2003 

 
Contract Number: DACW17-99-C-0008 
Contractor:  GAYA/CERES Joint Venture 

Contract Description: Hurricane Georges - Disaster Debris 
Removal, Zones 1 and 2 
 

Original Contract Amount: $11,970,000.00 
Current Contract Amount:   $3,803,349.00 
Contracting Officer: Ed Dias 
Project Manager: 
 
Scope of Work: Work involves providing all services 
required to clear, remove, load and haul Hurricane Georges 
debris to designated reduction sites or landfills.  Work to 
be performed at Zones 1 and 2. 
 
Award Date: 9 October 1998 
Notice to Proceed Date: 13 October 1998  
Required Completion: 23 December 1998 
Physical Completion Date: January 1999 
Performance Evaluation:  
Expected Closeout: Unknown 
 
Status:  Pending resolution of a Request for Equitable 
adjustment.  The REA is based on 1) VEQ Price Adjustments, 
2) Termination costs of a subcontract due to low 
quantities, and 3) Unabsorbed Home Office Overhead. 
Contractor certified REA as a claim and appealed on 4 Feb 
03 due to lack of Govt Action. 
 
Claims:  1 
 
Mods:  Issued - 2; Pending - 1 
 
Suffix “C”: 27 Nov 00, VEQ & Other REA.  Initial IGE was 
approved.  Proposal received on March 16, 2001 for 
$1,817,376.62.  IGE revised Oct 01. PNOs approval pending 
receipt of additional funds from FEMA. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 

Contract Number: DACW17-99-C-0008 (Cont’d) 
 
Claim No. 1, Additional Grinding Costs – Amount 
$1,762,141.16 
 
Initial Letter: 8/31/00       Certified: 12/02/02 
       COD Due: N/A          COD Issued:  
      Appealed: 2/4/03 
 
The contractor formally certified the REA as a claim because 
of Government failure to act due to lack of funds. Government 
does not deny the fact that the REA had merit.  The REA was 
virtually stopped due to the failure to obtain the funds from 
FEMA. OC preparing Rule 4 package to ASBCA. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
 HURRICANE GEORGES RECOVERY MISSION 

DEBRIS MISSION 
31 March 2003 

 
Contract Number: DACW17-99-C-0010 
Contractor:  Zenón Construction, Corp. 

Contract Description: Hurricane Georges - Disaster Debris 
Removal, Zone 6 
 

Original Contract Amount:  $6,085,000.00 
Current Contract Amount:      $3,307,080.75 
Contracting Officer: Ed Dias 
Project Manager: 
 
Scope of Work: Work involves providing all services 
required to clear, remove, load and haul Hurricane Georges 
debris to designated reduction sites or landfills.  Work to 
be performed at Zone 6. 
 
Award Date: 9 October 1998 
Notice to Proceed Date: 15 October 1998  
Required Completion: 29 December 1998 
Physical Completion Date: January 1999 
Performance Evaluation:  
Expected Close-out: 3rd Qtr FY-03 
 
Status: Contractor verbally stated interest in an equitable 
adjustment related to unrecovered costs due to under runs 
in various line items.  Resident Office issued a letter on 
January 22, 2001 requesting a formal proposal for price 
adjustment.  The contractor did not meet suspense to submit 
proposal.  The decision was made to pursue a unilateral 
close out if necessary based on the lack of response by the 
contractor.  Close out payment sent to the contractor for 
signature.  The contractor has verbally stated that will 
not sign release.  Documents sent to District Office for 
unilateral closeout.  No new changes.  
 
Claims:  0 
 
Mods:  Issued - 7; Pending - 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-99-C-0025  (Partnering) 
Contractor:  Cashman Equipment Corporation 

Contract Description: Rio Puerto Nuevo Project, Contract 
Number 2A 
 

Original Contract Amount:  $26,817,880.89 
Current Contract Amount:   $25,091,391.41 
Contracting Officer:  Hartley  
Project Manager:  Alberto Gonzalez  

 
Scope of Work:  The work entails the excavation of the Rio 
Puerto Nuevo main channel from Sta. 62+00 to Sta. 88+26 and 
the Margarita Channel from Sta. M 0+00 to Sta. M 51+50. The 
following features are included in contract 2A Base Bid a) 
King pile and panel wall (installation of 44 bents 
including vertical piles, battered piles, and panels all 
furnished by the Government) under and/or in the vicinity 
of two 115 kV transmission lines that cross the channel 
between Sta. 40+00 and Sta. 48+50; b) Pipe pile wall system 
on the west side of the channel from Sta. 64+00 to Sta. 
74+32.5; c) Pipe pile wall system on the east side of the 
channel from Sta. 64+00 to Sta. 70+00; d) Sheet pile wall 
system on the east side of the channel from Sta. 70+00 to 
Sta. 72+00; e) Phase II of the San Jose Trunk Sewer 
Siphon/Waterline Relocation ; f) Dredging of a trapezoidal 
earth channel with ocean disposal of the Puerto Nuevo 
Channel from Sta. 62+00 to Sta. 88+26, the Margarita 
Channel from Sta. M 0+00 to Sta. M 22+00, and the Margarita 
Channel from Sta. M 37+00 to Sta. M 51+50; g) Dredging of 
trapezoidal earth channel with upland disposal of the 
Margarita Channel from Sta. M 22+00 to Sta. M 37+00; h) 
Sheet pile with concrete facing wall at the 
Margarita/Puerto Nuevo Confluence from Margarita Sta. T1 
0+00 to about Sta. T1 3+66; (I) Excavation and grading of 
mangrove planting mitigation areas; and, (j) lateral load 
tests.  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-99-C-0025  (Partnering) (Cont’d) 
Contractor:  Cashman Equipment Corporation 
 
Award Date: 29 October 1998 
Notice to Proceed Date: 29 Mar 1999 
Required Completion: 4 April 2002 
Physical Completion Date: 11 May 2001 
Performance Evaluation: 8 July 2002 
Expected Close-out: 3rd Qtr FY-03 
 
Status:  Final settlement for T4C was made.  A payment for 
$3,694,999.99 was made on Nov 7, 2002.  As-built drawings 
have not been submitted.  The amount of $10,000 was 
withheld to account for the non-compliance.  Due to 
apparent disputes between QC Officer and Cashman, the as-
built drawings may not be received at in the near future.  
Non-compliance was reflected in the final performance 
evaluation. No new information or changes to report. 
 
Claims: 0 
 
Mods:   Issued 36;   Pending  0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract DACA65-99-C-0045,  
Contractor:  Diversified Technology Consultants 

Contract Description: Full Revitalization AMSA 161, San 
Juan, Puerto Rico, PR  
 

Original Contract Amount:  $8,266,300.00 
Current Contract Amount:   $8,266,300.00  
Contracting Officer: Wanda I. Cruz 
Project Manager: Matt Gapinski 
 
Scope of Work:  The project includes Renovate approximately 
39,500 SF of AMSA facility and adjacent MEP and POV areas. 
Specifically: New HVAC at corridors, break room, class 
rooms, supply offices & new spaces; Upgrade water heaters, 
plumbing fixtures, drinking fountains;  Upgrade electrical 
system and illumination; Replace fire alarm system; Paint 
Interior walls, ceilings and exposed steel: Replace 
windows, doors and VCT; Upgrade Restrooms;  Replace roof 
and flashing, replace hurricane shutters; Resurface & re-
stripe POV parking areas; Resurface pavement & replace 
loading ramp at MEP Area;  Replace & Add Security Fence; 
Replace guard shack to include HVAC & Restroom; Replace 
roof of exist fueling station; Provide lighting and power 
to wash racks; Provide new defined entrance to facility; 
Provide space for additional offices & modular arms vault;  
Upgrade of the existing electronic shop 
 
Award Date:  
Notice to Proceed Date: 24 October 2002 
Required Completion: 24 October 2003 
Physical Completion Date:  
Performance Evaluation:   
Expected Close-out:  
 
Progress:  Scheduled –21%* Actual – 23%* 
 
* Progress figures above are estimated based on required 
completion time.  The progress schedule was submitted.  
Schedule reflects anticipated additional time for delays 
associated with ACB/LBP abatement.   

 
Status: Work plan for the removal of asbestos and lead base 
paint was submitted to the Environmental Quality Board on 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract DACA65-99-C-0045 (Cont’d)  
Contractor:  Diversified Technology Consultants 
 
January 2, 2003. Interior underground sanitary and water 
rough in system is about 80% completed. Exterior sanitary 
and water pipes installation system are about 90% 
completed.  Hydrostatic testing to these systems completed. 
Continue trenches backfilling and compaction for sanitary, 
water and exterior electrical systems. Exterior underground 
electric lines installation for light poles completed. West 
concrete curb is approx. 80% completed.  Base course for 
concrete aprons east side of building are approx. 80% 
completed to receive re-bars and concrete.  Continued with 
the interior electrical conduits installation as well as 
the fluid lines installation. Exhaust fan ducts 
installation are approx 60% completed. Concrete aprons 
north-east side are approx. 75% completed. Started 8” 
concrete blocks installation for infill walls.    
 
Claims:  0 
Mods:  Issued - 2; Pending - 4 
 
CR005 – Credit for Partnering Facilitator Costs 
Amount: ($1,418.33) Time:  0 cal days 
Modification being processed at the Resident Office.  
Awaiting Contractor’s SF30 signature. 
 
CR006 – Asbestos and LBP Abatement Work 
Amount: TBD   Time:  TBD 
Modification paper work is completed and ready to be sent 
to the District office for approval. This is an UCA change 
with a not to exceed a dollar amount. 
 
CR007 – Credit for Changes in Guard Shack Requirements 
Amount: TBD   Time:  TBD 
Modification is pending complete scope definition by 
USAREng and USAR 65th RSC. 

 
CR008 – Credit for Reusable Electrical Equipment and 
Reduced Work 
Amount: TBD   Time:  TBD 
The Contractor and Resident Office are defining the scope 
at the field. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: NAFGE3-99-C-0065    
Contractor:  Southeast Enterprise Group, Inc. 

Contract Description: Re-roofing of Community Club Center, 
Building # 660, Ft. Buchanan, Puerto Rico 
 

Original Contract Amount: $534,956.00  
Current Contract Amount:  $595,235.00  
Contracting Officer: Harley R. Hartley 
Project Manager:  Matt Gapinski 
 
Scope of Work:  The project work includes installation of a 
new modified bituminous roofing system on the entire 
Community Club Center, Building # 660 at Fort Buchanan, 
Puerto Rico. Work also include asbestos removal and 
disposal; replacement of one rooftop air conditioning unit 
and several rooftop fans; replacement of existing skylight; 
new support curbs for all existing and new air conditioning 
units, fans, and skylights; installation of rigid roof 
insulation, roof membrane, and associated flashing; etc.  
 
Award Date: 30 September 1999 
Notice to Proceed Date: 16 November 1999                        
Required Completion: 14 February 2000 
Physical Completion Date: 22 December 2000  
Performance Evaluation: 27 March 2001                   
 
Status: Resident Office is preparing close-out documents. 
Final payment made 3/12/03. Financially closed!!!!! 
 
Claims:   0 
Mods: Issued – 3; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-99-C-0067  
Contractor:  Empresas Matias, Inc. 

Contract Description: Rio Anton Ruiz, Section 205 Flood 
Control Project, Levee and Diversion Channel Construction, 
Humacao, Puerto Rico 
 

Original Contract Amount:  $3,982,250.00 
Current Contract Amount:  $5,393,794.25 
Contracting Officer: Harley R. Hartley 
Project Manager: Ricardo Vázquez 
 
Scope of Work: Construction flood control levee and 
diversion channel.  Levee will require about 190,000 cubic 
yards of fill and channel excavation will consist of about 
170,000 cubic yards.  The balance of material will come 
from other project excavation and contractor-provided off-
site sources.  Other project work consists of installing an 
outlet structure and interior drainage canal, clearing and 
grubbing, degrading of existing agricultural levee, and 
turfing.  Levee will be constructed immediately outside of 
coastal communities Punta Santiago and Verde Mar. 
 
Award Date: 29 September 1999 
Notice to Proceed Date: 12 January 2000   
Required Completion: 7 March 2003 
Physical Completion Date:   
Performance Evaluation:  
Expected Close out: 3rd Qtr FY-03 
 
Status:  Final inspection with user, DNER, conducted on 
August 16, 2001.  Customer requested a second general clean 
up of the project during summer of 2002.  Since contract 
closeout had not taken place pending O&M preparation, PM 
authorized an RFP for additional work to bring project to 
conditions similar to August 16, 2001.  Finalization of O&M 
Manual and revised as-built drawing to include fencing is 
in process.  Modification issued for project clearing and 
levee erosion repair before transfer to local sponsor.  
Final clearing work substantially completed.  A second 
Final Inspection with Project Sponsor done on February 27, 
2003.  Resident Office preparing close-out documents. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-99-C-0067 (Cont’d) 
 
Claims:  0 
Mods:  Issued - 25; Pending – 2 
 
Suffix “C”: 12 Oct 2000, UCA/VEQ, Off-site Borrow Material 
(Final Quantity).  Mod is pending final processing at 
District Office (CESAJ-CO-CC). 
 
Suffix “D”: 10 Jan 2001, UCA/VEQ, Adjust in Items 5 & 6 
(II) (Final Quantity).  Mod is pending final processing at 
District Office (CESAJ-CO-CC).  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-00-C-0019  
Contractor:  Local Towing, Inc. 

Contract Description: Aguadilla Harbor Revetment 
Construction Project, Aguadilla, Puerto Rico 
 

Original Contract Amount:  $964,270.00 
Current Contract Amount:    $1,264,390.00 
Contracting Officer: Harley R. Hartley 
Project Manager: Alberto Gonzalez 
 
Scope of Work: Project work includes the construction of 
approximately 560 linear feet of rubble mound revetment, 
approximately 300 linear feet of rubble mound wave 
absorber, modifying three existing culverts, demolishing 
two small concrete piers, construction of one new concrete 
pier, and grade and gravel parking area. 
 
Award Date: 15 July 2000 
Notice to Proceed Date: 10 August 2000 
Required Completion: 14 February 2002 
Physical Completion Date: 17 May 2002 
Performance Evaluation:  
Expected Closeout:  April 2003 
 
 
Status:  Final inspection with sponsor conducted on  
June 20.  Liquidated Damages being assessed.  Follow up 
letter regarding items pending from previous punch lists 
addressed to contractor.  Contractor performed correction 
of these items.  As-built drawings delivered to the 
Resident Engineer are under review.  Contract close out 
scheduled for April 2003.   
 
Claims:  0 
Mods:  Issued - 15; Pending - 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-00-C-0042  
Contractor:  Ceres Environmental, Inc. 

Contract Description: Cerrillos Lake Recreational Areas, 
Ponce, Puerto Rico 
 

Original Contract Amount: $7,584,963.00 
Current Contract Amount:  $8,027,642.67  
Contracting Officer:  Harley R. Hartley  
Project Manager:  Gina Stratta 
 
Scope of Work: There are two areas of work and the scope 
work at each one is as follows: 
 
Site 1 – Campo de Recreo: One Large and one small 
multipurpose play field, two multipurpose hard courts, one 
multipurpose sand court, a playlot, three medium gazebos, 
one large gazebo, three small overlooks, two small restroom 
facilities, one administration building, a multi-level 
fountain, one well/pumphouse with waterlines, lighting and 
other electrical work, 18 picnic shelters, landscaping, 
signage, fencing, grading, drainage structures, shoreline 
protection, paved access and circulatory roadways, paved 
car parking, paved bus parking, and paved walks/trails. 
 
Site 2 – El Atracadero: Paved access roadway, paved 
parking, 12 picnic shelters, three medium gazebos, paved 
walks/trails, lighting and other electrical work, 
landscaping, signage, guard rail, fencing, grading, 
retaining walls, drainage structures, shoreline protection, 
and well/pumphouse with waterlines. 
 
Award Date: 30 September 2000 
Notice to Proceed Date: 21 November 2000  
Required Completion: 14 February 2003 
Physical Completion Date:   
Performance Evaluation: 8 May 2001 (Interim Unsat) 
Expected Close-out: 
 
Progress:  Scheduled - 100, Actual 81* 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
  
Contract Number: DACW17-00-C-0042 (Cont’d) 
 
Status:  Contractor failed to mobilize and commence 
operations within 30 days.  Interim unsatisfactory rating 
issued based on untimely performance.  Finished excavation 
and fill placement for roads, structures and parking areas.  
Working on trails at Campo de Recreo.  CMU and stucco work 
at building structures.  Completed water supply lines and 
continues storm sewer installation.  Began construction for 
storm sewer ditches at Campo de Recreo.  Electrical work in 
progress at both sites.   Gabion's stone protection 
installation completed at Atracadero and at Campo de 
Recreo.  Continue the assembly and erection of metal 
structures and playground equipment.  Completed the boat 
ramp and continue water fountain concrete placement.  
Continue concrete trail and sidewalk construction.  Began 
drilling of water well.  The government conducted the final 
post construction survey.  Survey section is verifying 
fieldwork by A/E.  Survey results will determine if a 
variation in estimated quantities exists and also the 
status of the Interim Unsatisfactory Performance Rating 
will be defined.  According to contractors-provided 
information, the expected completion of work date is May 
15, 2003.        
 
* An interim unsatisfactory performance rating was 
previously issued for failure to mobilize and start work on 
timely manner. 
 
Claims:  0 
Mods:  Issued - 24; Pending – 2 
 
Suffix “O”:  Jan 2003, Water line at Atracadero, additional 
playground surface, additional garbage stations, install 
wood partitions to bathrooms, storm water pipe 
installation, modifications to water jug fill access.  
Negotiations completed awaiting for funding. 
 
Suffix “P”:  Feb 2003, Improvements to water jug fill area 
access.  Review of proposal from the contractor and 
negotiation ongoing. 



 142

 
 
 

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-01-C-0013 
Contractor:  Rio Construction Corporation 

Contract Description: Rio Grande de Manati, Barceloneta 
 

Original Contract Amount:  $10,555,240.00  
Current Contract Amount:   $10,752,246.37  
Contracting Officer: Hartley  
Project Manager:  Gina Stratta 
 
Scope of Work:  The work consists on the construction of a 
levee around the township of Barceloneta, the construction 
of two diversion channels along the Manati River bed, and a 
local drainage channel.  Approximately 956,000 cubic meters 
of material will be hauled during the levee construction.  
In addition, the work requires the relocation of PR 681, PR 
682 and PR 684 roads.  Work also includes relocation of 
utilities, several drainage culverts structures and gabion 
structures. 

  
Award Date: 27 September 2001 
Notice to Proceed Date: 9 November 2001 
Required Completion: 27 April 2004 
Physical Completion Date: 
 
Progress:  Scheduled – 68%; Actual – 63%  
 
Status:  Culvert #2 construction completed and temporary 
plugs removed.  Culvert #2 opened on March 10, 2003.  
Upstream Pilot Channel dewatering ongoing.  Working on 
gabions assembly at Upstream Pilot Channel.  Boat Ramp 
construction ongoing.  Backfilling East Levee continues.  
New PR-682 and PR-681 highways opened February.  North 
Levee Interior Drainage Channel excavation is ongoing.  
Puerto Rico Highway Authority and PRLA granted additional 
ROW and temporary construction easement for PR-684 ramp 
redesign on March 21st.  CESAJ-EN provided a revised aligned 
for the road ramp.  Contractor resumed excavation at East 
Borrow Area on March 3rd . 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-01-C-0013 (Cont’d) 
 
Claims: 1 
 
Mods: Issued: 11, Pending: 8 
 
Suffix "G":  Deletion of settlement gages at west and east 
levees and installation of two new settlement gages at east 
levee.  A credit in the amount of ($12,020.85) received on  
9 August 2002.  Field Office preparing price analysis.  
 
Suffix "H":  Credit for office trailers.  Field Office 
preparing price analysis. 
 
Suffix "I":  Install permanent Right of Way Fence.  Field 
office working on field information. 
 
Suffix "K":  Variation in Estimated Quantities Items 5AB, 
5AC and 24A.  Contracting Officer approval on December 17, 
2002.  Finalized. 
 
Suffix "L":  Final Cost for Telephone/Cable and Power Lines 
relocation.  Contracting Officer approved SF30 on March 5, 
2003.  Finalized.   
 
Suffix "M":  Guardrails, Safety Devices and Signage for New 
Highway Ramps PR-681, PR-682 and PR-684.  Contractor 
submitted a revised proposal including safety devices and 
additional traffic signs required by PRHA on the amount of 
$166,808.05.  Negotiated on December 30, 2002 for 
166,269.08.  PNM and SF 30 sent to district on January 12, 
2003.  PNM approved by CO on February 14.  Mod and consent 
of surety sent to contractor for signature.  Contracting 
Officer approved SF30 on March 6, 2003.  Finalized.   
 
Suffix "N":  Variation in Estimated Quantities Items 22AA, 
24AA, and 37.  Modification is being prepared at the San 
Juan Resident Office. 
 
Suffix "O":  Redesign of PR-684 Road Detour.  Contractor 
proposal received on March 7.  A credit in the amount 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-01-C-0013 (Cont’d) 
 
of ($36,357.50) was negotiated on March 20, 2003.  This 
modification was split in two parts (detour and road ramp) 
to proceed with detour construction as first order of work, 
avoiding further delays.  PNM is being prepared at SJRE 
Office. 
 
Suffix "P":  Redesign of PR-684 Road Ramp.  Contractor 
proposal received on March 7, 2003.  Contractor proposal 
split in two modifications (detour and road ramp) to 
proceed with detour construction as first order of work and 
road ramp as second order of work.  IGE is being prepared 
at SJRE Office. 
 
Claim No. 1, Select Source Fill – Amount $67,102.54 
 
Initial Letter:               Certified: 02/07/03 
       COD Due: 4/08/03      COD Issued: 
 
CO-CC Analysis and Recommendations given to OC 3/12/03. OC 
preparing COD. Contractor resumed East Borrow Area 
Excavation on March 3, 2003. 
 



 145

 
 
 

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0016  
Contractor:  Precon Marine, Inc. 

Contract Description: Rio Puerto Nuevo Project, Contract 
Number 1A Seismic Retrofit of Constitution Bridge 
 

Original Contract Amount:  $3,775,000.00  
Current Contract Amount:   $3,832,941.23  
Contracting Officer:  Claudia H Hundley  
Project Manager:  Alberto Gonzalez 

 
Scope of Work:  Project scope calls for the retrofitting of 
J F Kennedy Bridge Piers Nos. 13-19.  Project requires that 
new isolator bearings be installed and that diaphragms at 
Piers 13, 16 and 19 be replaced.  Lead paint abatement at 
all work areas (beams and Diaphragms), 5 feet from 
centerline of piers each way, is required.  New deck joints 
will be installed at Piers 13, 16 and 19. 

 
Award Date: 2 April 2002 
Notice to Proceed Date: 25 April 2002 
Required Completion: 06 August 2003 
Physical Completion Date: 

 
Progress:  Scheduled – 56%; Actual – 54% 
 
Status: Sandblasting, lead abatement and painting at Piers 
13, 14, 15, 16, 17, 18 and 19 completed.  Jacking and 
Blocking plan for Piers 13, 14, 15, and load assessment for 
Piers 14, 15, and 16 submitted by the Contractor and 
approved.   Jacking and Blocking plan for Pier 19, and load 
assessment submitted by the Contractor; under review by the 
Government.  Traffic Plan submitted and conditionally 
approved pending PR Highway and Transportation Authority 
comments.  Concrete mix design and test results for bearing 
pads approved.  Concrete poured and cast on six bearing 
pads at Pier 13.  Contractor started jacking and blocking 
operation and demolition/removal of existing bearings at 
Pier 13 even girder numbers and Pier 14 odd girders.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0016 (Cont’d) 
 
Started jacking and blocking at Pier 16.  Girder end 
repairs on five girders at Pier 16 completed.  New bearings 
partially installed.  Engineering Division inspected 
project on 19 March 03. 
 
Claims:  0 
Mods:  Issued - 6; Pending – 3 
 
CR-00X: Install Bridge Supported Miramar Pipeline (1800 LF 
of 36-inch cast iron pipeline).  A formal RFP is pending 
approval of MOAs between PRASA and DNER and the funds 
transfer to District Office.  CESAJ-DP (A. Gonzalez) is 
handling this matter.  
 
CR-005:  Modification of Plates Size and CR-006, Top Cross 
Frame Angles Installation – Negotiated in the amount of 
$14,209.69 and signed by the Contractor.  (P0011) 
 
CR-007:  Piers 16 and 19 Modification of Bearing Type A – 
RFP sent to contractor on Feb 26, 2003.  Pending submission 
of contractor’s proposal. 
 
CR-008:  Additional Repairs Pier 19 – RFP sent to 
contractor on March 20, 2003.  Proposal due on April 4, 
2003. 
 
CR-009:  Swedge Anchor Installation – RFP sent to 
contractor on March 20, 2003.  Proposal due on March 31, 
2003. 
 
CR-010:  Constitution Bridge Pipeline RFP letter to be 
issued to the contractor. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0028  
Contractor:  LRV Environmental, Inc. 

Contract Description: Project Modifications for Improvement 
of the Environment, La Esperanza Peninsula, Cataño, P.R. 
 

Original Contract Amount:  $1,592,020.00  
Current Contract Amount:   $1,652,020.00  
Contracting Officer:  Wanda I. Cruz  
Project Manager:  Alberto Gonzalez 
 
Scope of Work:  Dredging a flow channel through the 
peninsula and the removal by dredging of the tip of the 
peninsula.  The required dredging depth will be –3.00 NGVD 
and the total quantity of material will be approximately 
51,000 cyds.  All dredged material will be placed in a cove 
located along the interior shoreline of the peninsula.  The 
required final elevation of the material placed in the cove 
will be between 0.00 feet NGVD and +1.00 feet NGVD with a 
0.5 foot allowable tolerance below the required elevation.  
Also required is the installation of approximately 500 
linear feet (24,200 sf) of steel sheet pile to stabilize 
the shoreline of the peninsula. 
 
Award Date: 27 September 2002 
Notice to Proceed Date:  27 October 2002 
Required Completion:     19 July 2003    
Physical Completion Date: 
Progress:  Scheduled –  45%; Actual 37.29% 
 
Status:  All excavation by backhoe besides dredging was 
completed.  Manatee and Turbidity monitoring has been 
established.  Contractor encountered a high volume of large 
size stones and other debris not shown on the contract 
documents. Contractor submitted written notice of a 
different site condition on January 13, 2003.  A request 
for proposal was requested from the contractor on January 
21, 2003, mod is being negotiated.  Sheet pile wall no. 2 
completed cap wall pending. Contractor relocate equipment 
to sheet pile no. 1.  Dredge was mobilized and is being 
inspected.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-02-C-0028 (Cont’d) 
 
Awaiting delivery of sheet pile no. 3.  An old marine 
artifact was unearthed on 14 Feb 2003.  Several others were 
found during the week of February 17.  An inspection by 
District Office’s Archaeologist was coordinated through 
CESAJ-CO, and determined lack of relevance.  No impact as 
result of this issue is anticipated. 
 
Claims:  0       Mods:  Issued - 0; Pending – 2 
 
CR001 – Excusable Delay: Approval of Buy American Act 
Waiver for Sheet Piles.   
Amount:  $0  Time:  25 cal days 
Negotiated February 19, 2003.  SF30 signed by Contractor on 
19 March 2003 
 
CR002 – Riprap Differing Site Condition.     
Amount:  $60,000.00  Time:  30 cal days 
Negotiated on 19 March 2003.  Resident Office awaiting for 
funds to be reserved to finalize. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
Contract Number: DACW17-03-C-0001  
Contractor:  Dick Corporation of Puerto Rico, Inc. 

Contract Description: Rio Puerto Nuevo Project, Contract 
2AA, Bechara Industrial Area, San Juan, Puerto Rico 
 

Original Contract Amount:  $52,975,808.00  
Current Contract Amount:   $52,975,808.00  
Contracting Officer:  Claudia Hundley  
Project Manager:  Alberto Gonzalez 
 
Scope of Work:  Rio Puerto Nuevo Project Contract 2AA. 
Contract comprised of Base Bid only; Options A (1080 lf at 
west end of Margarita levee and B (200 ft of concrete box 
culvert at San Juan Harbor) were not awarded.  Base bid 
consist of 2150 lf of reinforced concrete double box 
culvert, to be constructed within a dewatering cofferdam 
consisting of steel sheet piling; a 200 feet long by 180 
feet wide rectangular channel to allow flow under the 
existing 90 inch diameter sanitary sewer effluent outfall; 
and trapezoidal earth channel to North of JFK Ave.; South 
of JFK Ave project consists of 950 ft of rectangular 
channel 55 ft wide, with concrete lined steel sheet piling. 
 
Award Date: 8 November 2002 
Notice to Proceed Date:  13 Jan 03 
Required Completion: 1 Jul 05    
Physical Completion Date: 
 
Progress:  Scheduled – 0 %; Actual – 0%   
 
Status: Preconstruction conference held on Dec 19, 02; 
partnering meeting held 29-30 Jan 03.  CQC Manager was 
submitted and approved.  Contractor pursuing Secant Wall's 
VECP.  Technical presentation held on 14 Jan 03 at District 
offices.  The discussions and exchange of information 
between Contractor’s and CESAJ-EN teams lead to the final 
VECP submission. Contractor officially submitted the VECP 
on 14 Mar 03.  Final VECP decision by District pending.  
Staging area and construction trailers are ready. Sheet 
pile submittal was approved, paint submission pending. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
CONTRACTS TO BE AWARDED WITHIN NEXT 12 MONTHS 
 
Solicitation Number: DACW17-03-R-0007 
Contract Description: Section 14, Streambank Repair and 
Revetment Installation at Police Station, Trujillo Alto, PR 
Contract Amount:  + $500,000 
Status: RFP was issued to an SBA (8a) contractor on  
8 Nov 02.  Contractor declined to submit a proposal citing 
concerns over revetment stability.  EN determined that the 
concerns are valid and redesign is required.  An amendment 
will be issued to incorporate changes after redesign is 
complete. 
DP: Alberto Gonzalez CT: Deidra Cox 
Solicitation Number: DACW17-03-B-0001 
Contract Description:  De Diego Bridge, Contract 2D1 
Contract Amount:  $10,000,000 - $25,000,000 
Status:  Bid opening was held on 4 Feb 03.  The apparent 
low bidder, Rio Construction, exceeded the Government 
estimate by a significant amount.  Contract was converted 
to an RFP on 20 Feb 03.  Fact finding sessions were held on 
4-5 Mar 03 and IGE was revised.  Amendment 0003 requires 
contractors to submit their proposals by 1 Apr 03. 
DP: Alberto Gonzalez CT: Ann Mays 
Solicitation Number: DACW17-02-R-0035 
Contract Description:  Rio Matilde Streambank Repair and 
Revetment Installation, Ponce, PR 
Contract Amount:  + $1,000,000 
Status:  RFP will be issued to an SBA (8a) contractor.  
Solicitation is on hold pending acquisition of additional 
real estate, implementation of design changes, and a formal 
BCO review. 
DP: Ricardo Vazquez CT: Ann Mays 
Contract Description: Mangrove and Native Tree Restoration 
Highway 187 (Mitigation) 
Contract Amount:  + $400,000 
Status:  Design is complete but additional funding is 
required to advertise the contract.  Award is tentatively 
projected for the 4th Qtr FY-03. 
DP: Ricardo Vazquez CT: Edgardo Carrasquillo 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

31 March 2003 
 
FUTURE PROJECTS 
___________________________________________________________ 
 
 
Portuguese Shoal Removal, Phase 2 
Rio El Ojo De Agua 
Arecibo River Contract #1 
San Juan Harbor - Mitigation 
Rio De La Plata Contract #1A 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

ENVIRONMENTAL AND SFO SECTION 
31 March 2003 

 
Contract Numbers: DACW62-97-D-0009, T.O. 22, Shaw E&I  
DACW62-99-D-0023, T.O. 01, Shaw E&I  
DACA45-98-D-0003, T.O. 73, Shaw E&I 
DACA45-98-D-0004, T.O. 30, R.F Weston  
 

Contract Description:  Coleman Evans Superfund Site, Soils 
Remediation, Whitehouse, Florida 

 
     No.  Original    Current 
Contract No:  TO:  Mods  Contract    Contract 
      
DACW62-97-D-0009 22  6 647,722.00  16,121,421.00 
DACW62-99-D-0023 1 10 511,906.00  17,112,420.00 
DACA45-98-D-0003 73  9 250,000.00   5,253,105.14 
DACA45-98-D-0004 30  7  12,000.00   6,740,737.16 
      
Totals:         $1,421,628.00 $45,227,683.30 
 
Current EPA IAG:  $45,679,450.00 (7 Mar 03)  
 
Contracting Officer: Harley Hartley (CESAJ) 
 
Contract Specialist:  Dolly Colwell 
 
Project Manager: Todd Trulock 
 
Scope of Work:  The work includes the excavation and 
thermal treatment of approximately 55,000 cubic yards of 
PCP and dioxin contaminated soil.  Soil is being treated 
on-site and used as backfill after treatment.  Associated 
activities include wastewater treatment, storm water 
management, potable water treatment, and miscellaneous site 
support.  Contracts are cost-reimbursement type issued by 
Nashville and Omaha Districts.  The original project design 
was completed by Kansas City District.  Contract quantities 
were completed as of 1 Nov 02.  Continuing treatment is 
addressing quantity overruns. Current total estimate is 
170,000 wet tons.  Anticipated completion date is 1 August 
2003. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
ENVIRONMENTAL AND SFO SECTION 

31 March 2003 
 
Contract Numbers: DACW62-97-D-0069 (cont’d) 
 
Award Dates: Various  
Notice to Proceed Dates: Various  
Required Completion:  Various 
Physical Completion Date: 
 
Progress: Scheduled – N/A, Actual – 71% 

 
Status:  Total tons processed as of 16 March 2003 is 
115,186.69 tons with a total passed tonnage of 110,338.03 
tons.  This represents 77.0% complete with the current 
contract quantities (latest quantity modification signed 24 
Jan 03). The TDU is currently processing at 15.52 tons/hour 
(24 February 2003).  Off-site residential grubbing, 
excavation and restoration has been completed with damage 
reimbursements processed for landscaping.  The filing of 
Chapter 11 Bankruptcy by I.T. and the pending acquisition 
by the Shaw Group has been approved by the courts and 
continues to be in the process of DCAA Audits.  
 
Pending Claims (DACW62-99-D-0023, T.O. 01):  Weston has 
filed a claim and a demand for arbitration with their prime 
contractor, IT/Shaw Environmental, in the amount of $11.2 
million.  Results of the arbitration were received on 03 
Dec 02 with an award of $9.8 million plus an increase from 
$45.00/ton to $75.89/ton for soils treated since Aug of 
2002. A contract modification was processed and interim 
payment in the amount of $5.2M was made on 13 March 2003.  
A formal request for DCAA audit was issued on 17 January 
2003.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

ENVIROMENTAL AND SFO SECTION 
31 March 2003 

 
Contract Number:  DACA21-96-D-0018, T.O. 09 (CESAS 
Contract) 
 
Contractor:  International Technology Corporation 
 

Contract Description: Environmental Restoration Tasks at 
Former Lee Field NAS, Green Cove Springs, FL (design/build) 

 
Original Contract Amount: $ 2,573,510.00 
Current Contract Amount:  $ 2,573,510.00 
Funded:  $2,521,496.00 
 
Contracting Officer:  Rita Miles (CESAS) 
Contract Specialist:  Diane Thomas (CESAS) 
 
Project Manager: Eunice Ford 
Technical Manager:  David Roulo (CESAS) 
 
Scope of Work:  Perform design and interim remedial actions 
at 4 UST Sites, 3 Landfill Sites, and 5 Multi-HTRW Sites.  
 
Award Date:  14 May 99  
Notice to Proceed Date: 18 August 1999  
Required Completion: 31 Dec 02 (Subject to regulatory 
review times) 
Physical Completion Date: 
 
Progress: Scheduled – N/A, Actual – 60%  
   
Status: IT waiting for Corps risk assessment review of  
landfill #2 RI report.  IT waiting for DEP review of Small 
Arms Range Assessment Report.  Latest schedule from IT 
indicates Remedial Action work (SAR remediation) beginning 
sometime in FY 03. Additional sampling has been completed. 
 
Pending Claims:  0 
Mods:  Issued -  9 (all funding); Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
ENVIROMENTAL AND SFO SECTION 

31 March 2003 
 
Contract Number:  DACW17-03-M-0052 
 
Contractor:  Watertech, Inc 
 

Contract Description: Installation of Residential Water 
Filters at 7 Residences in Clermont, FL 

 
Original Contract Amount: $ 17,772.02 
Current Contract Amount:  $ 22,849.74 
Funded:  $22,849.74 
 
Contracting Officer:  Charles Connelly 
Contract Specialist:  Edgardo Carrasquillo 
 
Project Manager: Todd Trulock 
 
Scope of Work:  Install 7 residential carbon water filter 
systems in Clermont, FL.  Residences are located near the 
former Tower Chemical Co.  Two additional systems have been 
added by modification.  
 
Award Date:  21 Jan 03  
Notice to Proceed Date: 21 Jan 03  
Required Completion: 21 Jul 03 (completion of O&M period) 
Physical Completion Date:  30 Jan 03 (Actual) 
 
Progress: Scheduled – 57%, Actual – 57%  
   
Status: All 9 systems have been satisfactorily installed.  
Currently in O&M phase.   
 
Pending Claims:  0 
Mods:  Issued -  1 (2 additional systems added to scope) 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
ENVIRONMENTAL AND SFO SECTION 

31 March 2003 
 
PROJECTS TO BE INITIATED WITHIN THE NEXT 6 MONTHS 
 
CONTRACTS: 
 
Solicitation Number:  N/A   
Contract No:  N/A 
Contract Description: Sapp Battery Superfund Site, 
Marianna, FL 
Project Scope: Remediation of lead contamination in swamp 
area.  Work likely to include construction of an on-site 
disposal area for contaminated sediments and a follow on 
groundwater treatment phase.   
Contract Amount: $5.0M  
Status: Sampling to be funded and completed in April 03 
with design complete by 30 Sept 03.  Construction to start 
in FY04.  Acquisition plan:  Rapid response work order with 
oversight by SAJ.   
 
Solicitation Number:  N/A   
Contract No:  DACA45-98-D-0004, TO # 57 
Contract Description: Kissimmee River Florida Project, Avon 
Park Air Force Range, UXO Support of Fencing, Phase I and 
Guardrail for Culvert Structures 
Project Scope: Survey submerged area for presence of UXO, 
Avon Park, Florida 
Contract Amount: $1.2M ($300,000 for UXO and $900,000 for 
site work) 
Status: Final task order to be issued on or about 1 April 
2003.  
 
OVERSIGHT/TECHNICAL ASSISTANCE: 
 
EPA Grants Oversight for Water/Wastewater Projects – To be 
supported by CO-G.   
 
 
 
 
 
 
 
 
 



 157

 
 
 
 
 
 
 


	NORTH FLORIDA AREA OFFICE
	
	Contract Number: DACW17-98-C-0045
	Contract Description: 8(a)BV-2C (Brevard County) disposal area construction IWW Jax to Miami

	Contract Number:  DACW17-99-C-0042
	Contract Description:  Maintenance Dredging, Intracoastal Waterway and Disposal Area SJ-1 Offloading and Reconstruction, St. Johns County, Florida

	Contract Number:  DACW17-99-C-0054
	Contract Description: Ponce De Leon N Jetty Extension

	Contract Number:  DACW17-00-C-0022
	Contract Description:  Sand Bypass System, South Jetty Rehabilitation, Canaveral Harbor, Florida

	Contract Number:  DACW17-00-C-0025
	Contract Description:  Maintenance Dredging, 12-Foot Project, Barge Channel, Canaveral Harbor, Florida

	Contract Number:  DACW17-00-C-0036 (SB 8(a) Set Aside)
	Contract Description:  IWW J to M, DU-9 & SJ-14 DMMA Construction.

	Contract Number:  DACW17-00-C-0044
	Contract Description:  Palm Valley Bridge Replacement, St. Johns County, Florida

	Contract Number:  DACW17-01-C-0023
	Contract Description:  Jacksonville Harbor, Construction Dredging (Phase 1), 38-Foot Project, Cut-F through Cut-G, Duval County, Florida

	Contract Number:  DACW17-01-C-0025
	Contract Description:  St Johns County Shore Protection Original

	Contract Number:  DACW17-02-C-0008
	Contract Description: Brevard County Shore Protection Project, South Reach

	Contract Number:  DACW17-02-C-0009
	Contract Description:  IWW Maintenance Dredging, 12-Foot Project, Haulover Canal, Brevard County, Florida

	Contract Number:  DACW17-02-C-0013
	Contract Description:  Jacksonville Harbor, Construction Dredging (Phase II), 40-Foot Project, Bar Cut-3 through Cut-50, Duval County, Florida

	Contract Number:  DACW17-02-C-0021
	Contract Description:  Multi-Year Dredging, 41-Foot Project, Entrance Channel, Trident Access Channel, Trident Turning Basin, Middle Turning Basin, and West Turning Basin, Canaveral Harbor, Florida

	Contract Number:  DACA17-02-C-0001
	Contract Description: Building 176, Re-Roofing, Naval Air Station, Jacksonville, Florida

	Contract Number:  DACW17-02-C-0030
	Contract Description:  Maintenance Dredging, 34-Foot Project, Upper Terminal Channel, Jacksonville, Florida

	Contract Number:  DACW17-02-D-0006 DO#0002
	Contract Description: Emergency Repairs, Wards Bank Revetment, Jacksonville Harbor, U.S. Naval Station, Mayport, Florida

	Contract Number:  DACA17-02-C-0002
	Contract Description:  Maintenance Dredging, Entrance Channel, Turning Basin, Destroyer Slip East, Carrier Basin and Pier C-2, and Construction Dredging, Destroyer Slip West, Mayport Harbor, Florida

	Contract Number:  DACW17-03-C-0002
	Contract Description: Fernandina Harbor\Kings Bay Entrance Channel ((Cut-1N) and Ranges A, A1 and A2 Maintenance Dredging



	CONTRACTS TO BE AWARDED WITHIN THE NEXT 6 MONTHS
	GULF COAST AREA OFFICE
	
	Contract Number: DACW17-97-C-0050
	Contract Description: First Beach Renourishment, Sand Key, Pinellas County, Florida

	Contract Number: DACW17-00-C-0013
	Contract Description: Rehabilitation of Moore Haven Lock Chamber Walls, Moore Haven Lock (S-77), Okeechobee Waterway, Florida

	Contract Number: DACW17-00-C-0014
	Contract Description: Kissimmee River Florida Project, Contract 2B, Canal Enlargements

	Contract Number: DACW17-01-C-0007
	Contract Description: Maintenance Dredging, 6-Foot Project, Entrance Channel and Turning Basin, Horseshoe Cove, Florida

	Contract Number: DACW17-01-C-0015  (An “8a” contract)
	Contract Description: Maintenance Dredging, 11- and 12-Foot Project, Ft. Myers Beach Harbor, Florida

	Contract Number: DACW17-01-C-0016
	Contract Description: W. P. Franklin Lock, Observation Walkway and Central Control House, Lee County, Florida

	Contract Number: DACW17-01-D-0030, Task Order No. 0001
	Contract Description: Indefinite Delivery Type Contract for Small Construction Projects within the Jacksonville District and within the State of Florida

	Contract Number: DACW17-02-D-0004     Task #2
	Contract Description: IDIQ Removal of Rocks from Sand Key Beach

	Contract Number: DACW17-02-C-0015
	Contract Description: Environmental Restoration Kissimmee River, Florida, Structure 84A and 83A, Highlands County, Florida

	Contract Number: DACW17-02-C-0020
	Contract Description: U.S. Highway 98 Bridge and Culvert Construction, Kissimmee River Florida Project, Okeechobee County, Florida

	Contract Number: DACW17-02-C-0031
	Contract Description: New Emergency Generator, W. P. Franklin Lock, Central & Southern Florida Project for Flood Contractor and Other Purposes, Lee County, Florida

	Contract Number: DACW17-02-C-0034
	Contract Description: Maintenance Dredging, New Pass, 8- & 10-Foot Project, and Gordon Pass, 10- & 12-foot Project, New Pass and Gordon Pass, Florida

	Contract Number: DACW17-02-C-0037
	Contract Description: Construction & Maintenance Dredging, 40-foot Project, Entrance Channel, Turning Basin, and Berthing Areas, Manatee Harbor, Florida

	Contract Number: DACW17-03-C-0005
	Contract Description: S-79 (W. P. Franklin Spillway) and  S-354 (Miami Canal Spillway) Dewatering Bulkhead Repairs, C&SF Project for Flood Control and Other Purposes, Hendry County, Florida

	Contract Number: DACW17-03-C-0008
	Contract Description: Replacement of Timber Guide Walls at W.P. Franklin Lock, Structure S-79, Central and Southern Florida Project for Flood Control and Other Purposes



	CONTRACTS TO BE AWARDED WITHIN IN THE NEXT 6 MONTHS
	SOUTH FLORIDA AREA OFFICE
	
	Contract Number: DACW17-89˚C˚0042
	Contract Description: Structures 96C and 96D, Upper St. Johns River Basin, Contract 4A

	Contract Number: DACW17-99-C-0043
	Contract Description: C-51 Pump Machinery Contract for S-319 and S-362

	Contract Number: DACW17-00-C-0009
	Contract Description: Pump Station 319, C-51 (STA-1E)

	Contract Number: DACW17-00-C-0021
	Contract Description: Artificial Reef Construction, Ft. Pierce Shore Protection Project, St. Lucie County, FL.

	Contract Number: DACW17-00-C-0039
	Contract Description: Western C-11 Basin Phase 1, Pumping Station 9A, Critical Restoration Project, Central and Southern Florida Project

	Contract Number: DACW17-00-C-0040
	Contract Description: Central and Southern Florida Ecosystem Restoration, East Coast Canal Structures, C-4, Structure 380, Dade County, Florida

	Contract Number: DACW17-00-C-0041
	Contract Description: Modifications to Sunny Isles Segment and Beach Renourishment at Miami Beach Shore Protection Project, Dade County

	Contract Number: DACW17-00-C-0043
	Contract Description: Pump Station 362, C-51 (STA-1E)

	Contract Number: DACW17-01-C-0005
	Contract Description: Beach Renourishment, Hutchinson Island, Shore Protection Project, Martin County, Florida

	Contract Number: DACW17-01-C-0017
	Contract Description: Pump Station 361, Central and Southern Florida Project for Flood Control and Other Purposes

	Contract Number: DACW17-01-C-0020
	Contract Description: Spillway 155A, Central and

	Contract Number: DACW17-01-C-0026
	Contract Description: Central and Southern Florida Ecosystem, Critical Project Restoration, Western C-11 Basin, Phase 2, Spillway 381, Broward County

	Contract Number: DACW17-01-C-0027
	Contract Description: Melaleuca Research and Quarantine Facility, Fort Lauderdale Research and Education Center

	Contract Number: DACW17-02-D-0005
	Contract Description: IDT Manatee Protection System

	Contract Number: DACW17-02-D-0006
	Contract Description: IDIQ Contract for Small Construction Projects throughout the State of Florida

	Contract Number: DACW17-02-C-0006
	Contract Description: O&M Palm Beach Harbor Maintenance Dredging

	Contract Number: DACW17-02-C-0007
	Contract Description: Contract 5, STA 1-E, C-51

	Contract Number: DACW17-02-C-0012
	Contract Description: St. Lucie Impoundment Basin and Jetty Work

	Contract Number: DACW17-02-C-0018
	Contract Description: IOP Emergency Contract

	Contract Number: DACW17-02-C-0022
	Contract Description: St. Lucie Lock and Dam, Water and Sewer Connection

	Contract Number: DACW17-02-C-0027
	Contract Description: Contract 7

	Contract Number: DACW-17-02-C-0029
	Contract Description: Operations and Maintenance for PS 332C and PS 356

	Contract Number: DACW-17-02-C-0032
	Contract Description: Security for Pump Stations S-332C and S-356

	Contract Number: DACW-17-02-C-0033
	Contract Description: Contract 6

	Contract Number: DACW-17-03-C-0006
	Contract Description: Palm Beach Harbor Dredging

	Contract Number: DACW17-03-C-0010
	Contract Description: Shore Protection Project, Fort Pierce, Florida, Beach Renourishment 2003, Hutchinson Island



	CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS
	SAN JUAN RESIDENT OFFICE
	
	Contract Number: DACW17-95-C-0041   (Partnering)
	Contract Description: Rio Puerto Nuevo Project, Contract 1

	Contract Number: DACA45-96-D-0014
	Contract Description: Remove and Dispose Underground Storage Tanks at Fort Brooke and Fort Buchanan in Puerto Rico

	Contract Number: DACA21-96-D-0018, Task Order No. 0007
	Contract Description: TERC - Former Naval Air Station San Juan, Puerto Rico

	Contract Number: DACA21-96-D-0018 - Delivery Order No. 8
	Contract Description: Total Environmental Restoration Contract (TERC), Former Ramey Air Force Base, Aguadilla, Puerto Rico

	Contract Number: DACA87-97-D-0040 - Delivery Order No. 34
	Contract Description: TARS Site Road and Associated Site Work Lajas, PR

	Contract Number: DACA87-97-D-0052 (Task Order 0058)
	Contract Description: Renovation of U.S. Army Reserve (USAR) Center, Bayamón, P.R.

	Contract Number: DACA87-97-D-0052 (Task Order 0062)
	Contract Description: Repair Marine Maintenance Facility USAR Center Roosevelt Roads Naval Station, PR

	Contract Number: DACW17-98-D-0017
	Contract Description: Indefinite Delivery Type (IDT) Construction Contract for Fuel Storage Tank
	
	COD Due: 1/31/03      COD Issued: 02/05/03



	Contract Number: DACW17-98-C-0025
	Contract Description: Portugues Dam Resident Office, Ponce, Puerto Rico

	Contract Number: DACW17-98-D-0030
	Contract Description: Hurricane Georges - Disaster Debris Removal and Reduction, Zone 5

	Contract Number: DACA27-98-D-0035 - Delivery Order No. 8
	Contract Description: Revitalization of USARC at Ponce, PR

	Contract Number: DACA27-98-D-0035 - Delivery Order No. 24
	Contract Description: Revitalization of USARC at Salinas, PR

	Contract Number: DACW17-99-C-0008
	Contract Description: Hurricane Georges - Disaster Debris Removal, Zones 1 and 2

	Contract Number: DACW17-99-C-0010
	Contract Description: Hurricane Georges - Disaster Debris Removal, Zone 6

	Contract Number: DACW17-99-C-0025  (Partnering)
	Contract Description: Rio Puerto Nuevo Project, Contract Number€2A

	Contract DACA65-99-C-0045,
	Contract Description: Full Revitalization AMSA 161, San Juan, Puerto Rico, PR

	Contract Number: NAFGE3-99-C-0065
	Contract Description: Re-roofing of Community Club Center, Building # 660, Ft. Buchanan, Puerto Rico

	Contract Number: DACW17-99-C-0067
	Contract Description: Rio Anton Ruiz, Section 205 Flood Control Project, Levee and Diversion Channel Construction, Humacao, Puerto Rico

	Contract Number: DACW17-00-C-0019
	Contract Description: Aguadilla Harbor Revetment Construction Project, Aguadilla, Puerto Rico

	Contract Number: DACW17-00-C-0042
	Contract Description: Cerrillos Lake Recreational Areas, Ponce, Puerto Rico

	Contract Number: DACW17-01-C-0013
	Contract Description: Rio Grande de Manati, Barceloneta

	Contract Number: DACW17-02-C-0016
	Contract Description: Rio Puerto Nuevo Project, Contract Number€1A Seismic Retrofit of Constitution Bridge

	Contract Number: DACW17-02-C-0028
	Contract Description: Project Modifications for Improvement of the Environment, La Esperanza Peninsula, Cataño, P.R.

	Contract Number: DACW17-03-C-0001
	Contract Description: Rio Puerto Nuevo Project, Contract 2AA, Bechara Industrial Area, San Juan, Puerto Rico



	CONTRACTS TO BE AWARDED WITHIN NEXT 12 MONTHS
	ENVIRONMENTAL AND SFO SECTION
	
	Contract Numbers: DACW62-97-D-0009, T.O. 22, Shaw E&I
	Contract Description:  Coleman Evans Superfund Site, Soils Remediation, Whitehouse, Florida

	Contract Number:  DACA21-96-D-0018, T.O. 09 (CESAS Contract)
	Contract Description: Environmental Restoration Tasks at Former Lee Field NAS, Green Cove Springs, FL (design/build)

	Contract Number:  DACW17-03-M-0052
	Contract Description: Installation of Residential Water Filters at 7 Residences in Clermont, FL



	PROJECTS TO BE INITIATED WITHIN THE NEXT 6 MONTHS

